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1. Overview 
 
This report concerns LDI’s regular activities from July 2001 through June 2002.  Quarterly reports on cyclone 
recovery activities were submitted to USAID in September and December 2001, and in March and June 
2002. 
 
1.1 Impacts of the political crisis and immediate response interventions 
 
Since December 2001, Madagascar has been deeply affected by a political crisis of devastating economic 
and environmental proportions, especially in rural communities throughout the country and, in particular, in 
LDI’s areas of intervention. However, our offices remained open everywhere and were able to successfully 
carry out most of our field activities, in spite of serious constraints caused by fuel shortage, road blockades 
and security problems.  
 
We didn’t lay off any local employee.  On the contrary, some of them had to fill positions and share 
responsibilities previously held by expatriates who were temporarily evacuated. Our staff, generally 
speaking, has been very motivated and has shown a remarkable aptitude to cope with the stress and 
uncertainty generated by the political crisis.  Unfortunately, the implementation of some activities was 
delayed.  For instance, we signed only 3 contracts of GCF instead of 5, credit funds could not be disbursed 
as planned, because of administrative and transport problems, FCE privatization was slowed down, and our 
ecotourism activities in Diego were stopped, since the northern region was out of reach.     
 
In addition to our regular activities, we started to implement a series of specific interventions designed to 
reinforce the protection of priority ecosystems and help farmers and eco-enterprises overcome the 
disastrous effects of the current economic crisis. These initiatives have emerged out of a participatory 
process of in-depth discussions with Malagasy government, non-governmental, and eco-enterprise partners. 
In most regions where we intervene, LDI has been the leading project that has provided rapid, efficient and 
direct assistance to rural communities affected by a severe drop of farmgate prices and a huge increase in 
prices of basic foodstuffs and other basic commodities.  The essence of our success lies in the rapidity of our 
reaction to this crisis. We initiated in May 2002 four categories of “crisis-response” interventions in addition 
to, and in synergy with, our regular activities:  
 

 
a) Financial and technical assistance for the storage and commercialization of crops recently and 
currently harvested 

 
LDI has launched a crisis-specific, technical and financial package to help farmers in our zones of 
intervention, in Moramanga and Fianarantsoa provinces, better store and market their crops to accomplish 
four objectives: 
 

• Maintain farmer income at a level equivalent to the average of the past three years 

LDI staff with its donors and implementing partners during the political crisis evaluation and crisis-response session in 
May 2002 
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• Generate immediate cash flows for rural households to purchase urgently needed consumer goods 
• Ensure an adequate supply of rice to urban centers 
• Help farmers properly store most of their production until markets and prices return to normal 

 
We started by setting up “Commercialization Fund” in the Lac Alaotra region and in the Fianarantsoa 
province, which functions as a revolving fund that will continue to help farmers commercialize their crops in 
the future. A procedures manual has already been written for this component based on our experiences with 
setting up small greniers villageois throughout LDI’s Strategic Zones of Intervention.   
 
b) Special access to credit, technical assistance and agricultural inputs for farmers growing off-
season and cash crops  
 
The disruption of input supply networks during the political and economic crisis resulted in a situation in 
which farmers can neither locate nor afford to purchase the agricultural inputs they so badly need for their 
off-season crops of potatoes, beans, and vegetables. Given the critical situation farmers presently face, it is 
crucial that they obtain short-term credit much quicker than usual and benefit from strong technical 
assistance provided by LDI. Finally, it’s becoming increasingly clear that the implementation of major rural 
development programs, such as the PSDR, will be seriously delayed.  These programs will not be able to 
respond in a timely fashion to farmers’ requests for financial and material support. In light of these 
constraints, LDI has launched the following activities in all Strategic Zones of Intervention in order to help 
Kolo Harena associations produce off-season crops: 
 

• Provision of Agricultural Inputs: LDI provided seeds (mainly potatoes and beans), small agricultural 
tools and fertilizers to existing Kolo Harena managed Input Supply Centers which will in turn sell 
these supplies to their members under a nine to twelve month credit arrangement.  

• Kolo Harena Federation Equipment Leasing Mechanism: LDI has initiated a new type of financing 
that will enable Kolo Harena Federations to lease and eventually acquire small rural equipment 
such as rice hullers, coffee hullers, small pumps, and other tools.  One of the goals of this operation 
is to provide the equipment necessary to process raw materials and increase the added value and 
the price of commodities sold by farmers. 

• Kolo Harena Federation Credit System: In some remote rural areas of the Fianarantsoa region that 
are not easily accessible to our partners (Entreprendre à Madagascar, BOA…), LDI has developed 
new credit system that will be directly managed by Kolo Harena Federations without any 
intermediaries.  

 
c) Increased technical and financial assistance to eligible eco-enterprises 

 
The LDI team conducted a survey to assess the impacts of the crisis on eco-enterprises that have been 
working with us over the past three years.  Based on 43 responses we received at the end of April, 63% 
experienced a decline of more than 50% of their sales and 44% were forced to close momentarily.  These 
firms recommended that LDI contribute to the resolution of immediate cash-flow problems, finance new 
investments, and strengthen their relations with commercial partners and farmer associations. LDI believes 
that it is necessary to assist those companies that are fundamentally healthy and have the capacity to 
survive, in spite of present difficulties, especially if they maintain strong links with farmer associations.  
 
In that spirit, we opened a second window in the “Fonds d’Investissement pour les Entreprises Favorables à 
l’Environnement (FIEFE)”, which provides short term credit to eligible eco-enterprises on a case by case 
basis and which has the following characteristics:  
 

• Loans are granted by commercial banks that are part of the FIEFE mechanism after a careful 
analysis of each request.  A final response will be given to applicants in less than three weeks 
and, if applicable, funds will be released immediately.   

• Loans are fully covered by adequate collateral, such as stocks of raw materials or processed 
products, and are paid back in a maximum of 12 months.      

• Interest rates are equal to the “taux directeur” of the Central Bank plus 4%. 
• All other FIEFE features remain the same. 
 

Each beneficiary must establish a detailed program (Plan de sortie de crise) that clearly and concretely 
shows how the company intends to resolve its procurement, marketing and human resource problems, to 
fully pay back the loan and resume normal operations.   
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d) Increased protection of priority ecosystems 
 

The history of Madagascar shows that during political upheavals, deforestation and slash and burn 
agriculture significantly increase.  This is generally a consequence of popular discontent and the collapse of 
public institutions at the national, regional and local levels that are responsible for enforcing laws and 
regulations governing natural resources management. But there are times when farmers often expand slash-
and-burn agriculture because they can no longer sell cash crops on the national and international market, 
and as a result, they lack the cash earned to purchase food supplies. Lacking the ability to earn cash, they 
expand agriculture into the forests as a strategy to assure household production of rice for immediate family 
consumption. The political crisis of the past months threatens to accelerate rates of deforestation through the 
expansion of tavy agriculture and illegal forest extraction.  
 
In light of LDI’s specific mandate “to reduce the expansion of agricultural lands threatening priority 
ecosystems”, we decided to focus our efforts on the protection of both sides of the forest corridors and other 
priority ecosystems, in our priority zones of intervention in Fianarantsoa and Moramanga, against increased 
tavy-related pressures resulting from the recent political and economic crisis.  We had the first discussions 
and made the preliminary contacts to initiate the following activities, under this component of our «crisis 
response plan».  
 
-    Environmental Education, Information and Communication 
 
More than ever, we must closely work with regional and local civil servants to strengthen the common vision 
of eco-regional development and build stronger commitment of all individuals from the level of the Président 
de Faritany (Governors) to local agents of the Ministry of Eaux et Forêts.  The new Président de Faritany 
must be rapidly briefed and their team trained, while field agents must receive special technical and material 
assistance during the recovery period.     
  
- Expanded Transfers of Forest Management to Local Communities 
 
In response to this crisis, we have decided to accelerate and broaden forest management transfers to local 
communities through the Gestion Communautaire des Forêts (GCF) approach and contracts in both 
Fianarantsoa and Moramanga regions with a target of 6,000 ha by June 2003.  We are confident that these 
results can be reached due to the continued manifestation of interest by rural communities in the GCF so 
successfully launched these past months along the forest corridors of these two provinces. 
 
- Special Support to Protected Areas 
 
The national park system has been severely threatened by the lack of tourism revenue generated from park 
fees.  National parks throughout the country are encountering difficulties maintaining hiking trails, buildings, 
roads, and other infrastructure needed to attract visitors. LDI had important discussions with the Ministry of 
Tourism to finalize the creation of “Ecotourism Investment Zones” in Ankarana and Amber Mountain, and 
take the necessary steps to protect investments made during the past few years in park infrastructures.   
 
- Revival of Eco-tourism 
 
Ecotourism has been the most affected sector by the political crisis.  Madagascar’s image as a unique 
destination has been severely damaged and it will take some time to bring tourists back in the country. The 
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entire sector needs a massive and coordinated effort to reconstruct the ecotourism economy. This effort will 
consist primarily of putting in place a series of measures to attract anew tourists and tourism operators.  
 
LDI has just completed a film on ecotourism in Madagascar as part of an international marketing campaign 
promoting Madagascar as a destination.  We have also started fruitful discussions with the Government to 
design a comprehensive strategy for the revival of ecotourism.   
 
1.2  Key results 
 
Although activities slowed down somewhat in the second semester because of the crisis, LDI achieved and 
even exceeded a number of contractual indicators for this year. 
 

 Kolo Harena Associations.  The number of Kolo Harena Associations increased from 442 with 
10250 members in July 2001 to 648 with 15,668 members in June 2002, of which 432 associations 
are supervised under regular activities. A total of 17 Kolo Harena federations exist.  The practice of 
improved techniques was made obvious by increased yields and by the growing number of Kolo 
Harena associations using new agricultural methods, although supervision activities were less 
intensive in comparison with previous year.  These results partly illustrate the work of “paysans 
vulgarisateurs” (peasant extension agents) whose contribution is becoming more substantial.  In 
order to make LDI activities sustainable, and especially to make Kolo Harena farmers aware of their 
responsibilities, we introduced a “farmer to farmer” extension system. To date, 329 “paysans 
animateurs and “paysans vulgarisateurs” received organizational training and technical training, 
respectively, in order to expand use of improved practices and continue interventions when the LDI 
Program is over. However, the success of the “farmer to farmer” transfer process does not depend 
only on the knowledge of “paysans vulgarisateurs” and the good examples they set.  The effective 
implementation of this approach will require measures aimed chiefly at making “paysans 
vulgarisateurs” willing and able to facilitate exchanges, to communicate, to train other farmers, and 
particularly to have the confidence of their peers.   

 
 Agricultural Yields and Family Revenues.  Significant increases in yields were recorded where 

data were available. For example, rice yield almost quadrupled and jumped from 2.2t/ha to 10.2t/ha.  
Figures on off-season crop yields are not yet available for this year since crops were effective on 
May-June.  Income data are not yet available; farmers have yet been paid because of transportation 
problems getting their crops to market.  

 Community-Based Natural Resource Management.   A total of 9 participatory forest management 
contracts were signed in all LDI’s zones of intervention, of which 4 were signed this year.  These 
contracts cover approximately 6,120 ha of forests and marshes; and benefit more than 1120 farmers 
members of the Comités de Base (COBA).  LDI interventions are focused on the implementation of 
these contracts by providing COBA members with monitoring and management tools and training 
them to respect the economic, technical and environmental dimensions of resource management.   

 
 Eco-enterprises.  LDI provided support to 17 new EFE. Thus, a total of 89 EFEs are assisted by 

LDI. Five projects were endorsed for financing by FIEFE’s financial institutions for a total amount of 
MGF 1.269 billion. Six members of PRONABIO participated in the Natural Products Expo, which 
took place in Washington in October 2001.  PRONABIO has about thirty members whose market 
relations with Kolo Harena started with Homéopharma and Biosave in the ginger, orange and clove 
sector.  Following the business trip of EFE operators in South Africa, an agreement was signed by 
LDI, PRONABIO and the agency SOFRIMEX. The latter will represent PRONABIO in the South 
African market. For this purpose, it will disseminate information regarding South African clients’ 
orders as well as natural product offers from Madagascar.  The eco-label “Natural Products of 
Madagascar” is being finalized with the collaboration of Rutgers University (USA), local laboratories 
and exporters.  A group of laboratories in Madagascar prepared a report on a grading scale for the 
composition of essential oils and spices in accordance with international standards. In addition, a 
legal study on the implementation of this label showed that a collective brand is the most appropriate 
form.  PRONABIO may proceed to certification only in a private capacity, in accordance with the 
applicable law.  Brand deposit at the OMAPI as well as the financial feasibility study are underway.    

 
• “Tavy” Reduction.  Study results in 3 pilot sites showed that the amount of tavy dropped in all three 

sites. Kolo Harena farmers supervised by LDI no longer practice tavy.  
 

Kolo Harena farmers no longer practice tavy in test village because:   
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− They are engaged in improved and multi-faceted production systems, and are motivated by an 
increase in revenues (38 percent), so they have less free time for other actions and are increasingly 
convinced that tavy is not the right choice.  

− The application of dinas (by-laws) forbidding tavy and other destructive practices governs the 
members of the associations and limits their digressions.   

 
The existence of participative forest management contracts (GCF) limits the granting of clear-cutting 
permits to people who do not belong to village associations.   
 
Nevertheless, the impacts of reducing agricultural lands encroaching on priority ecosystems are still 
limited for two main reasons:  (1) Kolo Harena farmers are still a minority in the ZSI, at less than 10 
percent of the total population; (2) farmers of the most disadvantaged social strata are often excluded 
from Kolo Harena associations, although they represent a serious source of environmental degradation.  
Specific actions must be taken to address this issue.   
 
The official report of pressure monitoring in test villages is now available.  The monitoring and evaluation 
team is preparing the next step to expand the methodology and include a much larger group of farmers, 
at the ZSI level.  The work in the field will begin earlier in July 2002.    

 
• Improved management and privatization of FCE.  
 
We are pleased to report that significant progress has been achieved under this component of LDI.  During 
the last six months: 
 
• Following intense training of FCE’s administrative staff and installation of a new software package for 

payrolls, inventory and sales, the southern railway had a positive cash flow for the first time in many 
years. 

• The privatization process was officially launched by the Ministry of Transport in December 2001, with the 
support of the Ministry of Privatization.  The new Government adopted in June 2002 the strategy of “mise 
en concession croisée” for FCE and the port of Manakara proposed by LDI, which will ensure a better 
technical and financial integration of both companies, without delaying the privatization of the southern 
railroad. 

• A major study on the Fianarantsoa regional transport and a cost benefit analysis of the port of Manakara 
have been completed and lead to a series of key conclusions: it is definitely cheaper to export 
commodities from the eastern side of the corridor by rail and sea, via Toamasina. It is also cheaper to 
import petroleum products in Fianarantsoa using the same transportation modes.  As far as the port of 
Manakara is concerned, the LDI team, composed of foreign and national experts, recommended 
rehabilitating existing facilities, improve work conditions and assure adequate supply of petroleum 
products to the region. In the future, the port could be containerized either by creating a deep water port 
allowing passages of freighters or by building a breakwater to create a sheltered anchorage inside the 
reef. Further technical and environmental studies will be necessary to determine the best option.  

• On October 15, 2001, LDI and FCER organized a donor roundtable, under the auspices of the Ministry of 
Transport, to present the master plan 
for FCE rehabilitation and the strategy 
for its privatization, as well as the main 
conclusions of the regional Transport 
Study.  This official meeting, attended 
by all major donors, was a great 
success and resulted in the full 
endorsement of both, the master plan 
and the privatization strategy, by the 
World Bank and other donors. In the 
following weeks, the World Bank, in 
particular, pledged not only to provide 
$8 million for FCE rehabilitation, but 
also to fund all consultancies and 
studies related to the “mise en 
concession” of the southern railroad.  
These funds are contingent on 
successful concessioning of the railroad.  
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• During the crisis, LDI and the PST (Project Sectoriel Transport) team, funded by the World Bank, worked 
closely together to move ahead with the privatization process.  Two contracts were signed, one with a 
foreign specialist, the other with a local consulting firm to prepare all biding documents for the tender that 
will be launched before the end of the year. 

• In light of the road blockades and bridge destruction, it became more obvious that the Port of Manakara 
had a strategic importance for the Fianarantsoa region and needed to be dredged as soon as possible to 
allow a more efficient unloading of petroleum products and other key merchandises. LDI and the PST 
team launched together an important technical and environmental survey for the urgent dredging of the 
Port of Manakara.   

 
1.3 LDI Success stories 
 
Fianarantsoa  
 
Ranomafana Agricultural Supply Center 
 
The LDI program has set up agricultural supply centers throughout the Fianarantsoa and Moramanga 
regions.  These centers sell agricultural inputs and other essential products to surrounding rural 
communities.  These centers also supply rural credit to Kolo Harena members. The supply centers are now 
operated by Kolo Harena farmers’ associations and federations.  The case of the Agricultural Supply Center 
at Ambatovaky, a small village near the Ranomafana National Park, is an illustrative example of these 
centers.  
 
LDI Fianarantsoa provided 
training to the Agricultural Supply 
Center farmers in Ambatovaky 
through the services of 
Entreprendre à Madagascar.  
Following the departure of the 
expert junior in 2001, the center 
has been run by a committee of 
the Kolo Harena Federation. The 
COGE management committee 
now manages a revolving fund of 
35 million FMG used to purchase 
agricultural inputs in bulk in 
Fianarantsoa for resale locally at 
an appropriate profit.  Over the 
past year, the center has 
generated a gross profit of 5 
million FMG.  The rural credit 
program operated by the center 
has led to a 98% repayment rate.  
 
The Ambatovaky Agricultural 
Supply Center is now run entirely 
by small farmers.  While many 
outsiders expected the center to fail because “farmer’s can’t run their own stores or credit programs”, it now 
seems that the reason for the success of the center is that a democratically elected management committee 
was provided the training, authority, and initial capital to set up a supply center to meet the local needs for 
good quality seeds, fertilizers, and other inputs.  The management committee is comprised of 
representatives of all the service areas and consists of both well off and poorer members who have the skills 
and authority to review credit and repayment transactions. The transparent decision-making process thus 
assures good surveillance of accounts and financial procedures. This model farmer-led agricultural supply 
center now serves as a farmer-to-farmer training forum for other centers throughout the province.  
 
Fingerling Production Centers 
 
The LDI Fianarantsoa program reported in previous annual reports successes achieved in launching fresh-
water fish production in its strategic zones of intervention.  At the outset of the program three years ago, LDI 
purchased about 7000 fingerlings for a few farmers interested in starting integrated rice-fish culture and fish 
ponds stocked primarily with Royal Carp.  The popularity of the initial experiments in fish production led to 

The management committee manages a revolving fund of 35 million FMG used 
to purchase agricultural inputs in bulk in Fianarantsoa for resale locally at an 
appropriate profit 
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the establishment of privately run and decentralized fingerling production centers to sell fingerlings to 
surrounding farmers in each of the strategic zones of intervention.  Training was provided to Kolo Harena 
members to help them set up and manage these fingerling production centers.  
 
The seven centers the length of the Ranomafana-Andringitra forest corridor are now the major suppliers of 
fingerlings for the entire province of Fianarantsoa.  This past season the centers sold 49,000 fingerlings – a 
four-fold increase in production over the first year’s sales. This represented revenues of approximately 13 
million FMG. The demand for fingerlings far exceeded the supply with buyers coming not only from nearby 
villages but also from distant Manakara, Mananjary, Vohipeno and Ihosy. Several development projects 
bought considerable numbers of fingerlings as well.  Most buyers from afar paid cash on the spot for their 
stocks, but in other cases various in-kind credit arrangements were set up with nearby farmers. The owners 
of the fingerling centers often provide instruction to buyers at the time of sale and some have been hired by 
neighboring Kolo Harena associations to provide long-term technical assistance. 
  
While these specialized sellers of fingerlings have now acquired the technical skills to produce fingerlings, 
LDI continues to work with them to refine marketing strategies in order to meet the enormous demand for 
fingerlings from the regional and national markets. Fingerling production is expected to continue to increase 
dramatically as farmers throughout the Fianarantsoa province witness the benefits of raising fish to meet 
house needs but also immediate market demands. With this decentralized and privately owned system for 
selling fingers, LDI is confident that a sustainable production system is now well in place.  
 
Moramanga  
 
Improvement of the Lovoka Irrigated Perimeter 
 
Despite the irregular fuel supply caused by the crisis and the related difficulties, the supervision of the 
Lovoka perimeter and the peripheral areas for improved rice growing and direct sowing was pursued as 
normal  thanks to arrangements taken by the field teams and the partner BRL.  Improvement activities 
covered the perimeter of upstream Lovoka (335.15 out of 340 ha, i.e. 98.6%), the Ankeniheny perimeter 
(118.71 out of 280 ha, i.e. 42.4%), and the Manorenja perimeter (78.49 out of 190 ha, i.e. 41.3%) for a total 
of 532.35 ha improved out of the  810 ha, i.e. 65.7%.  The flexible technical itineraries adopted based on 
local physical and socioeconomic conditions included the SRI, the SRA improved transplanting, young plants 
in mass, and improved irrigated direct sowing.  This flexibility was much appreciated by Kolo Harena 
associations who could assess by themselves the practices recommended.  The average yields produced 
are 3.98 t/ha against 6.16t/ha for the SRI, 5.54t/ha for the improved transplanting, 5.23t/ha for young plants 
and 4.2t/ha for the improved direct sowing.  An average yield profit of 1.2 t/ha helped water users to recover 
costs.  In effect, the supervision is not limited to agricultural intensification. It also includes the assistance to 
water users in their activities. As a Water Users Association (WUA), Kolo Harenas benefited by a fee 
reimbursement rate of 99.1 percent.  Three WUAs were set up and grouped together  within a federation with 
a total of 781 members.  
In addition, the development of the direct sowing technique and the promotion of off-season crops open up 
new horizons and perspectives for an effective profitability of investments realized by LDI in this perimeter 
designed to be a model of full-scale agricultural intensification.    
 
 

The Lovoka Irrigated  Perimeter of (Imerimandroso) 

Prior to LDI assistance 2000 – 2001 campaign 2001 – 2002 campaign 
Surface Yields Production Surface Yields Production Surface Yields Production

 

(ha) (t/ha) (t paddy) (ha) (t/ha) (t paddy) (ha) (t/ha) (t paddy) 
Irrigated off-season rice  
(flood-prone areas) 

0 0 0 60 4.93 296 218 3.45 752 

Irrigated rice 130 2.5 325 320 4.53 1450 525 4.20 2,205 
Pluvial rice  220 1.2 264 0 0 0 0 0.00 0 
Total for the year 350 1.68 589 380 4.59 1,746 743 3.98 2,957 
 
Rice yields during 2000-2001 campaign were exceptional, as parcels have been under fallow since 1996-1997. 
 
CDIA Marolafa Beforona   
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After two years of operation and learning, the CDIA Marolafa could optimize its management.  This year, the 
management manual developed in 2001 was implemented and reviewed.  Activity programming based on 
previous analytical results encouraged a rational management of labor, one of the largest budget items.  The 
number of income-generating activities increased : training and service delivery in association with the 
project MGHC financed by the Packard Foundation ; TV programs on topics related to the environment ; 
rentals ; sales of farm products.  This year, the CDIA recorded 576 visits of farmers.  The revolving funds 
covered 34 percent of expenditures, and empowerment was reinforced within the Kolo Harenas, namely the 
Kolo Harena Federation Tongalaza.  This resolution to forge ahead in order to achieve autonomy combined 
with the positive results in international research persuaded other donors to support the activities of the 
CDIA.  In effect, thanks to the assistance of Erika Styger, a student who successfully realized her PHD 
internship at the center,  the Roger Haus Foundation donated an amount $15,000 for  the investments of the 
center through December 2002.  This donation will improve the center’s capacity of reception and its 
accommodation, catering and training logistics conditions. A 50% autonomy will become a reality by the end 
of this period.  
 
1.4 LDI Performance compared to 2001-2002 objectives 
 
 

A summary of LDI 2001-2002 performance is shown in the table below: 
 
 
Indicators 2001-2002 LDI Quantified 

Objectives 
Réalisation juillet 
2001 – juin 2002 

Notes on the Indicator 

Activity Level 
Agricultural Intensification 
- Production increase  
- Income increase  
- allocated credit  
 

 
- 10-20% 
 
- 10-20% 
- $120,759 of 
which 40,378 
are new.  

 
- min 30%, max 
321%1 
- 34% en moyenne 
- $45,916 of which 
$25,050 are new 
 

Minimum and maximum yields in T/ha according to data 
available :  rice = 2.1 and 10.2;  maize = 0.85 and 3.5 ;  
beans = 0.4 and 2.7;  off-season potatoes = 12 and 22.  
 
 
Credit granting by financial partners was much delayed.  
Several associations had to withdraw. 

Environmental Education 
- Number of activities targeting 

Kolo Harena 
  

 
- 6 activities  
 

 
- 6 activities 
 

Ginger cultivation and GCF posters are finalized.  The 2nd 
issue of the Kolo Harena journal is available.  Other actions 
such as the broadcasting of technical themes (health-
environment activities ;  alternatives to tavy ;  credit ; 
improved ovens) on regional radio stations and RAA were 
also followed by debates between Kolo Harena members.  
The promotion of PSI products ; Kolo Harena days and fairs 
; lavaka stabilization and watershed protection should also 
be mentioned. 

Community Management of 
Natural Resources 
- number of signed contracts  
- number of villages engaged 

in community conservation  
- number of villages engaged 

in sustainable use of natural 
resources  

- implementation of signed 
contracts 

 
 
- 5 contracts 
 
- 60 villages 
 
 
- 340 villages 
 
 
 
- 5 contracts 

 
 
- 4 contrats signés 
 
- 75 villages 
 
 
- 366 villages 
 
 
 
- 5 contrats 
 

 
 
2 contracts for 457 ha of zetra managed by 91 COBA 
members signed in October 2001 in Lac Alaotra, one 
contract for 56 ha managed by 90 COBA members in 
Belalitra Mahajanga and one contract of 430 ha of forest in 
Fianarantsoa .  
The community composed of 1122 members a total of 6121 
ha of forests and zetra manages.  It should be noted that 
Kolo Harena realized 40ha reforestation in Fianarantsoa.  
 
The 5 contracts signed in 2000/2001 are under 
implementation according to the scope of work. COBA are 
assisted by forest technicians, trainees and experts juniors. 

Promotion of  EFE 
- number of EFE supported by 

LDI  
- total investments by 

supported EFE  
- Disbursement of FIEFE funds  
 
 
- establishment of commercial 

relations between EFE and 
Kolo Harena 

 
- 60 EFE 
 
- $360,000 
 
- $152,440 
 
 
 
- 2,260 farmers 
 

 
- 89 EFE  
 
- 8 EFE pour 
$1,341,000 (cumul) 
- $88,889 
 
 
 
3095 paysans 
 

 
 
 
- The Nature Lodge project in Antsiranana is the 5th project 
approved for financing under the FIEFE. FIEFE’s total 
disbursement is $154,200.  Funds deblocking for Biosave 
was delayed by the political crisis.  
 
 
 
- The sectors concerned are :  potatoes, honey, orange, 
royal carp, ginger, cinnamon, Bois Raméau Fragmenté, 
onion, rice and dried fruits 

                                                     
1 The increase in production and revenue is based on figures collected in the “cahiers de ménages 
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Capacity Building 
- Number of Kolo Harena 

associations  
- Number of Kolo Harena 

members  
 
- Number of farmer extension 
 
 
- Number of  Kolo Harena 

Federations reinforced  

 
- 500 
associations 
 
- 12,000 
members 
 
 
- 140 
animateurs 
villageois 
 
 
- 11 experts 
juniors 

 
- 648 associations 
 
- 15,668 membres 
 
 
- 329 paysans 
vulgarisateurs et 
animateurs 
 
- 12 Experts Juniors 

Kolo Harena associations are divided into:  
- 432 KH with 5154 members financed by regular funds ; 
- 178 KH and 26 AUE/KH with 8962 members financed by 
cyclone recovery funds ; 
- 13 KH/COBA with 1552 members for GCF. 
It should be noted that 500 Kolo Harena members in 
Fianarantsoa withdraw following the restructuring of Kolo 
Harena in Ranomafana after the departure of Tefy Saina.  
These are farmers selected by their peers. Each “paysan 
vulgarisateur” receives training in a specific technical theme, 
and is expected to reproduce and train other KH members.  
“Paysans animateurs” conduct socio-organization activities 
among the members. 
Experts junior develop the capacity of federations in their 
relationships with technical, financial and commercial 
partners. 

Sub-level Outcomes  
Reduce the expansion of 
agricultural land in the priority 
ecosystems  
- monitor the evolution of 

pressures in the ZSI  
 

 
4 pilot sites: 
Andohanisoa,  
Ranomena, 
Ambalavero and 
Belalitra 

Kolo Harena 
members in the 
studied pilot areas 
no longer practice 
tavy. 

The report on pressure monitoring in test villages is available 
at LDI.  Pressure monitoring in the ZSI will be effective as 
from July 2002. 

Increase incentives for 
sustainable use of natural 
resource  
- Number of EFE created at 

regional level  
- Evolution of turnover  
- Number of created job 

opportunities 

  
 
 
- 17 EFE 
 
- data non 
available 
- 2172 emplois 
créés 

There were no quantifiable objectives given that show 
the results of LDI support in promoting the EFE.  
Those are EFE that came into existence dans les 
régions de LDI  without the support of LDI. Ce sont : 
Madakoho, FIMPIMO-gemo, assoc amis 2 lacs, gaim, 
Volasoa, label CBD, Tsara Aromatika,  Soalandy, 
koperativa MLA, Plantation Lamahoana, Plantation 
Beando, Biosave-trimeta, MENDRI, Eleveur SA-ICS, 
Ranomanitra, Ecubioprocess and Pronabio. 

Reinforce the capacity of Kolo 
Harenas to undertake 
sustainable practices  
- number of people using the 

technique package  
- number of Kolo Harena 

members who participate in 
conservation and 
development activities 

 
 
 
- 50% 
 
- 20% 

 
 
 
- 3052 paysans, 
soit 48% 
- 3927 paysans, 
soit 62% 

 

Intermediate Results 
Sustainable Use of Natural 
Resources  
- incidence of tavy 
- incidence of fire 
- incidence of charcoal 

production 

 Further studies on 
pressures in the ZSI 
will be undertaken 
beginning in July 
2002 

Monitoring sites are identified in the ZSI of Fianarantsoa and 
Moramanga.  The organization as well as the schedule is 
under development.  The budget is in being finalized. 
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2. Antananarivo Office 
 
2.1 Activity Components 
 
2.1.1 Agricultural Intensification 
 
Results obtained during the year are summarized below:  
 
Kolo Harena Farmers 
 
LDI supports 648 Kolo Harena Associations, which have 15,668 members. The objective of LDI support 
activities in agricultural intensification is to convince Kolo Harena farmers to use more efficient and more 
sustainable agricultural systems in order to increase their revenues while protecting natural resources. This 
year, actions were focused on developing associations’ capacity to continue activities upon completion of the 
LDI program. 
 

Repartition of Kolo Harena associations  
Fianarantsoa Mahajanga Moramanga Total   

 # KH Ass  # members  # KH Ass  # members  # KH Ass  # members  # KH Ass  # members
Kolo Harena Regular fund         276           2,882          59            872          97           1,400         432          5,154 

Kolo Harena COBA             2             821            6            275            4             456           12          1,552 

Kolo Harena CRP           14           1,872                -        190           7,090         204          8,962 

Total         292           5,575          65          1,147        291           8,946         648        15,668 

 
Agricultural Yields 
 
Increases in yields ranged between 30 to 61 percent, according to activities and regions. For the year 2001-
2002, several crops including rice are not harvested yet. Data will be completed in December 2002. The 
same applies to off-season crops, which started only in May/June 2002. We did not get the complete income 
data as the principal production was not sold during the period covering the report, due to the political crisis. 
 

Fianarantsoa 
Year 2001-2002 

Mahajanga 
Year 2000-2001 

Moramanga  
Year 2001-2002 

Range of agricultural yields (T/ha) 

Min. Max. Min. Max. Min. Max. 
Rice 2.10 10.20 1.06 3.80 2.5 4 
Maize 0.85 3.5 0.40 2.50  2.5 
Cassava   4.20 6.50   
Potatoes* 10.65 22   1.5 18 
Ginger     5 12 
Beans 0.40 2.70   0.4 1.4 
Onions     3.10  
Groundnuts   0.70 1.70   

 
Adoption of Agricultural Techniques 
 
An average 48 percent of members (3052 farmers) receiving significant amounts of assistance are using 
improved agricultural techniques suggested by LDI.  
 

Criteria Fianarantsoa Mahajanga Moramanga Total 

Number of farmers using 
improved techniques  

1424, i.e. 49% 366, i.e. 33% 1262, i.e. 55% 3052, i.e. 48 % 

Number of farmers engaged in 
conservation and development 
activities 

1740, i.e. 60% 191, i.e. 17% 1996, i.e. 87 % 3927, i.e. 62% 

 
Rural Credit 
 
A total of 258 millions Fmg of credit to production was granted to 728 members in 2000/2001. The 
reimbursement rate of amounts due is 66 percent. An amount of 168 millions Fmg was granted to 821 
members for the year 2001/2002. In Mahajanga, credit operations for Kolo Harena members will be taken 
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over by Entreprendre à Madagascar, under the supervision and with technical assistance from the NGO 
GREEN. 
 

1999/2000 2000/2001 2001/2002 REGION 

Amount 
allocated 

Amount 
due 

benefic
iaries 

Reimburse
ment 

% Amount 
allocated 

Amount 
due 

bene
ficiar
ies 

Reimburse
ment 

% Amount 
allocated 

Amount 
due 

bene
ficiar
ies 

Reimburs
ement 

% 

FIA 14,237,075 2,190 57 14,237,075 100% 101,020,240 101,020,040 267 82,264,748 81% 67,351,300 10,669,70
0

167 6,854,150 10%

MOR 133,219,040 133,219,040 193 93,683,932 70% 114,642,300 114,642,300 235 54,511,674 48% 63,029,650 548 1,678,160 2%
MAH     42,391,250 42,391,250 226 38,683,128 91% 37,457,500 106
TOTAL 147,456,115 133,221,230 250 107,921,007 81% 258,053,790 233,867,590 728 175,459,550 68% 167,838,450 10,669,70

0
821 8,532,310 5%

 
To those credits are added credits in kind of MGF 140 million of which MGF 70 million for Fianarantsoa and 
MGF 70 million for Moramanga.  Hence the credit granted to farmers totals MGF 307 million.   
 
In Moramanga, data on credit have not been updated since OTIV did not submit a report to LDI (resignation 
of the person in charge with OTIV).  Data on credit in the new SZI (Fénérive, Brickaville, Vatomandry) were 
not sent to the regional office in Moramanga because of communication and transport problems during the 
period of crisis. GAMACONSULT has conducted the relationship study with financial partners and found out 
that partners need direct material and financial support to be able to invest in development activities. 
 
In Fianarantsoa, in spite of the crisis, the BOA continues the financing of the down payment on inventories 
credits for Kolo Harena’s community granaries (GCV).  This bank consented to release GCV credits in 3 
installments to associations confronted with reimbursement difficulties caused by the current crisis.  
As regards EAM, because of the fuel shortage, LDI and Kolo Harena had to travel to fill the gap and advance 
in the credit granting process. Some delays were therefore encountered.  
In order to start emergency micro-credit activities for Kolo Harena, two sites in Fianarantsoa organized 
briefing sessions on the system, using the Malagasy version of the law on cooperatives as support material.   
 
Concerning the equipment credit from EAM, the draft project feasibility study was prepared with the regional 
direction of EAM.  A dehuller project for the Miarinarivo site is under review.   
 
The energy credit for the purchase of gas stoves, which was innovated in Mahajanga in association with 
Entreprendre à Madagascar, involved 999 recipients, for a total loan amount of MGF 100 million.  The 
current reimbursement rate is 96 percent. The second operation will take place as soon as possible.   
 
Farmer to Farmer Approach 
 
The "Farmer to Farmer" training approach is among 
the approaches recommended for the continuation of 
activities upon completion of the LDI Program. The 
paysans vulgarisateurs (peasant extension agents) are 
selected among pilot farmers considered most efficient 
in their specialization and able to communicate with 
the KH. They will be trained in pedagogy and 
communication in order to provide them with trainer’s 
qualifications. The paysans vulgarisateurs for technical 
vulgarization and paysans animateurs  (peasant socio-
organizers) for the socio-organizational aspect will 
eventually be paid by recipients and the Federation 
according to terms and conditions to be defined by the 
latter. To date, 329 paysans vulgarisateurs and 
paysans animateurs are operational, of which 166 
work in Fianarantsoa, 95 in Moramanga and 68 in 
Mahajanga.  
 
Agricultural Intensification Manual 
 
The Agricultural Intensification Manual was published this year. This manual is a reference document aimed 
at diffusing and expanding LDI approaches. It is directed to field agents and LDI partners responsible for 
supervising KH farmers in the domain of agricultural intensification and also in their relationships with 
financial and commercial partners. This manual is the result of teamwork, and was endorsed by LDI staff. 

An example of the demonstration instalment which is 
a tool for farmer-to-farmer approach 
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2.1.2 Community-Based Natural Resources Management 
 
The “Participatory Forest Management” of the LDI Program became a reality this year with the signature by 
three local communities of participatory forest resource management contracts  (GCF). Two contracts 
concern the zetra, a specific ecosystem bordering the Lac Alaotra, which is composed of plant species 
intensively harvested in the region, including bamboos. The zetra also serves as shelter for valuable wildlife 
species; spawning ground for several bird and fish species; and habitat for the famous endemic lemur 
species known as the bandro. As such, 456 ha of this forest type are under the protection of 91 farmers, as 
specified below:  
- Belempona’s zetra over 314.9 ha involving 41 farmers, signed on 19 October 2001 
- Ambohimiarina’s zetra over 141.7ha involving 50 members and signed the same day. 
 
In Fianarantsoa, 430 ha of forests in Alatsinainy Ialamarina were placed under local communities’ protection. 
Capacity-building among COBA members and management contract implementation started in January 
2002. Because of the crisis, the contract was signed only in July 2002. 
 
In addition, the management of Belalitra forest (53 ha) in Ankijabe Mahajanga was placed under the 
protection of the 90 local-based community in Belalitra. The signature of the GCF took place in May 2002. 
 
Also, the local communities in collaboration with the Ministry of  Water and Forests developed 9 
management transfer projects –5 for Fianarantsoa and 4 for Moramanga –.  LDI’s zones of intervention have 
been ready for the signature of GCF since end November 2001. However, because of the situation prevailing 
in the country long before the presidential election in December 2001, the signature, which is the 
officialization of the management transfer, has not taken place yet.  
 
Finally, the preparation of 2 new projects is underway. 
 
The GCF contracts signed are being implemented. The actions realized by the local community concern the 
socio-organizational aspect, and are aimed at further consolidating or adding new component elements in 
the GCF dossier. They also concern the provision of details on the delineation of forest lot covered by the 
transfer as well as the materialization of such boundaries.  The first semester of the year 2002 correspond to 
the period when water levels rise particularly in the region of Alaotra, therefore no activity was practiced in 
the zetra as every year.    
 
The LDI staff, with the support of the regional forest service and junior experts assigned to the GCRN 
component, delineated the surfaces transferred using GPS, in order to establish GCF maps as well as the 
division into lots of management plans.   
 
The following table summarizes the contracts signed so far: 

Region Names Type of Natural 
Resource Surface Number of COBA 

members Date of signature 

Mahajanga  

Anosimijoro 
 
 
Marosely 
Belalitra 

Classified 
Primary Forest 

572 ha 
245 ha 
922 ha 
680 ha 
56 ha 

) 
) 127 
) 
58 
90 

) 
) 14/12/00 
) 
27/06/01 
29/05/02 

Fianarantsoa  
Miarinarivo 
 
Alatsinainy Ialamarina 

Classified 
Primary Forest 

2,755 ha 
 
434 ha 

700 
 
121 

30/06/01 
 
15/07/02 

Moramanga  Ambohimiarina 
Belempona 

Zetra, Wetland 
zones 

142 ha 
315 ha 

 
50 
41 

 
19/10/01 
19/10/01 

Total contracts signed 6,121 ha  1122  
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2.1.3 Environmental Education and Communication 
 
The environmental education and communication component is a transversal initiative integrated 
systematically in each technical component of the LDI program. As such, the support materials as well as 
communication tools produced are designed to follow-up LDI regular and integrated activities and inform 
about LDI activities.   
 
At the national level, achievement posters were developed for each technical component of the LDI 
Program. These achievement boards were designed for the program’s private and public partners during LDI 
events (visit of the chairman of Chemonics International; conference of donors); the media ; and the various 
presentations on LDI after 30-month of field intervention.  
  
At the local and regional level, LDI produced posters on the following technical themes:  
- The ecological ginger: 2 four-color posters (40 x 60 cm) to promote the production of ecological ginger 

among Kolo Harena members in order to increase yields and revenues while protecting the environment.  
- The participatory forest management (GCF) whose design and production are underway. 
 
The edition of “Gazety Kolo Harena” is going on smoothly with the active participation of Kolo Harena 
members in the 3 LDI zones of intervention.  The second issued was published in October 2001. Articles 
addressed several topics including:  
- The experience of Kolo Harena farmers in Marosely Mahajanga regarding the transfer of management of 

the Marosely forest in Port-Bergé to the COBA;  
- The post-training experience of farmers in Tsararano Mahajanga in the management of the agricultural 

supply center;  
- Bee-keeping practices of Kolo Harena farmers in Ialamarina Fianarantsoa.  
It should be noted that the private sector found the journal interesting and put in advertisements to inform 
readers on their demand for farm products, and medicinal and aromatic plants, as was the case for 
Homéopharma and Pronabio.  
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Feedback on the first issue revealed the interest of non-Kolo Harena farmers who asked for the journal and 
requested further information.  It also enabled us to review the contents of this gazety for the next issues.   
 
The radio station Radio Akon'Ambanivolo in Beforona started again on more solid foundations after 
training of radio announcers and awareness raising among KH through a participatory approach.  As a 
consequence, the Federation Tongalaza in Beforona is gradually taking in hand this radio station with the 
association FITARA. This represents one step further towards autonomy and sustainability.  For the time 
being, the radio station Akon'Ambanivolo produces audiocassettes and broadcasts on technical topics on 
agricultural intensification activities, environmental education and health in collaboration with Voahary 
Salama, in an 8 km radius. The radio station constitutes a means for the sustainable development of Kolo 
Harena associations and contributes to the achievement of economic and environmental goals defined by 
LDI.   
 
The 28-page brochure on LDI, updated and better illustrated, was published to disseminate LDI approach, 
philosophy and achievements. It is designed for LDI partners, donors and support institutions.  The website 
of LDI is also being updated to facilitate the broad diffusion of information on LDI, in particular LDI 
approaches, achievements and reports, the “Gazety Kolo Harena” and newsletters.  
 
LDI set up 4 village cultural centers in the region of Alaotra to promote villagers’ access to information and 
documentation.   
 
As regards the marketing plan for the Kolo Harena movement, the agency in charge of its development 
completed field data collection. The plan aims at providing information about and promoting Kolo Harena on 
all levels (local, regional and national) in order to increase the number of members, and to make associative 
structures as well as development and environment protection actions sustainable.   
 
This component provided support to the Federation of Kolo Harena Hanitriniala in Ambatovy Moramanga 
during the preparation of the fair, which marked the federation’s first birthday.  It was an opportunity for the 
federation to show its achievements and define its future goals.  
  
2.1.4  Promotion of Conservation Enterprises    
 
• Support activities were more numerous during the first semester compared to the second semester 

because of the impacts of the political crisis associated with the presidential elections in December 2001.  
Thus, in October 2001, LDI provided assistance to the participation of the PRONABIO association in the 
Natural Products Expo in Washington by supporting the costs related to the participation of six members 
(Homéopharma, Expam, Parapharma, Trimeta, Plantations de Mondésir, Label CBD). 

 
• The signature of the agreement between LDI, PRONABIO and SOFRIMEX agency, which represents 

the association in Durban is a new start of the association in the development of the South African 
market.  With the assistance of the technical secretariat of PRONABIO, the agency’s role is to forward to 
PRONABIO members orders from South African clients and to collect natural products offers from 
Madagascar.   

• The eco-label “Natural Products of Madagascar” is a natural next step in LDI support to the promotion of 
agribusiness products of Madagascar. The objective is to expand into new markets including the United 
States and South Africa.  The project is executed in collaboration with Rutgers University (USA), and 
also calls upon local skills such as laboratory analysis and the efforts of exporters themselves.  The 
scope of work is being finalized for the first products selected, and the label as well as the laboratories 
analyses have been identified.   

• We have completed the first version of a film promoting ecotourism in Madagascar, directed to both 
national and international audience.  This film needs one more edit before wide scale distribution. 

 
Support to EFE 
 
We responded to 17 new requests for assistance received during this year:    
 
− Madakoho for the production of ecological ginger in the area of Moramanga,  
− FIMPIMO-GEMO for breeding and organic agriculture, concerning the training at LDI Moramanga,  
− Association Amis 2 Lacs for the development of an operation plan for a tourist site in Manambato,  
− GAIM for the production of essential oils in Moramanga,  
− Soalandy for sericulture in the area of Ambatovy,  
− Biosave for clove leaf essential oil in the area of Fénérive-Est,  
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− Kaoperativa Mpiompilandy Lac Alaotra for sericulture in the area of Antanandava,  
− Plantations Lamahoana et Beando for model plantations in the area of Moramanga,  
− L’Eleveur SA for the production of onions in the area of Ambatovy,  
− Fanalamanga for forestry development in Moramanga,  
− Label CBD for the promotion of ginger essential oil in Moramanga,  
− Volasoa for the production of clove essential oil in the area of Fénérive-Est,  
− Homéopharma for an ecotourism site in Ambila and a project of extension of exploitation,  
− Ramanandraibe Export for an agro-industrial unit in the area of Manakara,  
− Association Madagascar Magic Fingers, operating in the craft industry and contributing to provide 

farmers with additional income sources by supplying raw materials, for the development of an action 
plan.  

− Tsara Aromatika for the production of geranium essential oil in Ambatondrazaka,  
− PROIMPEX for a project of fir tree resin exploitation in Moramanga.   
 
We responded to 89 requests for assistance from EFE including:   
 
− Feasibility study (25)  
− Product promotion trip (2)    
− Research (8)  
− Environmental impact assessment (3)  
− APD rehabilitation of irrigation system (1)  
− Architectural study of ecolodge (3)  
− Market study (13)  
− Financial support by the FIEFE (26 requests received)  
− Request for expert junior assistance (3)   
 
Currently, 17 EFE in Moramanga, 7 in Mahajanga and 4 in Fianarantsoa established market relations with 
2165 Kolo Harena farmers (342 in Mahajanga, 1745 in Moramanga and 78 in Fianarantsoa) for the sale of 
their agricultural products (essential oils, medicinal plants, pygeum, cinnamon, onions, ginger, …). For 
instance, the total sales recorded for this year amount to 943 million Fmg for Moramanga.   

 
The list of the EFE supported by LDI is provided as an appendix.   
 
Fonds d’Investissement pour les Entreprises Favorables à l’Environnement (FIEFE)   
 
For the year 2001-2002, two new projects were approved for financing under FIEFE:   
 
− The ecotourism project of Lodge Nature in Antsiranana of $88,889 for the finalization of its investments 

in the building of ecolodges.  
− The project to increase BIOSAVE’s essential oil production in the area of Fénérive-Est by developing its 

production equipment.  However, because of the current political events, which make project 
implementaation and monitoring difficult, the releasing of funds was postponed.   

 
A total of approximately $156,889 was disbursed by the FIEFE including:   

Steam boiler for essential oil production from fresh ginger 
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− Phael Flor which produces cinnamon leave essential oil in the area of Brickaville, for a contribution of the 

FIEFE of $28,000;  
− Les Plantations of Mondésir which produces essential oils and spices in Fénérive-Est for $40,000;  
− Nature Lodge in Antsiranana for $88,889   
 
Currently, one of the projects entered the reimbursement phase of FIEFE loan (Les Plantations de 
Mondésir).   
 
The Union Commercial Bank (UCB) also ratified the framework-agreement of the FIEFE, thus joining BTM-
BOA, BNI-CLM, BMOI and Fiaro (Investco was put into liquidation) as financial institutions participating in the 
FIEFE mechanism.   
 
The junior expert who was assigned with CEM (savings bank of Madagascar) has been integrated into the 
company, which further reinforced the collaboration with LDI.   
 
The following tables present FIEFE projects: 
 
Monitoring table for FIEFE projects 
 
Name or 
Business 
Name 

Regio
n 

Sector Purpose of 
Investments 

Project 
Amount 
(kMGF) 

Amount 
Requested 
(kMGF) 

Partner 
Financial 
Institutions 

Date of 
Submission of 
Project to 
Financial 
Institutions  

Project Status  

Phael Flor MOR EO Procurement of 
production 
equipment 
(alembics, 
warehouses…) 

                     
767,474    

                        
227,300    

BNI-CLM October 2000 Refinancing of kMGF 
181,840 effected 

Domaine 
Nature 

FIA ECO Establishment of the 
unit, monitoring and 
control of works 

                     
245,971    

                        
197,145    

Investco, BNI September 2000 No response from 
Investco and BNI-CLM

Mendri MOR ECO Construction of 
buildings, and 
procurement of 
equipment 

                     
1,021,509    

                        
532,070    

BMOI, BTM-
BOA 

October 200 0 
(BMOI) and 
January 2001 
(BOA) 

Project rejected by 
BMOI; under review at 
BTM-BOA 

Camp 
Catta 

FIA ECO Construction of 
buildings, and 
procurement of 
equipment 

                     
1,000,000    

                        
260,000    

BTM-BOA  February 2001 Under review at BOA 

Vatomanga MOR IAA Procurement of 
production 
equipment and 
material (irrigation, 
ovens…) 

                     
983,096    

                        
523,589    

Investco, BNI-
CLM 

February 2001 Project rejected by 
BNI-CLM and Investco

Biosave MOR EO First phase of 
procurement of 
production material 
and equipment, 
warehouse 

                     
362,902    

                        
242,902    

Investco, BTM-
BOA 

January 2001 
(BOA) and 
February 2001 
(Investco); 
submitted again 
in December 
2001 

Credit releasing by 
BOA is underway 

Ranomanit
ra 

MOR EO Procurement of 
production 
equipment and 
material + initial BFR 
for a new 
exploitation method 
of geranium 

                     
531,000    

                        
285,000    

FIARO, BOA March 2001 
(BOA and 
FIARO) 

Project rejected by 
BOA 

Les 
plantations 
de 
mondésir 

MOR EO Investments in 
production 
equipment and 
material + initial BFR 

                     
1,401,500    

                        
325,000    

INVESTCO September 2000 Refinancing of kMGF 
260,000 effected 

Alasoa 
Ecotourism
e 

MOR ECO Building of a 
restaurant 

                     
506,911    

                        
342,411    

BNI-CLM, BTM-
BOA 

- Project finalized at 
LDI, promoter’s 
documents awaited 

Le dama MOR EEEO, 
MEDP 

Investments in 
production 
equipment and 
material + initial BFR

                     
4,000,000    

                        
1,000,000    

Fiaro - Project being 
amended 
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Nature 
Lodge 

DIE ECO Finalization of 
investments in 
material and 
equipment for the 
ecolodge 

                     
1,686,663    

                        
700,000    

BNI-CLM  Refinancing of 
560,000 kMGF 
effected by BNI-CLM 

Tsara 
Aromatika 

MOR EO Extension of a 
geranium plantation 
in the Alaotra region 

                     
475,840    

                        
210,000    

BTM-BOA - Project under 
preparation. 
Amendments needed. 

Bio Plus 
(Cap du 
Poivrier) 

MOR PEP Extension of a 
pepper plantation  

                     
1,017,898    

                        
525,000    

BTM-BOA, BNI-
CLM, UCB 

- Project to be submitted 
to BOA, BNI-CLM, 
UCB 

SPIC MOR FRU Creation of a litchis 
processing unit in 
Toamasina 

                     
7,123,440    

                        
1,000,000    

Unknown - Project in stand by 

Plant sun 
Internation
al 

MOR ? EO Settlement of 
procurement of 
production 
equipment and 
material 

                     
1,000,000    

                        
600,000    

Unknown - Project not prepared 
due to lack of 
feedback from 
promoter 

Exofruimad MAH FRU Creation of a fruit 
juice production unit 

                     
919,172    

                        
200,000    

BOA December 2001 Project under review at 
BOA 

Fontenay 
Resort 

DIE ECO Building of a luxury 
ecotourist hotel 
establishment  

                     
2,675,000    

                        
500,000    

Unknown - Project development 
launched 

TOTAL 
(MGF) 

           
25,718,376   

            
7,670,417    

   

TOTAL (USD 1 
USD =6700 MGF) 

              
3,838,564  

              
1,144,838  

   

         
  Projects already review or 

under review at LDI 
     

         
  Projects under identification      
         
EO : 
Essential 
Oils 

  ORG : Organic 
Agriculture 

     

ECO : 
Ecotourism 

  MEDP : Medicinal 
Plants 

     

 
2.1.4 Local Community Capacity Building 
 
Based on the 3-year experience of the LDI program, in particular in matters of socio-organization, a Kolo 
Harena guide designed for field agents was developed for use as a reference document for all the 
Program’s zones of intervention.  A Malagasy version of the guide is also available and might be also be 
used by both KH and non-KH farmers.  The guide is divided into 3 parts dealing with:  
- the socio-organizational aspect in rural areas  
- the professionalization of rural structures, in particular KH, through their different functions in the domain 

of agricultural intensification  
- the importance of the partnership relation between rural organizations and public or private organizations 

or institutions operating in rural areas.   
 
In addition, the exchange between Kolo Harena associations or between Kolo Harena and other rural 
organizations reinforced the salient points during this six-month period.   
 
In August 2001, 8 Kolo Harena members in the SZI of Antanandava Moramanga undertook exchange visits 
to Kolo Harena in the SZI of the Southern Corridor of Fianarantsoa.  The experiences of the Betsileo people 
were useful to Kolo Harena from Antanandava as regards off-season culture; the rehabilitation of tanety 
lands; fish culture and young fish production; management of village community granaries (GCV) ; Kolo 
Harena way of life and their environment actions.   
 
In October 2001, 5 Kolo Harena members from Moramanga and 3 Kolo Harena members from Mahajanga 
attended the General Assembly of Rural Organizations in Madagascar, which gathered in the capital 70 rural 
associations operating throughout the country.  The representatives of Kolo Harena took this opportunity to 
make a short presentation of the Kolo Harena movement.  The general meeting, which lasted 3 days, gave 
birth to the Coalition Paysanne de Madagascar, a rural platform of dialogue, proposal, pressure (if 
needed), and experience sharing for an actual involvement of farmers in rural development.  The platform is 
an important partner for the LDI program; a partner which represents the rural world at the national level.   
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The number of Kolo Harena farmers supervised by LDI is presented in paragraph 2.1.1 of the Agricultural 
Intensification.   
 
2.1.5 Counterpart Funds 
 
FCV USAID   
 
PIP 2001   
 
The inscription of FCV for the LDI Program in the PIP 2001 totals three billion Fmg. After reductions put into 
effect at the request of the “Ministère de l’Aménagement du Territoire et de la Ville” and USAID, aimed at the 
payment of the CAP road rehabilitation, the reimbursement of the European Union and the contre-audit, the 
funds available for LDI totaled 2,335 billion Fmg.  
 
These funds were allocated for the following activities: road construction, water systems, irrigation work, anti-
erosion work, studies and research, monitoring, oversight and surveillance.  
 
A provisional reception was completed on all the work with the exception of the road rehabilitation in 
Bekobay Mahajanga and the three bridges in Miarinarivo Fianarantsoa, which will be reported on during 
2002.  
 
The following shows the progress of work financed under FCV USAID by region.  
 
 

Region N. Objective Total in MGF 
HT 

Payment 
situation1 

Work Status  

 
01 

APD and DAO for work to supply potable 
water in Ankarana  

44,670,000 100%  

 
02 

APD and DAO for the rehabilitation of the rural 
road near the Ankarana National Park 

44,627,000 100%  

04 320,789,835 
04’ 

Rehabilitation of the potable water supply 
system in Ankarana  2 

95%  

05 Rehabilitation of the potable water supply 
system in Joffreville  

295,156,770 95%  

10 Control and supervision of the potable water 
supply system in Joffreville  

44,749000  95%  

 A
N

TS
IR

A
N

A
N

A
 

11 Control and supervision of the potable water 
supply system in Ankarana  

44,116,000 95%  

 
03 

Civil engineering work relating to the 
stabilization of two lavakas in Androtra  

101,751,521 95% Provisional 
reception  

07 Work in biological protection at two lavakas in 
Androtra  

184,500,000 95% Provisional 
reception  

 M
A

H
A

JA
N

G
A

 

08 Work in rehabilitating a road connecting RN4 
and Bekobay 

177,795,500  42% Reported in the 
PIP 2002 

06 Work in rehabilitating the Faraony Nihaonana 
road 

262,620,850  95% Provisional 
reception  

06’ Work related to the Faraony Nihaonana road 51,872,0002 100% Provisional 
reception  

 Rehabilitation of the Miarinarivo bridge 346,947,774 - Reported in the 
PIP 2002 

09 Control and overseeing of work rehabilitating 
the Faraony Nihaonana road 

29,992,600 95%  

12 Work in rehabilitating the road encircling the 
ZIE Isalo 

324, 641,750 86% Provisional 
reception  

 FI
A

N
A

R
A

N
TS

O
A

 

13 Control of work rehabilitating the road 
encircling the ZIE Isalo  

49,940,000 95%  

Total 2,324,170,600   
  
 
 

                                                     
1 The remaining 5% represent the security bond which will be given back to companies at the time of final reception 
2 Compared to the initial awarding of those markets, additional works were realized for the water supply system in Ankarana and the 
rehabilitation of the Faraony Nihaonana road. These additional works total MGF 22,298,600 and 51,872,000 respectively. 
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PIP 2002 
 
Because of the economic and political situation prevailing in Madagascar, the draft program for the use of 
funds in 2002 could not be presented to the administration.  Its preparation will then take place during the 
month of June 2002.  
With regard to work progress, the company titular of the market “Work in rehabilitating a road connecting 
RN4 and Bekobay” was forced to stop work for force majeure.   
 
FCV JAPAN 
 
PIP 2000 
 
LDI profited from a total of 650 million Fmg worth of Japanese funding which was destined for road 
rehabilitation project around Isalo National Park in the autonomous province of Fianarantsoa.  This sum was 
divided into a definite installment (350 million) for the year 2000 and a conditional installment (300 million) for 
the year 2001.  
The execution of the work as of 31 January 2001 was estimated at 297,401,259 Fmg divided as follows: 
 Lot  1: 160,402,957 Fmg for the rehabilitation of the Ranohira Piscine and Ranohira Namaza roads  
 Lot 2: 136,998,302 Fmg for the rehabilitation of the Ranohira - Ranohira Bas road. 

 
For the remaining sum of 352,598,741 Fmg, the Japanese Embassy agreed to its utilization to finalize the 
work in the framework of PIP 2001.  
 
PIP 2001 
 
For lot 1, the total of the work was 139,606,493 Fmg. Additional work costing 21,167,322 Fmg was 
necessary, bringing the total for the PIP 2001 to 160,773,815 Fmg. 
 
For lot 2, the contract for the work was initially given to the enterprise Dimby, but the contract was completely 
terminated by the application of article 39, which stipulates that “the terms of termination are those which are 
anticipated by the regulations of the current public market”. Due to the pressing urgency of the work, a new 
contract total of 203,661,900 Fmg was awarded to the enterprise ARR, who has had a better performance 
record than Dimby and already knew the context of the work.  
 
The following shows the status of contracted work financed by the FCV Japan by region:  
 
Region  Market Objective Total HT Payment 

situation  
Work 
situation  

139 606 493  00/01 
Lot 1 

Completion of the rehabilitation of 
roads at Ranohira Piscine Ranohira 
Bas 

21 1673223 
 
91 % 

Provisional 
reception 

 
Fianara
ntsoa  

01/01 
Lot 2 

Rehabilitation of the road at Ranohira –
Ranohira Bas 

 
203 661 900 

 
95% 

Provisional 
reception 

Total 364 435 715   
 
PIP 2002 
 
The LDI Program does not have any more budgetary inscriptions on the Japanese FCV line in 2002.  The 
payment of the PIP 2001 balances will be effected at the date of final reception of works.    
 
2.1.6 Monitoring and Evaluation 
 
This year, the LDI monitoring and evaluation team focused its efforts on verifying the following work 
assumptions for LDI:  
- the combination of agricultural intensification, natural resource community management and 

environmental education activities contributes to the reduction of agricultural lands expansion in priority 
ecosystems ; 

- the sustainable management of natural resources increases commercial profits for EFE ; 
- Capacity building among local stakeholders encourages the latter to adopt sustainable practices. 
 
 

                                                     
3 Additional works compared with the initial market. 



 
Annual Report – Antananarivo Office    
July 2001 – June 2002 

20
 

Pressure Reduction in Priority Ecosystems   
 
Based on the methodology of pressure monitoring developed in association with Pact in January 2001, 
quantitative surveys using geographical information system (GIS) as well as qualitative surveys (MARP) 
were carried out in the 3 pilot areas selected in order to produce a separate report on tavy monitoring.   
 
In short, in the test villages surveyed, namely Andohanisoa (Fianarantsoa), Belalitra Ambalamanga 
(Mahajanga) and Ambalavero (Moramanga), Kolo Harena farmers no longer practice tavy. 30 
representatives of 11 Kolo Harena and 18 non-Kolo Harena farmers participated in the study.  21 new tavy 
were created between 1998 and 2001 but Kolo Harena members own none of them.    
 

Kolo Harena farmers no longer practice tavy in test villages because:   
 

• They are engaged in improved systems and are motivated by an increase in revenues (38 
percent), so they have less free time for other actions; 

• The application of dinas  (by-laws) which govern the members of the associations limited 
their digressions; 

• The existence of participative forest management contracts (GCF) limited the granting of 
clear-cutting permits and promoted the implementation of forest management plans. 

 
Kolo Harena farmers are motivated to engage in sustainable practices since LDI interventions are 
rapid, and the opportunity of market relations with private operators is effective (over MGF 500 
million of product sales since June 2001). 
 
Nevertheless, the impacts of reducing agricultural lands encroaching on priority ecosystems are still 
limited for two main reasons:  (1) Kolo Harena farmers are still a minority in the SZI, at less than 10 
percent of the total population; (2) farmers of the most disadvantaged social strata were naturally 
excluded from Kolo Harena associations because they do not respect the commitment to protect the 
environment as well as the joint and several guarantee.   
 
The next step will be to refine the methodology of pressure monitoring in the SZI.  The work in the 
field will begin in July 2002.    

 
Increase in Commercial Profits Resulting from the Sustainable Management of Natural Resources   
 
Data collection from EFE showed that :  
- 8 EFE invested up to $1,341,000 in the ecotourism, essential oils, and fruit and vegetables sectors  
- over 2170 jobs were created by the extension and new investments realized by the EFE  
- to date, 3095 Kolo Harena farmers have established market relations with EFE   
 
Capacity-Building of Local Stakeholders to Adopt Sustainable Practices   
 
On the basis of number of farmers supervised by LDI in June 2001, 70 percent of farmers who received 
training and technical supervision adopted improved systems, which increased their agricultural yields and 
their household revenues.   
For the crop year 2001-2002, LDI works in more than 320 villages where approximately 15,668 farmers are 
supervised.   
 
Creation of the Kolo Harena and EFE Database  
 
The ACCESS data acquisition software is operational.  The acquisition of cumulated data was completed for 
the regions. The software was designed to generate systematically the annual situation of LDI indicators.  It 
also makes it possible to compare LDI achievements with the geographical information system, and thus 
visualize data per SZI or per region.  The software can generate LDI contractual indicators ; yet, we had to 
continue using the usual indicator format since the acquisition of data prior to 2001 was not done in time.  
The next step, as soon as all past data are acquired, will be to compare  this database with the tavy 
geographical location for the spatial analysis.   
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2.1.7 LDI Partnership with Institutions and Organizations 
 
MGHC, JSI and Voahary Salama 
 
LDI and JSI were the first to start integrated 
health-population-environment activities, and 
gave birth to the project Madagascar Green 
Health Communities (MGHC). The project 
MGHC started with a $2 million grant to JSI 
Research & Training Institute, Inc. from the 
Packard Foundation funds, and is expected to 
end in 2005. The financing for the first year 
representing $860,000 is already transferred. 
The health-population-environment work is a 
pilot experiment strongly supported by the 
USAID Madagascar mission to launch 
initiatives to reduce demographic pressures on 
the forest corridor through integrated activities 
in agricultural intensification, community 
resource management, reproductive health, 
and maternal and child health care. Through a 
$2 million grant to JSI from the Packard 
Foundation, both LDI and JSI have launched a series of  “fast-track” health and agricultural intensification 
activities in the Tolongoina and Ikongo sites in Fianarantsoa and in Beforona Moramanga. 
 
LDI field agents took part in cross-training sessions organized by health partners (JSI, SAF-FJKM) designed 
to provide them with basic health, nutrition and family planning information that they can share with Kolo 
Harena farmers. The goal was to ensure that Kolo Harena learn about basic family planning methods. With a 
grant obtained from Packard Foundation, JSI, LDI through the Voahary Salama program are carrying out test 
population-environment initiatives (linking potable water, family planning, and child health with agricultural 
intensification and natural resources management) in communities along the eastern side of the forest 
corridor.  
 
LDI also provided support to MGHC in the development of its workplan through 2005, and the recruitment of 
technical and administrative support staff.  
 
ANGAP 
 
In Antsiranana, ANGAP and LDI work together to provide technical assistance and socio-organization to the 
water users’ associations in Joffreville and Ankarana.  This action is aimed at putting in place a perennial 
structure to manage the rehabilitated infrastructure for drinking water supply.   
 
In Isalo, ANGAP started the maintenance of roads rehabilitated by LDI with financing from the Japanese 
FCV in Ranohira.  ANGAP will receive technical training from the company during the period of guarantee, 
and will assure the biological protection of these roads by planting vetiver and indigenous plants.  In addition, 
LDI assigned one junior expert   at ANGAP to supervise the community of Isalo, in view of the development 
of Isalo following the installation of the “Zone d’Investissement Ecotouristique” (ZIE) around the Isalo 
National Park; however the modalities of collaboration need to be reviewed.    
 
PACT Madagascar 
 
PACT provided support in the development of the methodology of pressure monitoring in the pilot areas; and 
in the collection, analysis and generation of quantitative results on tavy in the 3 test villages.  PACT 
coordinated the field visits of 3 technical support staff in charge of data collection; the comparison of the tavy 
database with the geographical information system; and the preparation of reports.   
 
PACT also continues to provide support in the development of maps showing LDI achievements.   
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Ministère des Eaux et Forêts 
 
Through the Regional Direction of Water and Forests, LDI was able to proceed to the signature of 8 
participative forest management contracts.  Water and Forests agents received training at the same time as 
LDI agents. They are cooperative and are now engaged in the process of forest management transfer.   
 
The Autonomous Province of Toamasina 
 
The protocol of agreement between LDI and the autonomous province of Toamasina sets out the framework 
of partnership and the modalities of collaboration in order to lay the foundation of a successful cooperation in 
common zones of intervention in the province of Toamasina. This collaboration is including the rehabilitation 
of infrastructures of production in certain areas in the autonomous province of Toamasina.  The first 
installment of the contribution of the autonomous province of Toamasina of 100 million Fmg was paid in 
October 2001.   In spite of the crisis prevailing this year, the 2nd installment of 100 million Fmg was 
transferred to the LDI account.  Construction works for the 4 agricultural supply center in Brickaville, 
Vatomandry, Fenerive Est and Lovoka started and are expected to be completed within 2 months.   
 
Projet de Soutien au Développement Rural 
 
Kolo Harena associations in Fianarantsoa and Moramanga have submitted funding request for livestock and 
agricultural project to PSDR. In Toamasina, 18 among 22 projects accepted and approved are from Kolo 
Harena associations. In Fianarantsoa, Kolo Harena associations have only submitted their projects on June 
2002. 
 
2.1.8 Training and Research 
 
LDI Scholarship Program 
 
All LDI Program grantees who studied in the United States are back in Madagascar and joined their 
respective employers, except for Nosy Ramamonjisoa who continues her training course with IRG in the 
USA.  She will complete her course at the end of July and will be returning in August. 
 
Students and LDI staff capacity building 
 
To date, 56 students as well as national and foreign researchers worked in the CDIA of Beforona, Miadana 
or in LDI zones as interns in view of the preparation of thesis or the realization of research to obtain their 
diplomas.  LDI provides logistics (accommodation and paying restaurant) at the CDIA but also contributes 
financially to the realization of research.  So far, LDI disbursed MGF 332 million Fmg for students-searchers 
to conduct soil analyses; to buy the supplies or inputs necessary to their research, in short to complete the 
research and the preparation of the final report.  Since June 2001, a lump sum of MGF 1,500,000 is granted 
to Malagasy students for the realization of their research.  Research topics are interesting both for LDI and 
the students.   
 
Currently, 3 students from ESSA-Antananarivo are doing their thesis internship to obtain the diploma of 
agricultural engineer sciences at the CDIA of Beforona.  A short summary of their research is provided as an 
appendix.   
 
The list of students/searchers who worked for LDI during the course of their studies as well as their 
respective research theme is provided as an appendix.   
 
2.1.9 Finances and Administration 
 
Intervention Fund 
 
Management of the Intervention Fund 

 
The most significant facts for the Intervention Fund during this period include:  
 

a. Actions undertaken to face budget constraints;  
b. The closure of the Regional Office in Majunga ;  
c. The launching of fast track activities under the MGHC project.   
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1. Actions undertaken to face budget constraints: 
 
The amount allocated to the Intervention Fund this year – in totality and per region – is practically the same 
in comparison with previous year allocation ($ 970,000). Yet, the bulk of this amount was already obligated 
for contractual obligations in the previous years. As a consequence, the funds remaining were insufficient to 
start new activities.   
For an optimal management of these financial resources and to respect budget allotments, we had to set 
priority for activities to be financed, and set up a more efficient monitoring system for all the activities 
financed by the Intervention Fund.   
 

a – Priority-setting for activities to be financed : 
 

A census and an evaluation of all contractual obligations for each region were undertaken in close 
association with the technicians in charge of each component.  This exercise made it possible to 
review and adjust the objectives of contractual obligations, if not to proceed directly - in certain cases 
- to termination in case of nonperformance by the partner/subcontractor.  
As a result, promising ongoing activities were consolidated, and new funds were released to finance 
new activities and initiate new subcontracts.   

 
b- Establishment of a Database :  

 
A database was designed and established for more efficient monitoring of activities financed by the 
Intervention Fund, and also to satisfy more rapidly the information needs of technicians, in particular 
as regards budget availability. 

 
The database includes all the activities financed by the Intervention Fund (regular activities and 
activities financed by the cyclone recovery funds). In all, more than 700 contractual dossiers 
(including 233 subcontracts and 16 grant agreements) are available in the database.   
 
The establishment of the database required a test period which lasted a few months, during which 
the advantages and limitations of the software were assessed. The database in its current version is 
operational, and is managed by the IF Unit in Antananarivo. However, it was recommended to use a 
parallel monitoring system for more assurance and reliability. 

 
Now, with an update of the current version of the database management software, the next step will 
be to extend its use to the Regional Offices in Moramanga and Fianarantsoa, in permanent 
connection with the version of the IF Unit in Antananarivo.   
 

2. Closure of the Regional Office in Majunga :  
 
This period is also marked on the one hand by the closure of the Regional Office in Majunga, and on the 
other hand by the launching of activities through the NGO Green which took over the LDI Program in this 
region.  
Consequently, with regard to the Regional Office in Majunga, no new subcontract was initiated and we 
proceeded to the termination of subcontracts whose deliverables were not provided within the deadlines, and 
which were considered to be no longer relevant.  
In parallel, the first contract - for a 6-month period - with the NGO Green, was signed in January 2002.   
 
3. Launching of Fast Track Activities under the MGHC Project : 
 
The grant agreement between JSI, Research and Institute Training, Inc., Voahary Salama and the LDI 
Program was signed in February 2002.  Upon recommendation of the Executive Committee of the MGHC 
project, fast track activities which were initially planned to last 6 months will be rather spread out over one 
year considering their volume.  
 
Grant management procedures are similar to those applicable to the LDI Program.  A Manager was recruited 
to strengthen the IF Unit and to do the accounting related to the grant.   
 
Achievements : 

 
I. Contracts and grant agreements signed, completed and terminated : 
 
I.1. During Year 4 : 
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A total of 28 subcontracts and 2 grant agreements were signed.  In addition, 19 subcontracts and 1 
grant agreement were terminated because of budget constraints and the closure of the Regional Office 
in Majunga. 
 
The following table shows the number of new subcontracts and grant agreements signed, fully 
completed or terminated during the year.   

 
Number of subcontracts and grant agreements signed, fully completed and terminated during 

Year 4 
( Regular activities ) 

 
CONTRACT GRANTS 

REGION Signed Completed Terminated Signed Completed Terminated 
MORAMANGA 8 18 2     
FIANARANTSOA 12 19 2     
MAHAJANGA   4 13    1
DIEGO 1  1 1     
ANTANANARIVO  4  1      
CONFONDUE 3 8  1 2    
GENERAL TOTAL  28 51 19 2 0 1

 
The total amount of the 28 new subcontracts signed during the period represents $ 252,372, against $ 
125,000 for grant agreements.    
($1= MGF 6,300 in the 1st semester and $ 1 = MGF6,700 in the 2nd semester).   
 
I.2. Since the beginning of LDI Program 
 
Approximately 150 subcontracts and 16 grant agreements were signed under the Intervention Fund 
(regular activities) since the beginning of LDI Program. Details are presented in the following table. 
 
Number of subcontracts and grant agreements signed, fully completed and terminated since the 

beginning of LDI Program 
( Regular activities ) 

 
CONTRACT GRANTS 

REGION Signed Completed Terminated Signed Completed Terminated 
MORAMANGA 37 29 2 2  
FIANARANTSOA 57 46 3 6 3 3
MAHAJANGA 29 14 15 2 1 1
DIEGO 10 4 2 0  
ANTANANARIVO 9 3 0 0  
CONFONDUE 7 5 1 6  

 
 

II. Payments Effected : 
 
The following table shows the payments effected during the semester.  The reference budget is the 
budget provided in the Workplan approved by USAID.  The obligated amounts correspond to the 
cumulated values of signed contractual documents (subcontracts, purchase orders, etc.).    
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SUMMARY 
INTERVENTION FUND DISBURSMENTS TRACKER 

July 2001- June 2002 
            
   BUDGET CATEGORIES 
   REGULAR BUDGET USAID FCV Japanese FCV TOTA

L 
   Technical 

Assistanc
e 

Credit Direct 
Material 
support 

Research Total Technical 
Assistanc

e 

Direct 
Material 
Support 

Total Technical 
Assistanc

e 

Direct 
Material 
Support 

Total  

 Budgeted  $253,881 $65,378 $28,658 $28,822 $376,739       $376,739 

 Obligated  $204,545 $60,610 $68,686 $42,750 $376,590       $376,590  
Ag

ric
ul

tu
ra

l 
In

te
ns

ifi
c

 Spent  $161,639 $18,100 $58,684 $41,395 $279,818 $0 $0 $0 $0 $0 $0 $279,818 

 Budgeted  $62,106 $0 $8,380 $190 $70,676       $70,676 

 Obligated  $44,583 $0 $5,448 $441 $50,472       $50,472  
Co

m
m

un
i

ty
 M

gm
t 

of
 N

at
 

 Spent  $36,749 $0 $5,449 $440 $42,638 $0 $0 $0 $0 $0 $0 $42,638 

 Budgeted  $31,362 $0 $15,277 $0 $46,639       $46,639 

 Obligated  $25,509 $0 $7,121 $0 $32,629       $32,629  
En

vir
on

m
en

ta
l 

Ed
uc

at
io

 Spent  $14,327 $0 $4,494 $0 $18,821 $0 $0 $0 $0 $0 $0 $18,821 

Budgeted $122,367 $170,805 $17,898 $0 $311,070       $311,070 

 Obligated  $122,877 $134,405 $29,368 $304 $286,955       $286,955 

EF
E 

Pr
om

ot
io

n 

Spent $97,335 $93,470 $22,340 $298 $213,443 $0 $0 $0 $0 $0 $0 $213,443 

Budgeted $236,705 $0 $694 $0 $237,399       $237,399 

 Obligated  $267,409 $0 $26,122 $0 $293,531       $293,531 

Re
in

fo
rc

em
en

t o
f 

pa
rtn

er
 

ca
pa

cit
y 

Spent $214,427 $0 $15,542 $0 $229,968 $0 $0 $0 $0 $0 $0 $229,968 

Budgeted $9,232 $0 $0 $0 $9,232       $9,232 

 Obligated  $9,232    $9,232       $9,232 

FC
E 

Ra
ilr

oa
d 

Spent $8,875 $0 $0 $0 $8,875 $0 $0 $0 $0 $0 $0 $8,875 

Budgeted $0 $0 $0 $0 $0 $19,771 $184,445 $204,217 $0 $55,556 $55,556 $259,772 

 Obligated       $19,771 $129,671 $149,443 $0 $57,847 $57,847 $207,290 

Ro
ad

 
Co

ns
tru

ct
io

n 

Spent $0 $0 $0 $0 $0 $19,137 $103,910 $123,047 $0 $53,826 $53,826 $176,873 

Budgeted $8,435 $0 $0 $0 $8,435 $21,196 $139,667 $160,863 $0 $0 $0 $169,298 

 Obligated  $4,534 $0 $0 $0 $4,534 $21,196 $143,206 $164,402 $0 $0 $0 $168,936 

A
C

TI
VI

TI
ES

 

Ot
he

r 
In

fra
st

ru
ct

ur
es

 

Spent $3,450 $0 $0 $0 $3,450 $20,491 $136,223 $156,713 $0 $0 $0 $160,164 

 Budgeted $724,088 $236,183 $70,907 $29,012 $1,060,191 $40,967 $324,112 $365,079 $0 $55,556 $55,556 $1,480,826 

  Obligated  $678,688 $195,016 $136,746 $43,494 $1,053,943 $40,967 $272,877 $313,845 $0 $57,847 $57,847 $1,425,635 

 

TO
TA

L 

Spent $536,801 $111,570 $106,510 $42,134 $797,014 $39,628 $240,133 $279,760 $0 $53,826 $53,826 $1,130,601 
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III. Expenditure Analysis : 
 
Disbursement rate : 
 
Cyclone recovery activities included, disbursements made under the Intervention Fund declined from an 
average $187,000 per month in Year 3 to an average $ 124,000 per month this year.  This decline 
affected both Regular activities and Cyclon recovery activities and is particularly noticed during the 
second semester. Effectively, on the level of the Intervention Fund, the impacts of the political crisis were 
felt through a significant decline in the disbursement rate, which is mainly due to the impossibility by the 
subcontractors to provide their deliverables.  
 

 
Expenditures per type of activity : 
 

The division of expenditure by activity type shows continuity with the previous years. Agricultural 
Intensification is still the activity on which the program spends the most. However, in comparison with the 
previous year, there was increased spending of 10% on EFE against a decrease noticed on Reinforcement 
of partners capacity activities.  
 
 
 

IF disbursments by type of activity
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Expenditures per budget category : 
 
Following Technical Assistance, which accounts for 68 percent of effective expenditures, Credit and 
Direct Material Support come second as the most used budget lines. On the other hand, compared to 
the previous year, there is an effective decline of more than 10% for Research expenditures.  
 

 

 
2.1.7 Administration 
 
The end of December was the close out of Mahajanga office.  Personnel from the LDI Mahajanga office 
created ONG Green, which will continue some of LDI activities. In order for the NGO to get off to a good 
start, USAID has accepted that most of the office equipment and furniture remain with ONG GREEN under 
the responsibility of LDI. At the end of our contract, steps will be taken by LDI and USAID either to have the 
equipment and furniture returned back to the warehouse or officially transferred to ONG GREEN. 
 
An Emergency Action Plan (EAP) was prepared by Chemonics projects in Madagascar, during the political 
crisis. This has been helpful especially when our regional director’s apartment in Fianarantsoa burned, we 
gave them necessary support until the evacuation plan was put in place by the US Embassy. Evacuation of 
our American families was coordinated with the Embassy. 
 
Our EAP identified secure locations in regional offices where valuable equipment has been moved, the 
number of guards was increased. Project vehicles were parked in discrete and safe locations. 
 
Due to the shortage of fuel and other products, the administrative staff of LDI, in Antananarivo as well in 
Fianarantsoa and Moramanga, spent more than half or their time trying to resolve logistical issues. Because 
of their high motivation and despite the absence of our regional directors, all of our offices remained open 
and no staff was laid off. Activities were continued at almost normal level except for Fenerive Est  where 
political/ethnic pressure was more significant than at other places and for several weeks, our staff had to 
work at the office instead of going out to the field. 
 
During the crisis, LDI has been asked by USAID to take the lead on fuel distribution to all of the implementing 
partners which we did 4 times. 
 
2.1.8 Value Added Tax (VAT ) and Import Taxes and Duties (DTI) 
 
One administrative assistant was recruited to work on VAT and DTI payment due for the 3 USAID projects 
executed by Chemonics International (LDI, FCER and ReCAP). The following table summarizes the status of 
payment during the year 2001. 
 
 

IF disbursments by budget category

68%
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Technical Assistance
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Sub-paragraph TVA DTI 
Financing Group A (State-

State) 
Payment credit Credit 

consumed 
Balance Payment 

credit 
Credit 

consumed 
Balance 

20172 Water, Electricity, 
Telephone 

120,000,000 5,681,676 114,318,324    

20173 Supplies and Services 140,000,000 298,758,002 -158,758,002    
20175 Maintenance and 
Repair 

140,000,000 44,996,239 95,003,761    

21610 Technical Equipment 540,000,000 112,973,420 427,026,580 50,000,000 909,824,449 -859,824,449 
21720 Vehicles    100,000,000 45,970,578 54,029,422 
Finaning Group B (FCV)       
21410 Road 100,000,000 317,061,857 -217,061,857    
21240 Irrigation Works 600,000,000 59,839,070 540,160,930    
Total 1,640,000,000 839,310,264 800,689,736 150,000,000 955,795,027 -805,795,027 
 
It should be noted that a credit readjustment will be necessary in view of overexpenditures on some budget 
lines ; however the regularization by a note of presentation will be realized between the Ministry of the 
Environment and the Ministry of Plan.  LDI works on the global credit arrangement granted totaling MGF 
13,762,000,000.  
The regularization of VAT and DTI payment for year 2002 should wait the promulgation and publication of 
the Finance Law 2002.    
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3. Antsiranana Region 
 
3.1 Principal Activities undertaken in Antsiranana 
 
a) Support to the development of the two ZIE and peripheral zones 

To improve the well being of the population living around the two ZIE’s, LDI has invested 700 
millions Fmg from the counterpart fund to rehabilitate the water supply system in Joffreville and to 
install a new one in Ankarana. On the other hand, users associations have been created to assure 
long term maintenance of these systems. 
 

b) A touristic Guide for the promotion of the region 
Through financial and technical support of LDI, the ETN association has elaborated a beautiful 
touristic guide on Antsiranana region to be on sale for 
only 60,000 Fmg. This guide will help to promote the 
region in a large scale for a great impact. The benefits 
collected from the sale of this guide will contribute to the 
financial sustainability of the association. 
 

c) Assistance for investors to develop ecolodges and 
other activities related to ecotourism 
An amount of $ 86,000 has been released through the 
FIEFE (Fonds d’Investissement pour les Entreprises 
Favorables à l’Environnement) for the MDA Nature 
Lodge located in Joffreville to finalize the construction of 
this ecolodge. More over, technical support was given to 
the Fontenay Resort in Joffreville to prepare financial 
document for the FIEFE credit. The Fontenay Resort is 
a potential project for a high category ecolodge 
equivalent to 4 stars hotel service.  
 

d) Development of basic lodges by Village association 
Upon construction of the two basic lodges in Andrafiabe, 
Ankarana, a protocol agreement has been established 
between the village association, « Ankarana 
Mandroso », the ETN association and LDI to promote 
the project through ETN technical support. 
Unfortunately, this project is now on pending due to the 
catastrophic reduction of ecotourism activities in national 
level. 
 

e) Education in the new concept of Ecotourism 
A film on Ecotourism in Madagascar is on process to be finished by end of June. This product is 
essentially focused on the potentialities of Madagascar in terms of ecotourism. It has a principal 
objective to invite tourists as well as investors to come to Madagascar. The film will also try to 
present the main aspects of real ecotourism, as it is a new concept in Madagascar. 

 
3.2 Accomplishments July – December 2001 
 

Indicators 2001 - 2002 July 2001 – June 2002 
accomplishments 

Observations 

 
Various commercial contracts are established 
and undertaken between the local private 
operators through ETN association and the 
villagers Association of Ankarana to promote 
the two basics lodges. 

 
The first step that consists of 
elaborating a protocol agreement 
between the 2 associations has been 
done. 

 
Commercial contracts with local operators 
could not be established due to the reduction 
of ecotourism activities caused by the actual 
crisis. 

 
1 Ecolodge established in Joffreville or 
Ankarana 

 The two potential investments in Joffreville 
have difficulties to finalize their project due to 
the crisis. They all expect to LDI technical and 
financial supports. 

 
Technical assistance to rehabilitate the water 
systems in Joffreville and in Ankarana 
 

 
Principal works for Ankarana water 
system supply are done. 
 

 
The water system supply of Joffreville  needs 
complementary works due principally to 
cyclone devastation.  
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4. Fianarantsoa region 
 
The LDI Fianarantsoa program continued to make significant advancements this year in contributing with its 
many partner organizations to the conservation and sustainable management of the Ranomafana – 
Andringitra forest corridor through agricultural intensification, conservation enterprise, community resource 
management, environmental communication, and capacity building initiatives.  Despite the political and 
economic crisis associated with the presidential elections, the Fianarantsoa program met most of its targets 
though some delays were encountered due to the breakdown in the regional transportation network caused 
by severe fuel shortages.   Even though the regional director Mark Freudenberger returned to the United 
States in late April under an ordered evacuation, the Fianarantsoa team carried out all program activities with 
great aplomb, dedication, and efficiency 
 
4.1 Main results 
 
4.1.1 Ecoregional support 
 
The political and economic crisis associated with the presidential elections of December, 2001 severely 
affected the ecoregional support activities in both negative and positive ways.  Leading up to the presidential 
elections, LDI took great pains to avoid tainting any of its programs by political maneuvering.  Public 
inaugurations of dams, agricultural supply centers, and other achievements were postponed indefinitely in 
order to reduce the chance of political capture by the various political parties. Relations with regional 
governance and coordination bodies came to a near halt. During the election campaign and in the months 
thereafter, regional coordination institutions were not able to meet due to the highly tense environment of the 
moment. Relations with the Commissaires of the new Province Autonome were minimized, meetings were 
not held by any of the regional coordination bodies, and large-scale assemblies were studiously avoided. LDI 
Fianarantsoa was forced to keep a very low profile during the difficult period leading up to the overthrow of 
the regional governor and the replacement by the Président de la Délégation Spéciale du Faritany (PDS).  
 
The LDI Fianarantsoa program nevertheless played an important behind-the-scenes role during this difficult 
political crisis.  The regional staff maintained informal communication with the out-going governor until the 
very end of his tenure and launched cordial relations with the new PDS upon his ascension.  These initiatives 
protected the security and welfare of staff and equipment.  Through an informal coalition with other donor 
projects, LDI insisted to the authorities on the importance of project acquisition of fuel and laisser-passers 
needed to carry key development activities.  This pressure led to successful acquisition of fuel from both 
regimes and passes to circulate freely throughout the province.  At the time of the arrival of the new PDS, 
LDI spearheaded an initiative to assure coordination of emergency programs among the donors (World 
Bank, CRS, JSI, Initércoopération Suisse, the European Union…) through informal meetings among 
ourselves and more formal presentations to the new regional government.  This led to the signature of an 
official protocol between the US-funded projects to help distribute emergency supplies of medicines, fuel, 
and other commodities as needed.  
 
The political and economic crisis forced LDI to take special measures to assure the continuation of its 
programs. At the outset of the crisis, LDI provided detailed information to the government and donor 
organizations on the impact of the crisis on the economic and food security situation in the province.  This 
information has helped guide future USAID and other donor post-crisis interventions.  The terrorist bombings 
of key road infrastructures in the Fianarantsoa province incited LDI to work with the regional government 
authorities, the FCE, Pact/ILO, the ADI-FCE, and the OPCI coalition of rural communes to put in place 
measures to protect the FCE railway tunnels and bridges from sabotage. This led to a massive mobilization 
of rural populations involved in protecting each and every infrastructure from sabotage. No damage occurred 
during this most difficult period.  
 
In the midst of these pressures and tensions, LDI continued to work with regional bodies such as the 
Chamber of Commerce, the World Bank supported GTDR, and the national park service (ANGAP) to find 
ways to resolve the financial and institutional crises confronted by each institution.  These lengthy 
discussions led to the preparation of detailed dossiers for post-crisis financing and capacity building 
activities. 
 
As a result of these on-going interactions with LDI’s partners in the Fianarantsoa region, the program is well 
poised to continue to work with regional institutions to help rebuild the economy of the Fianarantsoa 
province.  The trust and confidence built with the private and public sector will certainly contribute to the 
expected rapid recovery of the Fianarantsoa province!  
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4.1.2 Agricultural Intensification 
 
The fourth year of LDI Fianarantsoa’s component in agricultural intensification was marked primarily by the 
expansion of efforts to rehabilitate the highly degraded tanety lands along the eastern side of the forest 
corridor.  More than 60% of the Kolo Harena farmers involved in upland field crop production adopted 
improved techniques of upland restoration (i.e.: planting along vetiver contours, intercropping of beans with 
other field crops, agroforestry of tree crops with annuals).  The establishment of nurseries of pepper, cloves, 
and other tree crops in the Tolongoina and Ikongo zones is contributing to this strategy of restoring denuded 
hillsides with improved agroforestry systems.  
 
In association with these initiatives to 
develop new tree crops and associated 
economies, the involvement of farmers in 
bee keeping grew rapidly.  Along the 
western side of the forest corridor in the 
sites of Alatsinainy-Ialamarina and the 
southern corridor, farmers invested 
resources in managing 466 modern bee 
hives. Often considered an activity 
requiring much technical know-how, it is 
now clear that the Kolo Harena farmers are 
adopting rapidly the techniques introduced 
by LDI field agents and partner 
organizations.  The expansion of 
beekeeping is in part due to new market 
opportunities in the national economy – 
hopefully a market demand that can be 
quickly rejuvenated after the political crisis 
of the past months.  Similarly, in 
comparison with last year, the rate of 
adoption of improved intensive rice 
cultivation has increased significantly with a 
40% adoption rate by 2882 members 
covering 300 hectares in SRI/SRA techniques.  
 
Material and Credit Support 
 
The agricultural credit granted during this past year exceeded largely the anticipated objective of $15,000 for 
the Fianarantsoa sites.  Demand for credit far exceeded the institutional ability of LDI and its partners to meet 
the needs of its Kolo Harena clients.  The inability to respond to the demand for new credit was largely due to 
difficulties encountered by LDI staff and partners in visiting the community granaries (GCV) and other sites 
prior to the deblocking of funds. Few visits could be effectuated to sites between February and June, 2002 
because the transport system collapsed due to lack of fuel for vehicles and, hence, the inability of partners 
like the Entreprendre à Madagascar and the Bank of Africa to carry out proper credit granting procedures.  
 
As a precaution during this time of political and economic uncertainty, the granting of credit to agricultural 
supply centers obtaining less than a 60% reimbursement rate is frozen until the overall credit dynamic 
improves.  LDI is very concerned about the ability of farmers to reimburse credit in light of the low prices 
farmers are receiving for their crops.  But in contrast, with the agricultural supply centers that have achieved 
a high rate of reimbursement, credit availability was expanded by 79% over last year.  The lesson from these 
experiences is that it takes a considerable amount of time for farmers to learn how to respect and manage 
rural credit, and as a result, the volume of credit granted can be less than anticipated. Yet, it is now 
recognized that farmers are coming to appreciate the value of responsible management of credit programs 
and that as a result the “culture” of credit will expand rapidly at a large scale in the year to come.  
 
Despite the severe economic and political problems of the second semester,  the revenue handled by the 
agricultural supply centers increased by 41% this year.  A focused training program directed to the 
agricultural supply center management team led to improved efficiency in transactions between the centers 
and the wholesalers of agricultural supplies as well as in the internal monitoring of stocks. Much of this 
improvement can be attributed to the training provided by the experts juniors and the Fianarantsoa technical 
team. The merchandise sold by the centers now meets better the nuanced needs of local farmers working in 
very different agroecological conditions.  Improved revenues were also generated by the reduction in price 

First season rice yields have increased significantly through the 
adoption of new techniques of SRA/SRI and this has contributed to 
improved revenues during the “hungry” season 
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by as much as 25% for small agricultural inputs. This in turn led to greater sales of agricultural inputs to the 
surrounding community.  
 
4.1.3 Community-Based Natural Resource Management 
 
The community-based natural resource management component bore many fruits this year as a product of 
the long-term commitments of a multitude of actors : the Service des Eaux & Forêts (DIREF-CIREF and the 
forest agents), the rural associations called the COBA (Communauté de Base) the LDI social organizers and 
experts juniors. The results thus far achieved are: 
 

• The implementation of two forest management plans encompassing a total of 3 386 hectares in the 
natural forests in the two strategic zones of intervention of Miarinarivo and Alatsinainy-Ialamarina 
through the mechanism of the Gestion Contractualisée de Forêt (GCF). The land area placed under 
community protection represents 75% of all forested lands in these communities.  Training was 
provided to the COBA associations (legal entities required by the law but including Kolo Harena 
members) to strengthen their management skills. These trainings included modules on roles and 
responsibilities of different stakeholders, clarification of tenure rights and obligations, annual program 
planning, and monitoring and evaluation of forest resources.  

 
• The design of five other CGC contracts of which three are in the rural commune of Ikongo (SZI 

Central Corridor).  Two of these contracts in Ikongo were negotiated in collaboration with the WWF 
CAF/Dette Nature project and the third contract was developed as a capacity building exercise by 
the Fianarantsoa department of water and forests. These achievements are especially gratifying 
because the communities initially resisted strongly the presence of LDI as noted by the early RRA 
report, Flight to the Forest. The two other contracts are situated in sites around Ranomafana 
National Park.  The implementation of the plans should start in August, 2002.  In all cases, the young 
woman LDI expert junior seconded to the Service des Eaux et Forêts in Fianarantsoa played a 
central role in advancing the enactment of these contracts.  

 

The zoning of the 430 hectares forest in Alatsinainy-Ialamarina 
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• The testing of community management of eucalyptus plantations in Ambohimahamasina continued 
his past year though not at a rate of adoption initially anticipated due to staffing difficulties associated 
with the placement of an expert junior at the site and tree tenure constraints.  The expert junior spent 
a considerable amount of time working out inter-family tenure conflicts but this has led to a much 
greater clarification of the rights and responsibilities of various owners of these dense stands of 
mature eucalyptus trees. Management plans and test cuttings did occur under the auspices of the 
department of water and forests in Ambalavao and the commune.  This initiative will continue 
through the renewed partnership with the EASTA Iboaka forestry training school.  

 
4.1.4 Promotion of Conservation Enterprises 
 
The economic situation of southeastern Madagascar was grim over the past year. The international collapse 
in the price of coffee, the major export product for communities living along the eastern side of the forest 
corridor, continued to affect deeply the LDI conservation enterprises and the Kolo Harena associations. With 
no market for coffee, very little liquidity circulated in the regional economy and this affected profoundly all 
commercial enterprises.  Similarly, the expected economic windfall from the 2001 Eclipse never materialized 
despite considerable investment by tour operators and other investors. Finally, the political crisis linked to the 
presidential elections led to disruption in national and international market relations. The lack of fuel hindered 
the transport of cash crops to urban markets and points of export like the port of Manakara and Tamatave.  
In this unfavorable economic context, the conservation enterprise component of LDI Fianarantsoa adjusted 
its activities to concentrate in providing technical assistance to key clients and developing new markets for 
promising crops.  The commercial circuits associated with essential oils and medicinal plants received most 
of the technical assistance.  Among the major achievements were:  
  
• The establishment of a nursery of Aloes macroclada with the goal of establishing a private plantation of 

20-40 hectares in the Ambalavao area. The HOMEOPHARMA company was identified as a potential 
buyer of the Aloes leaves. Initial results are 
promising and the program expects that 
experimental production will be launched in the 
year to come.  

• The analysis of the quality of essential oil from 
the Bulgarian Roses grown experimentally by 
the company Mac & Frères.  A study conducted 
by the ESSA Management institute of the 
University of Antananarivo showed promising 
results. The quality of oil grown in Fianarantsoa 
is similar to that produced in Turkey and the 
yields per petal are well within accepted 
technical norms.  The quality of oil is so good 
that no difficulties should be encountered in 
exporting the product (prices sometimes reach 
$5000/litre!).  The rose water is also of high 
commercial value. With these gratifying results 
at hand, LDI plans to expand commercial 
production with Mac&Frères and the 
surrounding rural communities.     

• The search for new markets for Madagascar 
essential oils, spices, and other natural 
products in favor of the PRONABIO members.  
LDI Fianarantsoa consolidated linkages 
between PRONABIO and the Kolo Harena 
producers while at the same time launching a 
process leading to an “eco” label of natural 
products from Madagascar.  While the political 
and economic crisis has led to a disruption in 
the supply of export products, it is expected 
that these market relations can be rebuilt quite 
quickly due to the strong relations between 
PRONABIO and its clients.  

• Assistance to an association of Fianarantsoa 
entrepreneurs seeking to expand into new 
markets for agricultural produce 

The commercial circuits associated with essential oils 
and spices like pepper received most of the technical 
assistance from LDI 
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• Assistance to the association CHEF to develop commercial production of essential oils and aromatic 
plants around the Ranomafana National Park.  

 
Encouraged by the results of last year’s capacity building efforts around agricultural marketing with the Kolo 
Harena associations, the conservation enterprise component will continue these activities in the year to 
come. During this past year, the Kolo Harena farmer’s associations benefited from new market opportunities 
facilitated by LDI in the honey, vegetables and fruits, Royal Carp fingerlings, and potato sectors.  Gross sales 
from new market opportunities represented about 43 million FMG.  During this current dry season, the 
component will be placing a particular effort on launching emergency measures to help entrepreneurs 
recuperate from the economic crisis.  
 
4.1.5 Environmental Education and Communication 
 
The environmental education and communication component is a transversal initiative in the LDI program.  
This component contributed significantly this year to the advancement of activities in each strategic zone of 
intervention through the more traditional environmental education activities. Yet during the second half of the 
year it undertook the challenge of implementing the Madagascar Green Health Communities initiative 
financed by Packard Foundation managed jointly by LDI and John Snow Incorporated (JSI). The health-
population-environment work is a pilot experiment strongly supported by the USAID Madagascar mission to 
launch initiatives to reduce demographic pressures on the forest corridor through integrated activities in 
agricultural intensification, community resource management, reproductive health, and maternal and child 
health care. Through a $2 million grant to JSI from the Packard Foundation, both LDI and JSI have launched 
a series of  “fast-track”  health and agricultural intensification activities in the Tolongoina and Ikongo sites. 
While the cost of these “integration” activities are picked up primarily by Packard Foundation funds, the 
initiative is coordinated under the environmental education and communication component.  
 
The accent was placed particularly on the conceptualization and transmission of specific messages through 
the use of audio-visual tools.  Activities over the past year include:  
 
• Projection of a film on fish culture and its relation to environmental management in 4 sites along the 

forest corridor. These video showings stimulated discussions among the villagers on promising 
agricultural activities but also some of the constraints encountered in adoption of new techniques. (e.g.: 
utility of commercialization of non-timber forest products, advantages and disadvantages of Mullard duck 
raising) 

• Rural theatre on the utility and mechanisms for establishing Grenier Communautaire Villageois (GCV) in 
four sites. These productions were met with great interest by local communities and facilitated the 
acceptance of this new financial mechanism. 

• Design, publication, and distribution of a  « Gazety Kolo Harena » that recounts the experiences of Kolo 
Harena associations in the LDI strategic zones of intervention.  The large majority of articles were written 
by Kolo Harena farmers themselves.  Publication of another issue of the Journal Fanoitsa for use 
primarily by farmers on the western side of the corridor.  

• Conceptualization and enactment of puppet theatre on the themes of health-population-environment for 
two sites along the eastern side of the corridor in the Tanala dialect.  

• Training in the utilization of PSI Madagascar products (Sûr’Eau, Super Moustiquaire mosquito nets, 
Protector condomns) offered to the federations of Kolo Harena. 

• Studies co-financed by LDI and the MGHC population-health-environment initiative to determine the 
feasibility of establishing a rural radio in Manampatrana to reach the eastern side of the forest corridor 
communities.  

 
4.1.6 Reinforcement of Local Capacity Building 
 
The results of LDI’s work in the domain of local capacity building were very tangible this year. The socio-
organizers and the experts juniors directed a large part of their energies to the strengthening of the Kolo 
Harena Federations and the Direction Interégionale des Eaux et Forêts. The experts juniors seconded to the 
Kolo Harena Federations succeeded in greatly improving the management of the agricultural supply centers 
and the associated rural credit mechanisms.  One of the concrete results of this investment in training is that 
the 6 federations opened up bank accounts and placed approximately $15,000.  These funds are used by 
the federations to meet operating costs, small-scale investments, and other needs determined by the 
federations themselves.  
 
The secondment of two experts juniors specialized in forestry to the Direction Interégionale des Eaux et 
Forêts accelerated greatly the establishment of the Gestion Contractualisée des Forêts (GCF) in 7 sites 
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along the forest corridor. These experts juniors developed training modules for the forestry service as well as 
the Communatés de Base (COBA) as a way to standardize procedures and processes of resource transfer 
to local communities.  The forestry service has been particularly delighted with the performance of these well 
trained experts juniors and results have been notable through the relatively rapid design and approval of the 
GCF contracts.  
 
LDI Fianarantsoa continued to support actively national and international graduate student research efforts 
on issues of importance to the program.  Theses and dissertations are being completed in the domains of 
crawfish ecology and managed production, bee ecology and production in the forest corridor, socio-
economic studies of community forest management options, ecotourism potentialities at a site along the 
corridor, strengths and weaknesses of rural credit, Bulgarian Rose soil fertility dynamics, and improved 
Bulgarian Rose production techniques. Malagasy students are from the University of Antananarivo while 
international students have come from Cambridge University in the United Kingdom.  Recommendations by 
LDI staff have led to significant private foundation support for two of the international students.  
 
4.2 Performance Analysis 
 
4.2.1 Qualitative Analysis 
 
SZI North Corridor : Ranomafana National Park Buffer Zone 
 
The situation around the Ranomafana National Park continues to be complex and rapidly evolving due to the 
constantly changing institutional configurations of donor assistance to the national park. The Kolo Harena of 
Ranomafana have distinguished themselves by excellent performance in the management of the agricultural 
supply center in Ambatovaky as noted through gross revenues earned by the centers1 and the credit 
recovery rates.2  The management of the agricultural supply center was taken over entirely in 2001 following 
the departure of the expert junior. A core group comprised of a management committee and representatives 
of the Kolo Harena associations are now well trained in managing the revolving funds for the center and the 
associated credit systems. The role of the LDI socio-organizer was critically important in launching this 
dynamic center. The Kolo 
Harena now accept the 
notion of contributing 
financial resources, labor 
and time to the management 
of the center.  This self-
empowerment is in stark 
contrast to the hand-out 
mentality once so prevalent 
in communities around the 
park.  
 
While the agricultural supply 
center and credit systems 
are now functional on the 
northern side of the corridor, 
considerable efforts must 
continue to be expended in 
raising the rates of adoption 
of improved agricultural 
techniques.  LDI has learned 
in this case that easier 
access to credit does not 
automatically lead to higher 
rates of adoption of 
improved agricultural 
techniques.  Much more effort must be expended in the coming year to put in place an effective farmer-to-
farmer extension system and to help the zone “catch up” with other strategic zones of intervention.  

                                                     
1 Gross revenues of  71 millions FMG since July, 2001 and with a revolving fund of 56 millions FMG. 
2 A 100% recovery rate of credit managed by the Greniers Communautaires Villageois with a 98% recovery rate for in-
kind reimbursements for seeds and other inputs.      
 

The expansion of tanety rehabilitation marked the agroecology landscape in the 
SZI along the eastern side of the forest corridor. The establishment of nurseries of 
tree crops in the Tolongoina and Ikongo zones is contributing to this strategy of 
restoring denuded hillsides with improved agroforestry systems 
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Unfortunately, low rates of agricultural adoption are the consequence of a variety of factors ranging from 
failures of NGO partners to provide high quality agricultural training to high technical staff turnover on LDI’s 
part. LDI Fianarantsoa is now obligated to invest much more of its own staff resources to fill gaps left by 
insufficient coverage of technical support.  
 
SZI Central Corridor : Alatsinainy-Ialamarina, Tolongoina, Ikongo and Ambohimahamasina 
communes 
 
The communes of Ikongo and Tolongoina were long considered among the most remote parts of the 
province of Fianarantsoa.  Thanks to the considerable investments of USAID in the rehabilitation of the RIP 4 
road by the ReCAP project and the FCE railway by the FCER program, these sites are now poised for 
considerable advancement.  Substantial investments of cyclone recovery funds in rehabilitating small dams 
have also strengthened the agricultural infrastructures. With transportation constraints largely removed, 
farmers are interested in diversifying production out of coffee and into other cash crops. Through the 
contracts with the NGOs CIADRM and CEP, the economies of ginger, cloves, pepper, and vanilla are 
expanding on over 100 hectares of restored tanety lands.  This serious commitment of Kolo Harena 
associations to diversify tree crop production serves as the foundation for future LDI interventions. 
 
The federations of Kolo Harena certainly express needs for further assistance from LDI in the domains of 
introduction of new cash crops and integration into new market circuits. The program has brokered additional 
inputs of technical services by the European Union STABEX program. However, adoption of agricultural 
techniques in traditional food crops has been slower than hoped for except in the rice production.  First 
season rice yields have increased significantly through the adoption of new techniques of SRA/SRI and this 
has contributed to improved revenues during the “hungry” season.  While results are not as high as hoped 
for, one must remember that this zone was the most suspicious and hostile to initial LDI interventions three 
years ago.  The situation has dramatically changed with the widespread growth in trust and confidence in LDI 
and its partner organizations. 
 
The Kolo Harena Federations of the eastern side of the corridor are taking development matters in their own 
hands.  The federation of Tolongoina now manages a dehuller that increases through this food processing 
technology the value of coffee and rice.  Since June 2001, the association has reached the stage of 
autonomous operations of the dehuller and it now operates year round in dehulling rice and coffee. Profits 
are now being obtained by the federation due to the capacity building efforts of the expert junior, the socio-
organizers, and the technical team in Fianarantsoa.  
 
The site of Alatsinainy-Ialamarina represents an effective integration of different technical elements offered 
by LDI to the Kolo Harena associations. The Gestion Contractualisée des Forêts (GCF) advanced very 
rapidly in this zone and complemented very well the initiatives to raise the productivity of the agricultural 
systems. Parts of the forest corridor are the sources of several springs and streams that water the entire 
valleys and these are placed under community protection status. In these very valleys, the LDI technical 
partner, AIDE, achieved considerable successes in rapidly encouraging the adoption of a package of 
agricultural techniques.  The Kolo Harena are now organizing themselves around specialty production of 
honey, vegetables and fruit, potatoes, and fish.  The conservation enterprise team has worked closely with 
these associations to develop new markets for agricultural surpluses.  
 
SZI South Corridor : Sendrisoa and Miarinarivo communes 
 
The Miarinarivo site characterizes best the integration of all elements of the LDI approach to agricultural 
intensification, community resource management, and conservation enterprise. Through the cyclone 
recovery program, seven small dams were reconstructed with the majority located in the forest corridor.  
These small catchments capture water from the corridor forests and channel the flow down into the valley.  In 
these forests, LDI has worked with the local communities to establish the Gestion Contractualisée des Forêts 
with the  Communauté de Base (COBA) association.  This led to the first signature on the western side of the 
corridor of a GCF contract. At the same time, the local communities fought valiantly against three illegal 
forest permits granted to outside logging interests. Through close collaboration with the local authorities, the 
Comité Multi-local de Planification (CMP), and the interregional department of water and forests, the permits 
were annulled to an area of 1400 hectares.  This represented one of the first cases in Madagascar of 
annulation of an illegally granted set of forest permits.  
 
The Kolo Harena of the southern zone have advanced considerably in the adoption of techniques and 
technologies offered by LDI Fianarantsoa.  The two sites of Sendrisoa and Miarinarivo have actively 
accepted the lessons learned from training in animal traction and small-scale agricultural mechanization. The 
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two sites have the highest use of plows, weeders, and other locally constructed tools. The considerable 
expansion in the use of improved agricultural techniques has resulted in the production of surpluses in rice, 
potatoes, fish, and vegetables. While these achievements are notable, some difficulties in credit recovery 
have occurred among a small group of farmers in Miarinarivo. Now the challenge is to assist the Kolo Harena 
in the two sites in simple food transformation techniques and the acquisition of new regional and national 
markets for their surplus produce.  During this coming year, LDI will work with other donors to improve the 
road leading from Miarinarivo to Ambalavao in order to facilitate the evacuation of considerable rice 
surpluses.  USAID Fonds Contre Valeur will be employed this year to rebuild a seriously deteriorated bridge 
and then efforts will be continued to draw in support from the Programme Sectoriel de Transport and other 
donors.  
 
4.3 Quantitative Analysis 
 
4.3.1 Performance according to indicators  
 
 

Indicators for July 2001  
To June 2002 

Situation in June 2002 Observations 
Indicators for Activities 

Agricultural Intensification 
 
- increase in yields: 20% 
- increase in revenues: 20% 
- Credit granted : $15,787 
 

 

 
- 20 to 159% augmentation of yields 
- 9 to 34% increase of revenues 
- Credit granted: $20 597 ($10,544 

from Input supply centers and 
$10,053 from micro-credit) 

 
Minimum and maximum 
yields : 
• Off-season potatoes : 12 

to 22 T/ha 
• Beans : 0.5 to 2.7 T/ha 
• Rice: 2.1 to 6.5 T/ha 
• Maize : 0.18 to 3.5 T /ha 

Environmental Education  
 
- 2 new projects supported by 

LDI in environmental education  
 
- 5 new activities implemented in 

environmental education and 
communication  

 
 
- 200 Kolo Harena targeted by 

the environmental education 
and communication activities  

 

 
• Edition and publishing of the 

journal “Gazety Kolo Harena” and 
“Fanoïtsa” No.12 

• Preliminary technical study of the 
installation of a radio station in 
Manampatrana 

• Presentation of puppet show and 
theatre on GCV graineries and 
integrated health-population-
environment activities  

• Sale promotion of PSI products 
within the health-population-
environment integration program  

• Production of film on fish culture  
• More than 300 farmers (non Kolo 

Harena and Kolo Harena) 
beneficiaries of environmental 
media activities 

 
 
 
 
 
 
 
Ikongo, Tolongoina 
 
 
 
Sur’eau, mosquito nets, 
condoms sold through the 
agricultural supply centers 
operated by Kolo Harena 
federations. 
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Community Based Natural 
Resources Management 
 
- 20 villages doing community 

conservation, Gelose or GPF 
activities 

- 3 Community Resource 
Management Contracts signed 

- 3 Contractual Forest 
management plans 
implemented 

- 300 hectares placed under 
community resource 
management agreements 

- 20 hectares of reforestation 
(2.5 ha per sites) by local 
communities 

 
 
 
- 16 villages 
 
 
- 1 contract will be signed by the 

end of June 2002. 
- 2 Contractual Forest management 

plan under implementation 
 
- 430 hectares in Alatsinainy-

Ialamarina 
 
- 40 hectares of reforestation  
 

 
Alatsinainy-Ialamarina: 
Ampatsy - Anara Nord- 
Anara Sud - Antsomaina - 
Ranomena- Sahalava - 
Tetezamalama  
 
Ikongo: Ambalagoavy, 
Ambalagoavy. 
 
Sendrisoa: Ilaivory Nord - 
Andronivato 
Miarinarivo: Anarafolaka - 
Miarinarivo -
Soamanandrariny 
Vantanamaso –
Angalampona 
 
523 members of COBA 
(Communauté de Base) 

Conservation Enterprises  
 
- Number of EFE supported : 8 
 
- 2 new EFE investment projects 
- Total investment of $50,000 in 

the EFEs 
 
 
 
- 200 villagers supported by LDI 

having commercial relations 
with the EFEs 

 
 
• 14 EFE supported 
 
• Acquisition of alembics for 

essential oils by PRONABIO and a 
processing unit for essential oils by 
BIOSAVE in process. 

 
 
• 459 members of Kolo Harena 

associations  

 
Delta Informatique, ARATO, 
PRONABIO, BIOSAVE, 
CHEF, SEPAM, Fidèle, Mac 
& Frères, MG Frères, 
CEVOI, AGROMAN, 
SOGEP, RAMEX, CCD 
Namana 
 
 
Products sold by the Kolo 
Harena are potatoes, honey, 
orange and Royal Carp. 

Local Capacity Building 
 
- 250 Kolo Harena associations 

created 
- 3 000 household members 

working with LDI 
- 6 Federations of Kolo Harena 

associations are operational in 
Agricultural Inputs Supply 
centers management and other 
socio-organization related 
activities 

- in every site, at least 1 “paysan 
vulgarisateur” is trained and 
specialized in one activity to 
assist the other Kolo Harena 
members 

 
 
- 276 Kolo Harena 
 
- 2 882 members 
 
- 6 federations managing the 

Agricultural input supply centers 
supported by 3 expert-juniors 

 
 
 
- 166 paysans vulgarisateurs 

identified 

 
 
147 villages 

Indicators for Sub-Results 

Reduction of the expansion of 
agricultural lands within priority 
ecosystems 
 
- follow-up of the human 

pressure trends in the SZI 

 
 
2 pilot sites in Andohanisoa, in 
Miarinarivo (SZI South corridor) and 
Ranomena, in Alatsinainy-Ialamarina 
(SZI Central corridor) 

 
 
Monitoring of tavy will be 
continued in November, 
during which season tavy 
practices often occurred.  
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Increase of commercial benefits 
from sustainable use of natural 
resources 
 
- inventory of new EFE projects 

developed by other EFE in the 
region 

 
 
 
PRONABIO, an association of 
exporters of natural and organic 
products  from Madagascar, 
negotiated several commercial 
contracts targeting the US market for 
spices and essential oils.  

 

Reinforcement of Kolo Harena 
associations to undertake 
sustainable development 
 
- 50% of targeted families have 

adopted improved practices. 
- Number of Kolo Harena 

participating in conservation 
and development activities 

 
 
 
 
- 33% of Kolo Harena members 
 
- 1840 Kolo Harena members 

 
 
 
60% adoption rate for season 
crops and 39% adoption rate 
for income generating 
activities like off-season 
crops, cash crops and small 
husbandry. 
 
 

 
 
4.3.2 Analysis of Indicators 
 
Indicators of Agricultural Intensification Activities 
 
The number of Kolo Harena farmers financed through the regular Intervention Fund has stabilized around 
3000 people. When members of the COBA forestry associations and AUE water users associations are 
included, the total number of farmers LDI Fianarantsoa works with is about 4000 people.  Growth was not as 
dramatic as originally hoped for. With the termination of the technical assistance contract with the NGO Tefy 
Saina, LDI found that many associations around the Ranomafana National Park had accomplished relatively 
little or indeed disintegrated entirely following the departure of this partner. The lack of significant growth is 
also explained by the limited number of field staff (4 animateurs communautaires) in charge of the 1200 Kolo 
Harena in Ranomafana due to the budget restriction in July 2001. This coming year, LDI turns again to the 
question of how to strengthen the Kolo Harena associations around Ranomafana National Park and achieve 
better results.   
 
The Kolo Harena continue to achieve excellent performances in the production domain with increases in 
production on the average 50% (rice, beans, other food crops) more than traditional harvests. These 
increases are due especially to the favorable rains during the past rainy season but also to the continuing 
efforts by the farmers to test, adopt, and modify the various agricultural approaches suggested by LDI and its 
partners.  
 
The impact of LDI Fianarantsoa’s interventions on household revenues is less than satisfactory this year in 
comparison to the previous year (2000-2001) and the objective set of obtaining a 20% increase in household 
income this past year (2001-2002).  Many factors appear to be responsible for this relatively weak revenue 
increase. The international collapse in the price of coffee deeply affected the cash economy of Tanala and 
Betsileo communities along the corridor.  Rice prices fell as well due to flooding of the national market by 
imported rice – a dynamic linked to the presidential elections and possibly international money laundering.   
With very little cash liquidity in the rural economy, farmers disposed of few means to invest in agricultural 
activities. Without a certain financial cushion, rural communities could not take risks in experimenting with the 
technical packages proposed by LDI, and for this reason, only 33% of the Kolo Harena adopted these 
technical themes.  Risk aversion was particularly noted in the hesitancy of Kolo Harena to invest in income 
generation activities requiring even minuscule personal investments of financial resources.  In light of the fact 
that 70% of the Kolo Harena interviewed earned only 1 million FMG (about $150) last year, it is 
understandable that most of the farmers hesitated to accept wholeheartedly new technologies that require a 
certain degree of risky investments of labor, time, and some finances. The situation for small farmers may 
become even more precarious this year due to the recent economic and political crisis.  Dramatic declines in 
the sale price of rice and other cash crops due to the collapse of markets will render a difficult situation even 
worse unless crisis mitigation efforts programs function well.  
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Indicators of Environmental Education and Communication Activities 
 
The environmental education and communication component found its stride this year following staff 
turnover.  Recruitment and training of a new staff member took time.  But LDI was able to build upon the 
experience gained with working with environmental education and communication partners over the past 
year in launching new audiovisual and media activities. The Kolo Harena have enthusiastically incorporated 
these messages and information into their understandings of the importance of sustainable management of 
natural resources at the household level.  Farm families were especially receptive to the puppet theaters 
used to introduce the health-population-environment program in Ikongo and Tolongoina. The progressively 
changing behaviors of rural populations in terms of rates of adoption of agricultural techniques, acceptance 
of the new GCF forest contract mechanism, and initial indications of a reduction in the dependence on slash-
and-burn agriculture is a testimony to the efficacy of this component.  
 
At the regional level, LDI Fianarantsoa continues to play an active catalyst role in maintaining dialogue 
between government and civil society.  During the recent political crisis, LDI was able to work with 
government authorities along all political spectrums to maintain a focus on the importance of sound 
management of the forest corridor and the necessity to move forward with the agriculture and rural 
development agenda.  The communication of these environment, health, and development themes will 
continue in the year to come. 
 
CBNRM Indicators 
 
Three GCF contracts await approval 
(Alatsinainy-Ialamarina, Ambodiara et 
Ambalagoavy in Ikongo) by the forestry 
service.  These approvals will probably 
occur in the near future as the political 
situation returns to stability. The 
advancement of the GCF process and 
the increase in the amount of forest 
placed under this contractual 
mechanism demonstrates the deep 
interest in the mechanism by local 
communities and the forestry service. In 
spite of the complexity of the legal 
procedures required to enact a GCF 
contract, LDI has conclusively shown 
the importance of environmental 
education and training in launching this 
new community conservation tool. The 
growing interest and responsibilities of 
the beneficiaries in the GCF process will 
be especially important this next year as 
LDI works with the COBA to implement 
the forestry management plans.  
 
Indicators of Conservation Enterprises Component 
 
The LDI Fianarantsoa program did not succeed in launching the credit initiative through the FIEFE financing 
mechanism.  Too many structural obstacles undermined the credit program despite the enthusiasm of 
potential clients.  The banking sector simply could not work with many of the LDI clients unless they met all 
banking conditions.  Payment of back taxes, regulation of land titles, and compliance with other legal 
measures required by the banks simply could not be satisfied by the clients in the political climate of the past 
year. For these reason, the conservation enterprise component invested the majority of its time and 
resources in capacity building and direct material assistance.  The conservation enterprise component did 
respond well to working with commercial enterprises seeking to break into new international markets like 
essential oils. Once dependent for 90% of their revenues on coffee exports, these firms turned to new market 
opportunities due to the international crash in the price of robusta coffee.  The component worked 
increasingly with such companies as the SEPAM, CHEF, Fidèle, and others who are linked to major 
essential oil exporters organized under the auspices of the LDI initiated PRONABIO structure.  
 

The implementation of forestry management plans includes the 
sustainable use of non-timber forest products to generate economic 
values 
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With the increase in the production surplus generated by Kolo Harena this past year, the linkages built 
between the Kolo Harena producers and conservation enterprises takes on a new allure.  National 
companies like JB and RAMEX are increasingly interested in purchasing high quality produce, like honey 
and fruits, from the Kolo Harena.  Market development will continue to be a major focus of the conservation 
enterprise component over the coming year.  Hopefully, market stability will return in association with the 
resolution of Madagascar’s political crisis.  
 
Capacity-Building Indicators 
 
The experience gained by certain federations of Kolo Harena in the management of agricultural supply 
centers and associated credit schemes showed the potentiality for growth in management capacity.  The 
launching of the farmer-to-farmer extension system was successful in some sites, though much work is 
required to refine the model as well as expand the breadth of the initiative.  LDI Fianarantsoa must continue 
to direct assistance by its field staff to this approach and work particularly closely with the federations of Kolo 
Harena to strengthen the farmer-to-farmer model and monitor the impacts of the new extension orientation.  
 
While the political and economic crisis affected regional capacity building initiatives, it is clear that LDI 
Fianarantsoa must continue to support actively the strengthening of regional coordination and information 
sharing institutions, help regional policy makers develop more refined policy in the domains of environment, 
agriculture, transport, rural credit, and health care to remote populations along the forest corridor.   
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5.  Mahajanga Region   
 
5.1.  Main Results   
 
The year 2001-2002 was marked by the cessation of LDI’s regular activities and their resumption by the 
NGO GREEN in January 2002.  Activities during the year mainly focused on providing assistance to Kolo 
Harenas in the domains of agricultural intensification, technical support, and credit and supply center 
management support. LDI also contributed to Kolo Harenas’ organizational capacity building, and assisted 
basic communities in the community management of natural resources.  
 
5.1.1  Agricultural Intensification   
 
- The CDIA Miadana produced and supplied 5 tons of improved seeds and 16000 seedlings to the 64 Kolo 

Harenas and LDI partners.  
- The yield survey is under review in the SZIs.   
- The 5 agricultural supply centers are provided management support. A convention of collaboration was 

entered into with each Federation for the management of agricultural supply centers.  
- A total of MGF 37,457,500 credit was granted to 106 members of 14 Kolo Harenas.  Some delays were 

encountered in the deblocking of funds in Mahajanga, which affected the credit schedule. 3 Kolo Harena 
associations withdrew ; as a result, 48 percent of the demand expressed were released.    

 
5.1.2  Community Management of Natural Resources   
 
The assistance to the implementation of the development plan 
and the management contract led to the finalization of a 
periodical forest monitoring program and a new workplan for 
the year 2002-2003 for each Local Basic Community (COBA).  
The forest management contract for the Belalitra forest in 
Ankijabe was signed in May 2002 ; thus, 56 ha of forest were 
placed under the protection of 90 COBA members.   
 
5.1.3  Capacity Building   
 
A local monitoring committee was set up and an annual 
workplan was developed for each of the 5 existing Federations.   
 
5.1.4  EFE   
 
A total credit of MGF 95,900,000 was granted to 1000 households in the city of Mahajanga through the 
initiative undertaken in association with EAM and VITOGAZ within the framework of the credit for charcoal 
substitute fuels.    
 
5.1.5  Monitoring and Evaluation   
 
The finalization of a database in Access including the indicators for each SZI of intervention is underway.  
 
5.2  Performance Analysis   
 
5.2.1  Qualitative analysis   
 
In general, Kolo Harenas are used to LDI’s  working methods. The techniques proposed are gradually 
adopted and used. Nevertheless, there was a delay especially in credit release on account of administrative 
difficulties associated with the transfer of activities from LDI to GREEN.    
 
5.2.2  Quantitative analysis   
 
The indicators were achieved, sometimes with delays attributable to the economic context of the country. 
The country’s political crisis has affected the results even if there were no direct consequence in the field.   
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6. Moramanga Region 
 
Context 
 
The LDI Moramanga program continues to work to protect Madagascar’s unique biodiversity by reinforcing 
synergies that exist between agricultural intensification and food security, economic growth and poverty 
alleviation, and environmental sustainability. Using an eco-regional approach, based on agricultural 
intensification, community management of natural resources, environmental education, promotion of 
environmentally friendly small enterprises and local/regional capacity building activities, LDI staff are working 
to address the social, political and economic forces that lead to biodiversity loss within the Moramanga 
region. 
 
Work during this next to last year of the program has concentrated on reinforcing the organizational and 
technical capacity of existing Kolo Harena farmer associations and regional level partners (Malagasy NGOs 
and government officials) and scaling up our interventions (three new strategic zones of intervention and a 
new CDIA in Ilaka Est) in hopes of assuring sustainability. Increasing emphasis has been placed on 
transforming Kolo Harena federations into successful Producer Groups that are equipped with the necessary 
business management and negotiation skills to continue long after the program ends. Along this same line of 
thought, peer identified and LDI trained farmer extension agents for each Kolo Harena association play a 
major role in the scaling-up process and the effort to insure sustainability.  LDI Moramanga staff are pleased 
by the rapidly growing interest and commitment to program activities by rural communities – a marked 
contrast to previous years. The key challenge for next year is to meet the demand from rural communities to 
expand the number of Kolo Harena associations and associated services, as well as insure that the Kolo 
Harena framework for farmer organization is on solid enough ground to continue of its own accord.  
 
6.1 Principal Results 
 
6.1.1 Eco-regional support  
 
In support of the eco-regional approach,  LDI 
Moramanga continues to collaborate with the Mangoro 
CRD (Comité Régional du Développement) and the 
CORDAL (Comité Régional pour le Développement de 
l’Alaotra) to better define global regional conservation 
and development objectives and implement well 
coordinated activities designed to conserve the region’s 
unique biodiversity and promote sustainable economic 
growth. 
  
One of LDI Moramanga’s major eco-regional efforts in 
the last year was to facilitate farmer information 
exchange, improve access to financial systems and 
increase business opportunities by reinforcing the 
regional network of Kolo Harena farmer associations 
and federations. Thanks to this effort, Kolo Harena 
associations are considered by many local government 
(Chamber of Commerce) and international assistance 
organizations (PSDR,GTDR and the World Bank) to be  
the most efficient and trustworthy means of getting financial support to the field; 80% of all dossiers that 
these institutions have received originate with Kolo Harena associations and federations. Unfortunately, 
primarily as a consequence of the political crisis, these dossiers still await funding approval.  
 
LDI Moramanga’s eco-regional activities have also generated considerable interest from international and 
national NGOs which are committed to financially assisting integrated and farmer-to-farmer initiatives. The 
Packard foundation has provided a grant to LDI and JSI to test an integrated approach to population and 
environment activities that has proven to be a real catalyst for expanding (into the adjacent Andasibe and 
Ambatovola areas) our activities in the strategic zone of Beforona. Beforona has also benefited from 
continued « in-kind » and technical support from Cornell University to the CDIA, as well as a $15,000 grant 
from the Switzerland based Roger Haus Foundation.  
  
With the continued success of the CDIA in Beforona, it was decided in collaboration with the local the 
farmers to try and replicate the experience in the Vatomandry region. This region was once one of the major 

Kolo Harena, associations recognized by PSDR. 
Here, Kolo Harena members prepare the funding 
request 
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coffee producing areas in the world, but unfortunately coffee and other cash crop production has fallen 
drastically in recent years due to a lack of technical assistance and market opportunities. The functional 
CDIA in Ilaka Est has begun to address these issues and is already considered a success by farmers in the 
region. 
 
A summary of LDI Moramanga’s eco-regional support activities follows: 
 
• Assisted in the organization and participated in the eco-regional planning process for the Lac Alaotra 

region; 
• Participated in the CPSE (Comité de Planification et Suivi/Evaluation) group for the Moramanga region; 
• Supported the AGERAS eco-regional planning process  through a joint venture to produce an economic 

and natural resource pressure analysis study for the Moramanga eco-region; 
• Participated in eco-regional planning process of the Moramanga CRD (Comité Regional du 

Développement);  
• Organized site visits and contracted with ECR to develop a management plan for the rehabilitation of 

what was once the premier FOFIFA coffee research center in the country (located in Ilaka Est); 
• Helped farmers designed and put in to place a second CDIA  in Ilaka-Est; 
• Reinforced the Beforona CDIA’s capacity to assume its role as a regional research, training and 

demonstration for the intensification of agriculture; 
• Organized Farmer-to-Farmer exchanges between ADRA and LDI farmers in the region with the 

expressed objective of promoting an open exchange of ideas between farmers;  
• Organized inter-regional Kolo Harena farmer exchange visit between  Kolo Harena farmers  in the  

Moramanga and  Fianarantsoa regions; 
• Organized technical training sessions, on various agricultural intensification, natural resource 

management and health themes for up to 500 Kolo Harena farmers;  
• Organized 4 regional level workshops to reinforce the business and organizational capacity of Kolo 

Harena farmers; 
• Supported, through continued assistance to MATEZA and ANGAP, monitoring and conservation 

activities in  the Zahamena-Mantadia forest corridor; 
• Supported the conception and production of an extension field manual for use by farmer extension 

agents; 
• Continued technical assistance to the rural radio in Beforona, and provided integrated radio messages to 

regional radio stations to promote large scale diffusion of conservation and development messages;   
• Organized economic roundtable for 6 Kolo Harena Federations operating in the region; 
• Helped create Kolo Harena marketing poster; 
• Helped farmers design their farmer-to-farmer system of knowledge sharing 
• Contributed to the writing and submission of a proposal to Packard Foundation for the financing of a test 

program, in Beforona, that integrates environmental and health activities; 
• Participated, in collaboration with JSI and SAF-FJKM, in the conception and rural extension of the 

“Champion Community” concept in integrated villages in the commune of Beforona. 
 
6.1.2 Agricultural Intensification 
 
The agricultural intensification component continued to expand dramatically as NGO partners working in LDI 
strategic zones of intervention began to understand how to effectively work with the Kolo Harena 
associations. NGOs partners were particularly effective in expanding the adoption of improved food cropping 
techniques.  Faithful to our commitment to working closely with the technical services of government 
ministries (CIRAGRI, Service de Pêche, CIREL, FOFIFA ...), LDI Moramanga is currently  working with 291 
Kolo Harena associations composed of 8,946 members throughout the 7 strategic zones of intervention.  In 
general, this year's results greatly surpassed those of last year in terms of adoption rates and total area 
affected by program interventions. 
 
Agricultural intensification Highlights 
 
During this year over 3,500 Kolo Harena farmers (IF, FRC, AUE) benefited from access to improved, 
sustainable agricultural intensification techniques that were designed to help farmers diversify and intensify 
their farming systems. For all the fields not destroyed by inclement weather conditions, average yields for 
each agricultural activity and household incomes increased surpassing objectives set for this past year.  
 
The following statistics highlight some of the major Kolo Harena associations’ accomplishments this past 
year. 
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• Lowland rice field : 470 ha were put into production using  SRI, SRA techniques by 676 families (KH 

IF) with a 67 % adoption rate.  
• Upland perma-culture: 5.6 ha of abandoned upland fields were rehabilitated with organic food crops by 

150 families with a 21% adoption rate.  
• Off season crops: 528 ha of land were put into production of off-season crops by 108 families with a 

15% adoption rate.  
• Cash crop: 140,200 coffee seedlings (38 ha) were planted by 349 families, and , 20.5 ha of mixed cash 

crop trees are currently being planted  (banana, onion, litchi, clove, cinnamon, and pepper);  
• Soil fertility: 2292 m3 of compost was produced and used on home gardens and rice fields by more 

than 45 new adopting families.  
• Small animal husbandry: 772 farm families insured that 6, 707 chickens received all appropriate 

vaccinations, 22 improved chicken houses were built by 120 families, 264 improved bee hives were built 
by  91 families, 44 fish ponds were constructed  by 40 families and  97 improved pork production 
facilities were constructed by 34 families. 

• Technical Training: Over 1500 Kolo Harena farmers, 37 LDI field staff, and 69 technicians from other 
NGOs benefited from sessions on 17 different topics (agriculture, small animal husbandry, health, plant 
pest and disease, GCV management, organic agriculture, socio-organisation.....). 

 
Material and Credit Support 
 
Access to factors of production and micro credit still remains an obstacle to agricultural intensification in the 
Moramanga region. However, thanks in part to support from BEST and SOATEG, there have been 
considerable advances in the availability of agricultural inputs through well organized, managed and 
accountable Kolo Harena farmer association run Agricultural Input Supply Centers. Micro-credit access has 
improved some from last year, but collaboration with OTIV remains difficult resulting in slow disbursement of 
funds. Nonetheless, access to micro-credit continues to be an important farm management tool, especially 
for supplemental income generating activities such as fish, poultry and honey production.   
 
Agricultural Supply Centers 
 
Using an initial “start-up” fund of 33,000 USD, this agricultural year (2001-2002) the Agricultural Input Supply 
Centers have generated, through sale of improved seeds and small-scale equipment, approximately 7,000 
USD for continued operation in the form of a revolving fund.  
 
Micro-credit 
 
During this agricultural year, 160 farmers from 32 Kolo Harena associations acquired 13,000 USD in small 
loans for crop and animal production. Fifty-two percent of these loans originated with farmers from the 4 
original strategic zones, and the rest from the new strategic zones of Vatomandry, Fénerive Est and 
Brickaville. The reimbursement rate stands at 60%, but many crops are still under production making it 
difficult to measure the true level of reimbursement.  
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6.1.3 Community-based Natural Resource Management 
 
Land tenure and resource management rights and skills have been the focus of much of LDI Moramanga’s 
work around Lac Alaotra this past year. Thanks to an excellent collaborative relationship with Durrel Wildlife 
Conservation Trust and local governmental officials, management of  large areas of threatened marsh eco-
systems around the lake are either in the process of being transferred, or have already successfully been 
transferred to local communities. LDI staff has also invested considerable time in helping each Kolo Harena 
associations define and implement their natural resource management objectives. Activities include 
production and use of compost, watershed erosion control and soil improvement, community planning, 
management and self-surveillance of forest resources.  
  
The following are highlights of LDI’s efforts at the end of this year:  
   
• Signed a four-party agreement between MEF, the province of Toamasina, ANGAP, and LDI to define a 

common vision for the protection of the Mantadia-Zahamena corridor and the creation of an annual work 
plan for the implementation of this vision; 

• Supported activities  to resolve the problem of an illegal village within the National Park of Zahamena 
under the above mentioned agreement; 

• Organized and participated in training workshops to help our partner organizations better understand 
natural resource management transfer procedures such as GELOSE and GCF; 

• Completed the transfer of natural resource management rights to local communities for two sites in the 
region of Lake Alaotra totaling (456.5ha), signature of 2 other GCF contracts are expected by the end of 
June 2002;   

• Assisted farmers in planting 170,200 trees, 30,000 woody legumes and over 5,000 slips of vetiver to 
stabilize landslides and protect watersheds;  

• Helped farmers stabilized and improve soil fertility on 12.5 ha of uplands; 
• Assisted farmers in re-establishing 107 ha of threatened marsh eco-systems in and around in Lac 

Alaotra;  
• Provided technical assistance to farmers which resulted in the production and use of over  3,500 m³ of 

compost; 
• Continued to work with Durrell Wildlife Conservation Trust to promote community initiatives for 

sustainable land use planning and management around Lac Alaotra. 
 
6.1.4 Communication and Environmental Education 
 
Communication and Environmental Education activities fall into three broad categories: environmental 
education through training sessions and support of regional level information sharing workshops and events, 
environmental education through the creation of appropriate tools and infrastructure to communicate key 
agricultural and environmental messages to villagers and population - environment integration initiative with 
Voahary Salama. The following represent communication and environmental education activity highlights for 
the past year. Working with CCEE, ANGAP, ADRA, Durrell, MIRAY and MAB, LDI contributed to the 
Regional Communication Plan for Moramanga and Alaotra through radio emissions, creation of Village 
Cultural Centers and promotion of environmental education sessions within the educational system. 
 
Environmental Training, Workshops and Events 
 
• Organized, in collaboration with Peace Corps, an eco-tournament for children from all 7 strategic zones 

of intervention; 
• Organized environmental training on the importance of a “landscape approach” for farmer extension 

agents; 
• Financially and logistically supported a workshop designed to integrate the Lac Alaotra region into the 

RAMSAR wetlands convention; 
• Provide technical and organizational support for the following environmental events:  

- Vavy Sambany 2000 : a regional fair celebrating rural women and their contribution to 
conservation (Beforona)  

- Fetin’ny zetra 2000, 2001, 2002 : a sub-regional fair celebrating the importance of the Lac 
Alaotra marshes and the role they play in protecting the environment (more than 15 villages 
around Lake Alaotra, with the participation of 6 Kolo Harena associations) 

- International Arbor Day: including the planting of 9,130 coffee trees and 936 Pygeum Africanus 
(Ambatovy) 
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- International World Environment Day 2000-2001-2002 : a regional event celebrating the 
importance of protecting the environment (Moramanga and Fenerive Est). 

  
Environmental Infrastructure and Tools 
 
The environmental communication program continued to expand with the production of a number of key 
communication tools transmitting key messages on the type of support given by LDI. These communication 
tools included: 
 
• Projection of videos on fish farming, landscape approach, coffee production techniques and SRI at the 

CDIA;  
• Design of site specific technical “how to” audiocassettes, in order to communicate environmental 

messages and improved agricultural techniques to expanded target groups throughout the region via 
local radio stations;  

• A technical study on the possibility of putting in place a relay antenna for the RRA (Radio Akon’ 
Ambanivola) farmer managed rural radio in the Beforona strategic zone of intervention. Provided 
continued technical and programmatic assistance to this station which allows communities to receive 
information about impending cyclones but also serves as a medium to spread environmental, 
agricultural, and public health messages. 

• Technically and financially assisted in the production of a video explaining the importance of protecting 
the Lac Aloatra wetlands; 

• Produced two “how to” film-strip series (on SRI and compost techniques) to be used as training material 
for the CDIA; 

• Continued the production and distribution of Kolo Harena farmer newsletter; 
• Produced an information sharing poster for the promotion of environmentally friendly ginger production 

techniques; 
• Installed BLU radio system in LDI strategic zones of intervention (Beforona, Antanandava, Lac Aloatra 

and Vatomandry) to improve communication capacities; 
   
The integration of health and the environment. 
 
Over the past year LDI and SAF-FJKM have worked closely together to develop joint programs to provide 
public health and family planning services to rural communities in the Beforona strategic zone of intervention. 
The main objective of this program is to integrate strategies for relieving demographic and environmental 
pressures on the forest ecosystem in this zone. LDI field agents took part in cross-training sessions 
organized by SAF-FJKM designed to provide them with basic health, nutrition and family planning 
information that they can share with Kolo Harena farmers. Likewise SAF-FJKM village animators took part in 
cross-training sessions on basic agricultural and environmental themes. The goal was to ensure that Kolo 
Harena learn about basic family planning methods. With a grant obtained from Packard Foundation, JSI, LDI 
and SAF-FJKM  through the Voahary Salama program are carrying out test population-environment 
initiatives (linking potable water, family planning, and child 
health with agricultural intensification and natural 
resources management) in communities along the eastern 
side of the forest corridor. Highlights of these integrated 
initiatives include:  
 
• Worked with JSI, Michigan University and Kolo 

Harena farmers to define evaluate and select key 
environmental, agricultural and health message to be 
used within Beforona strategic zone of intervention;  

• Provided agricultural and environmental technical 
cross-training sessions for SAF-FJKM field agents 
and village animators;  

• Contributed to and participated with SAF-FJKM in 
various workshops on family health issues to better be 
able to provide Kolo Harena farm families with basic 
information relevant to their health;  

 
6.1.5 Promotion of Conservation Enterprises and FIEFE 
 

Fishculture provides food diversification and 
an important additionnal income 
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The conservation enterprise component continued to expand on many fronts.  This program provides support 
to the agricultural intensification component by developing market linkages for the surplus product that is 
starting to be produced by the Kolo Harena members.  But at the same time it expanded its role in starting up 
new conservation enterprises in LDI’s strategic zones of intervention. 
 
Our actions during the year 2001-2002 were focused specifically on the reinforcement of initiatives 
undertaken in previous years.  Concerning the access to FIEFE financing, specific efforts were made to 
monitor activity progress in the two companies recipient of FIEFE credit ; and speed up negotiation of 
requests for FIEFE financing under review and submitted to the banks. Such efforts also concern the 
finalization of the business plan in progress and the identification and development of new ideas of project.  
In view of the current political crisis, and following the surveys of economic operators in our region, new 
needs for cash were identified.  As regards business relationships existing between basic Kolo Harena 
associations and private sector operators, grouped marketing of agricultural products and marketing via 
direct negotiations without intermediaries were promoted, in particular for companies members of 
PRONABIO.  In order to increase the value of local products, small local processing units of farm produce 
were started in a number of regions.  Similarly, studies for the improvement of means of production 
commonly used in the distillation sector were undertaken in association with essential oils companies, 
concurrently with research aimed at improving the quality of oils produced. In the domain of cash crops 
diversification, special support was provided to new sectors including ginger, pepper, onion and sericulture. 
  
Financing by FIEFE 
• Monitoring of the use of FIEFE credit granted to two essential oils companies and their activity progress; 
• Granting of a total amount of MGF 400 million to one essential oil company.   
• Speeding up of the review of 3 requests for FIEFE financing submitted to financial institutions, including 

a project nearing approval for the extension of organic pepper cultivation, for a total investment of more 
than MGF 1 billion.   

 
Diversification of Support Networks and Extension of 
Intervention Zones 
• Support to 25 companies of which 8 operate in the 

essential oil sector, 4 in organic products, 5 in forestry 
and medicinal plants, 3 in ecotourism, 2 in sericulture, 
and 2 in farm products processing.  Those companies 
work with over 2000 farmers throughout our 6 ZSI.    

 
Business Relationships Between Village Communities 
and the Private Sector   
• Support to the establishment of direct business 

relationships between 12 operators and village 
communities.  

• Finalization of 9 firm production and/or marketing 
contracts for a total amount of over MGF 500 million.    

 
6.1.6 Capacity building 
 
LDI Moramanga focused a large part of its capacity building efforts on ways to strengthen the 291 formalized 
Kolo Harena associations.  8 Kolo Harena federations are now functional and are supported by expert-
juniors to assist in the management of 8 agricultural supply centers. LDI socio-organizers and expert-junior 
conducted intensive training for the committee members on management, accounting, proposal and budget 
development in view of reinforcing the autonomy of existing structures and their ability to leverage outside 
funding (PSDR). In fact, in the Moramanga region the Kolo Harena movement has become a legitimate and 
credible voice for local farmers (Kolo Harena representatives on the administrative council of the national 
Comité de Paysan Malagache (CPM) and part of the board of directors for the regional Agriculture Advisory 
board).  
  
The present challenge faced by the LDI technical staff and its partners is to conserve the good quality of the 
training services in the midst of continued expansion of Kolo Harena associations. To do this LDI has helped 
Kolo Harena farmer associations put into practice a farmer-to-farmer knowledge sharing system that involves 
continuous agricultural and communication technical training. With support from LDI technical staff, each 
Kolo Harena association has selected farmer leaders to attend monthly training sessions held at the CDIA in 
Beforona. These farmer leaders come to the training with a list of fellow farmers that we will share their 
knowledge with. After the training session they return to their associations with technical know-how and 

Ecological ginger, a profitable cash crop which 
respect the environment 
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appropriate communication tools to share information with other farmers in their area. 
 
The LDI program is particularly concerned about the long-term viability of interventions financed through its 
partners. In collaboration with CIRAGRI, SAF-FJKM, the University of Antananarivo and other specialized 
consultants, LDI finances practical training on such various subjects as bee-keeping, intensive rice 
production, integrated pest management, fish culture, potato and coffee farming. These training programs 
are highly appreciated by the Kolo Harena farmers and NGO field partners, and have contributed directly to 
increased yields and household revenues. Even though this capacity building work has taken much time and 
investment of resources, LDI Moramanga remains convinced that the only way to assure sustainability of 
current activities is to gradually direct more and more effort toward helping local farmer 
associations/producer groups to become self-sufficient through improved organizational, knowledge sharing 
and business skills.     
 
Cooperation with national and international research institutions continued through very small stipends 
offered to students to carry out field research of interest to LDI.   
 
Staff training continued with senior staff participating in international conferences in the United States and 
Africa. The associate director for agricultural intensification traveled to the United States to attend a 
leadership conference in Hawaii, and field staff profited by numerous on-site training programs in agricultural 
intensification, natural resource management and farmer organization techniques.  
 
The following list represents highlights of LDI activities in this sector for the past year: 
 
• Assisted in the creation  of 222 associations (97 IF AKH, 85 KH FRC, 25 AUE, 8 partnership 

associations, and 7 COBA) representing a 51.5 % increase form last year 
• Assisting in the creation of new Kolo Harena associations in the new strategic zones of intervention 

(Brickaville/Vatomandry, Fenerive-Est, Lovoka)   
• Contributed to the creation of 8 Kolo Harena Federations (1 for each strategic zone of intervention, plus 

two other respectively in Lovoka zone  and the west side of Lac Alaotra)   
• Provided technical and financial support for management training provided to the committee members of 

each Federation  
• Provided technical and financial support for farmer cooperative training provided to the new Kolo Harena 

members.   
• Supported the identification of “farmer leaders” (selected by the Kolo Harena associations) to begin the 

transition to a Farmer-to-Farmer extension approach in all LDI strategic intervention zones.   
• Provided training, in partnership with CTHT, for “farmer leaders” in Fenerive-Est and 

Brickaville/Vatomandry strategic zones for the “farmer to farmer” process.   
• Organized and provided financial support for a Federation level annual workshop to discuss options that 

will assure the sustainability of Kolo Harena Federations, and get feedback on perceptions of the LDI 
approach   

• Negotiated contracts with the NGO Mateza and CRS Toamasina that will provide technical assistance to 
new Kolo Harena associations in Fenerive Est and Brickaville/Vatomandry)    

• Provided technical training for elected officials of the 
Kolo Harena Farmer Federations in Lac Alaotra, 
Antanandava, Ambatovy and Beforona;  

• Provided business and technical skills training to 
personnel responsible for the marketing aspects of 
the Kolo Harena Federations and the Agricultural 
Input Supply Centers.  

 
6.1.7 Monitoring and evaluation 
 
• Revised LDI’s monitoring and evaluation system by 

including Kolo Harena farmers in the data collection 
and preliminary analysis, thereby creating a truly 
participatory sustainable follow-up tool that Kolo 
Harena associations will be able to use long after 
the end of the LDI program;   

• Helped design and implement a pilot project for 
participatory monitoring of Tavy in the village of  
Ambalavero in the Beforona strategic zone of intervention;   

LDI encourage the community participation during 
activities appraisal 
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• Helped design a monitoring and evaluation software system to track Kolo Harena and EFE 
developments ; 

• Put into place a « hands-on » monitoring and evaluation tool in the form of household record keeping 
done by farmers and LDI field agents.  

 
 
6.2  Performance Analysis 
 
6.2.1 Qualitative Analysis 
 
Many local residents now recognize the importance of natural resources in their everyday life and for the 
future of their offspring, and wish to protect those resources with enthusiasm and conviction.  Thus, in the 
region of Antsihanaka, abuses are condemned and the respect of applicable standards became a reality, for 
instance as regards the dimension of nets or the respect of annual closure rules, despite the unexpected 
advantage offered by politicians who announced that prohibition will be lifted before time.  All this augurs 
prospects of success for our ZSIs, as already confirmed by a significant reduction of pressures such as bush 
fires, zetra fires and illegal fishing in Kolo Harena villages and even beyond those boundaries.   
 
In the domain of capacity-building, the participation of recipients – a key step in the process of 
professionalization of these associations – begins to mature in certain members ; the services provided by 
our socio-organization partners (BEST, BRL, SOATEG), in particular the field work of experts junior further 
develop the knowledge acquired. 
 
The  country approach initiated with stakeholders-recipients KH was gradually improved and expanded into 
an  "integrated approach" with the contribution of and support from NGOs such as  Peace Corps, CTHT, 
CRS, BRL, MATEZA, Tanimaitso, AKAMA, SAF-ECHO-MGHC and ZINA. The effort made with those work 
partners already bore its first fruits. 
 
ZSI Antanandava 
It should be recognized openly that farmers’ motivation to execute SRI in the area has declined.  Casual 
victims of a fall in rice price in the previous year, the majority of farmers decided not to invest in this 
“profitable but fastidious culture”, as they put it. Nevertheless, owing to adequate supervision by the team 
members combined with the use of improved seeds, some farmers who were bolder than others obtained a 
mean yield of 2.96T/ha against 2.3t/ha in the previous year.  The use of technique packages is manifest, 
encouraged by a successful harvest of market-gardening products, the economic viability of potatoes 
production, the appealing financial profits from breeding, and finally the urgent need for food diversification.   
 
Water supply problems, hard to resolve, persist in this area.  The issue of plant diseases is still relevant, 
despite the many efforts made to eradicate this plague through specific trainings provided to farmers.   
 
Members complain about delays in credit allocation.  These repetitive episodes are the main reasons for the 
loss of motivation of farmers to resort to this system, and their growing reluctance vis-à-vis new initiative 
proposals.  
 
Environmental activities continue within local associations through afforestation, agroforestery and lavaka 
protection.  Furthermore, the local populations who are now aware of the advanced degradation of the 
surrounding hills, and who are the victims of the impacts of drought and lack of water, are taking an active 
interest in the management of natural resources in the adjacent forest of Andranomangarika. They already 
set up a basic community (COBA) for this purpose.   
 
Today, the “paysans vulgarisateurs” and “paysans animateurs” are in place within Kolo Harena associations 
and have started their mission.  Despite some impediments inherent with new initiatives, the raid for the 
transfer "farmer to farmer" is on the right track leading to a confirmed professionalization of Kolo Harena 
associations.   
 
ZSI Lac Alaotra 
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In general, LDI interventions in the region 
of Lac Alaotra bore many fruits following a 
refocusing of activities towards the actual 
needs of the population.  Misunderstood for 
a long time, all our interventions were 
concentrated on farming exploitations 
whereas in actual fact one-half of the 
population (50%) lived on fishing and craft 
industry only.  Following a periodic 
participatory assessment, which revealed 
various more or less controllable 
disappointments, our supervision activities 
were refocused towards the actual needs of 
Kolo Harenas, a decision that restored 
enthusiasm and dynamism among 
members.  Test motivation activities are no 
longer demoralizing to members. The latter 
now recognize the importance of those 
meetings from which they stayed away for 
a long time, and attend training sessions 
without imposition.  The success met 
triggered the dynamic restarting of actions, more active participation among somnolent members and the 
blossoming of new associations.   
 
In the domain of agricultural intensification, the rice year 2001-2002 is obviously a very good year for the 
region of Lac Alaotra.  With the arrival of rains during “montaison” and “épiaison” times, farmers recorded this 
year one of the best harvests of the last five or six years.  From a technical point of view, the SRI achieved 
little success because of the complicated applications in the handling of delicate and weak seedlings, a 
costly tenure system and especially the problem of water control.  In fact, water is generally insufficient but it 
can be too abundant sometimes when brought by the pouring rain, despite the existence of appropriate 
infrastructures put in place by LDI.   
 
The SRA is now well controlled and adopted by local Kolo Harena farmers.  The followers of this less 
demanding technique are much more numerous (90%) compared to those of the SRI. After two years of 
practice, the expertise is acquired today.  Concerning the harvest, incontrollable risks are real, with the last 
cyclonic rains and the insufficiency of labor.  Vintage time was delayed, and such risks may cause a decline 
in yields and a loss of motivation among farmers in the future.   
 
With regard to cash crops, onion became the leading crop for farmers on east bank of the Lac. Kolo Harena 
farmers, who experienced consecutive failures in rice growing because of the water problem mentioned 
above, concentrated their efforts on this crop known to be economically profitable and technically less 
demanding.  Together with fishing, handicraft and breeding, the technique packages contributed to 
significantly increase revenues in Kolo Harena household purses.   
 
The blossoming of “paysans vulgarisateurs” continues.  Despite the specific trainings as well as the technical 
trainings they received, some gaps are mentioned by their peers in the method of communication and their 
perception of the concept; in effect, the “paysans vulgarisateurs” are generally driven by personal motives 
and put aside their duty towards the association and the community.  For their part, the “paysans 
vulgarisateurs” talk about difficulties of adaptation and adoption by the population as regards their initial 
vocation.   
 
ZSI Ambatovy  
Thanks to agricultural diversification, farmers experience today the advantages of an incessant production all 
the year round, which means a permanent source of money, a substantial increase in revenues and food 
diversity.  
The impacts of the poultry vaccination effort begin to show in the surrounding communities, which make the 
most of this opportunity where they have everything to gain.  The positive impacts are palpable today.  
Poultry disease cases are less frequent.  In addition, as a result of the multiple sessions organized by our 
technicians, several community members now acquired this competence; therefore we gradually cease 
calling upon CIREL services.   
  

Rice yields raised to 14 tons per hectare with SRI techniques 
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We also observe a growing interest of local communities in cash crops.  Professionalization emerges, and 
the first elements of a more careful farming method are adopted, i.e.  cost-benefit analysis and more detailed 
technical routes.  
We notice a growing number of farmers who are taking keener interest in our associations and become 
members.  Exchanges between farmers are more and more frequent, and a mutualist spirit develops to 
gradually replace the reflex of information retention.   
 
We observe with satisfaction that the positive impacts of our implementation in the area are visible right now. 
In effect, an AKH composed of female members exclusively was created recently.  The activities proposed 
aimed at the active participation of members in the development of their locality and the emancipation of 
female members.  
Currently, 40 “paysans vulgarisateurs” are in place, and lessons were learned from what has been achieved 
so far in order to improve the process in the future.   
 
The Federation’s maturity is reflected in its empowerment for real professionalism. This is demonstrated in 
each activity by itinerary development and profit calculation while selecting the most profitable crops.   
 
ZSI Beforona   
The ecological ginger is still the leading crop for local households.  Thanks to previous harvests, several KH 
members were able to reimburse past credit debt.  The adoption of new techniques expands within KH and 
non-KH families. In the domain of rice production, the SRA gains ground because of permanent water control 
problems and the technical and monitoring specificities which have a dissuasive effect on farmers.  The 
yields recorded ranging between 1.5 T/ha to 2.1 T/ha are encouraging and largely exceed the normal yield 
for this tavy crop.   
 
Membership to KH associations and the demotivation of certain members happen frequently.  The reasons 
are multiple but the common basis is the disappointment of members by our method of approach and 
participation, a new thing for these farmers habituated to the donations and other material profits offered by 
our predecessors.  The situation became worse when certain members proved incapable of reimbursing their 
credit debt, and consequently no longer attended meetings and assemblies or stayed away each time a visit 
of our technicians was announced. This situation is taken seriously by associations, which remove from their 
coalition any corrupt or ill-intentioned member.   
 
In the communication and environmental education component, it is interesting to observe the extent of 
performances achieved in the domain of health and environment.  However, the range of the transmitter is 
still unsatisfactory since only 13 out of 66 local villages can listen to the radio.  Efforts to improve this 
situation are made in partnership with the MGHC project. Such partnership also covers the establishment of 
champion communities “Voahary Salama” in 10 of our target local villages.  Many KH members participate in 
this initiative and begin to benefit by the advantages of the health and food improvement component thanks 
to the training sessions and the agricultural and culinary technical support provided jointly by the SAF and 
LDI.   
 
ZSI BRICKAVILLE/VATOMANDRY and ZSI FENERIVE EAST  
Our local Kolo Harena farmers started their activities recently. Yet, they are already taking an active interest 
in agricultural intensification which will improve their production, in addition to interesting monetary profits 
generated by new profitable crops, and of course, the advantages of food diversification.  It should also be 
mentioned that an "economic" mentality has emerged, as testified by KH members who select crops based 
on the lucrative profitability of each activity.   
 
Concerning rice cultivation, KH members are attracted by improved techniques which increase two or 
threefold the yields obtained by traditional technique, thanks to SRI or SRA technical contribution. 
Nevertheless, because of water control problems, farmers’ preference goes to the SRA, which seems most 
appropriate to local requirements.   
 
In addition to that, the “agro-ecological” label is important for them.  As regards cash crops, a great number 
of farmers encourage their peers to engage in this direction and to start afforestation with melliferous 
seedlings while controlling bush fires which were frequent and destructive this year.  
In the domain of capacity building, it is currently observed that the establishment of a KHA reinforces unity 
among members (same objective, confidence).  The coalition also promotes experience and technique 
sharing within the association 
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The FEDERATION also reinforced solidarity and exchange between several Kolo Harena associations in the 
region.  These factors contributed to develop Kolo Harena associations’ capacity of innovation.  
Besides, the existence the agricultural supply center and the micro-credit scheme promoted attraction and 
exchanges, as well as mutual confidence through the requirement of the joint and several guarantee.   
 
On the members’ side, this opportunity is associated with the need for careful selection of new members of 
the Kolo Harena associations.   
  
6.2.2 Quantitative analysis 
 
Analysis of Indicators 
 
Summary of LDI 2001-2002 results are shown in the table below: 
 

Indicators 2001-2002 LDI Quantified 
Objectives 

Accomplishments July 01– 
june 02 

Notes on the Indicator 

Activity Level 
Agricultural Intensification 
- increase in production  
 
- increase in revenue  
 
- allocate credit  
 

 
- 20% 
 
20% 
 
- $69,281 of which 
$32,730 in rural credit 
and 36,551 in inputs  

 
15% to 535 % augmentation of 
yields depending on culture. 
__% augmentation of revenue 
- $5970 new credit disbursed and 
6720 from revolving fund.  
$ 5943 disbursed for material and 
ag. Inputs 

 
Data collection in running. Information will be 
available in july 2002 
 
Due to political crisis, credit distribution in 
Brickaville, Fénérive and Vatomandry 
encountered communication and distribution 
problems. In Lac Alaotra region, the 
reimbursement rate is still low. 

Environmental Education 
carry out EE&C activities which 
target the Kolo Harena 

3 environmental 
education activities 
with communities.  
- Fully implement the 
LDI and the regional 
communication plan  
 
 
 
 
 

2 executed  activities PCR : running 
process in implementation of CCV, 
radio broadcast sessions. 
7 running activities: 
 - Ecological ginger poster, farmer 
managed rural radio in Beforona, 
implementation  of village cultural 
center, transmission of radio spot, 
video projection, theatre marionette, 
pagivolte session, zetra fest, school 
embellishment 
fairs accomplished by KH members 
(1 in Ambatovy and 1 in Lac 
Alaotra), KH days celebration, JME 
celebration, gully stabilization, 
watershed protection. Environmental 
message trial 

Outdo objectives. 
The farmer-managed radio has been running 
since January 2001. 
Marionettes and theatres are new activities. 
The Fetin’ny Zetra activity was a total 
success and we plan on continuing to 
support this initiative each year. 
The rehabilitation activities, such as gully 
stabilization and watershed protection are 
obligatory for concerned KH. 
 

Community Management of 
Natural Resources 
number of contracts drawn up  
 
number of villages concerned in 
the community conservation  
 
number of villages concerned in 
the sustainable use of natural 
resources  
implementation of signed 
contracts 

 
 
- 4 contracts 
 
 
- 70 villages 
 
170 villages 
 
 
 
- 4 contracts 

2 contracts signature completed, 5 
on-going GCF process activities in 
Lac Alaotra and Antanandava 
 
 
81 villages  
 
182 villages  
 
 
 
2 contracts 

Concerned sites for management transfer 
are: Belempona : 315 ha, Ambohimiarina : 
141.7 ha. The signature of the Ambatofotsy 
(555.85ha) and Ambatomanga (87.5 ha) 
contracts will be arranged sooner. 
Activities are reforestation, plantation of 
zetra, compost production, protection and 
stabilization of lavaka, watershed protection, 
CBNRM, COBA activities. Kolo Harena 
association are obliged to do these activities  
Concerned villages are Belempona and 
Ambohimiarina in SZI of Lac Alaotra 

Promotion of  EFE 
number of EFE supported by 
LDI  
total investments by supported 
EFE  
expenditure of FIEFE funds  
 
 
establishment of commercial 
relations between EFE and Kolo 
Harena 

 
- 25 EFE 
 
- $149,250 
 
- $47,750 
 
 
 
- 2,000 farmers 
 

 
25 supported CE  
 
 
 
 
 
 
 
1745 farmers have commercial 
relationship with CE 
 

CE concerned are in  dried fruit, essential oil  
production, papaya, rice commercialization, 
onion, cinnamon, geranium, ecological 
ginger, silkworm, husking unit, ecotourism 
and BRF production. 7 new projects: 
Pepper,  oil-works, wood products, husking 
unit (4).  
2 projects are presently financed, 2 projects 
have received agreement. The remaining 
files are still at Antananarivo office level. 
No complementary data since December 
2001, due to political circumstance. 

Capacity Building 
Create Kolo Harena 
associations  
Work with members of Kolo 
Harena associations  
 

 
- 27 new KH 
associations filles 
- 1,500 members 
 
 

291 Kolo Harena of  8,946 
members. 
8 KH federation of KH in place 
No union of federation. 
 
 

LDI gain the trust of communities. The 
increase is also due to some extent of the 
opening of our activities in Lovoka and the 
SZIs in the province of Tamatave. 
Regular fund : 97 Kolo Harena associations 
with 1400 members 
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establish a system of farmer-to-
farmer educators 
 
 
 
Number of  Federations of Kolo 
Harena associations reinforced 
with capacity-building activities 

 
- 70 village animators 
 
 
 
 
- 11 junior experts 

 
- 21 paysans animateurs and 74 
paysans vulgarisateurs totalling 95 
technician farmers. 
 
- 8 Federations of KH 
- 8 experts junior 

COBA : 4 associations for 456 members 
Cyclone Recovery Program : 190 Kolo 
Harena  associations with 7090 members 
 
These animators and extension farmers are 
operational and some of them need more 
specific training 

Sub-level Outcomes  
Reduce the expansion of 
agricultural land in the priority 
ecosystems  
monitor the evolution of 
pressures in the ZSI  
 

 
4 pilot sites:   
Ranomena, 
Ambalavero and 
Belalitra 

No Kolo Harena members in the 
studies pilot zones are practicing 
tavy anymore.  

Accomplishment in other SZI to be run on 
august 2002 

Increase incentives for 
sustainable use of natural 
resource  
inventory EFE transgressions in 
the LDI regions  
evolution of turnover of the 
supported EFE  
Number of created job 
opportunities  

  
 
 
 17 EFE 
 
 
No data available 
 
1065 job created in december  

Those are EFE that came into existence in 
LDI region without LDI’s support: Madakoho, 
FIMPIMO-gemo, assoc amis 2 lacs, gaim, 
Volasoa, label CBD, Tsara Aromatika,  
Soalandy, koperativa MLA, Plantation 
Lamahoana, Plantation Beando, Biosave-
trimeta, MENDRI, Eleveur SA-ICS, 
Ranomanitra 
 
Last data collection not performed due to 
political circumstance 
no further data up to now 

Reinforce the capacity of Kolo 
Harenas to undertake 
sustainable practices  
number of people using the 
technique package  
number of Kolo Harena 
members who participate in 
conservation and development 
activities 

 
 
 
-      50% 
 
100 associations 

 
 
 
1262 members 
55% 
113 associations  
 

Data calculation from : Beforona : 42.12 %; 
Lac Alaotra : 62.43%; Antanandava : 68.1%; 
Ambatovy : 68.2% giving a mean of 60.21% 
 
Activities are reforestation, plantation of 
zetra, compost production, protection and 
stabilization of lavaka, watershed protection, 
CBNRM, COBA activities. Kolo Harena 
associations are obliged to do these 
activities  

Intermediate Results 
Sustainable Use of Natural 
Resources  
incidence of tavy 
incidence of fire 
incidence of charcoal production 

 An extension of the study of 
pressures in other ZSI will be 
performed in august 2002.  

 

 
 
Indicators of Agricultural Intensification Activities 
It is useful to observe that data available concern information collected long before the end of the crop year. 
With the blossoming of women Kolo Harena and new memberships, the adoption and use of improved 
technique packages slightly declined.  This is explained by the fact that in the lately created ZSI (Fénérive, 
Brickaville and part of Vatomandry), activities are at the stage of the establishment of demonstration plots.  In 
addition, it should be mentioned that new members as well as members of new Kolo Harenas were engaged 
mainly in rice cultivation during this first year, and were encouraged by the opportunities offered by our 
agricultural supply centers.  In the same way, the new orientation of fishing activities in the Lac Alaotra ZSI 
villages was more or less generalized and approved by many country people.  Lastly, the political situation 
caused some disruptions in the technical monitoring which could not be carried out properly because staff 
and technical partners were confronted with transport problems.  Nevertheless, on the whole, the total 
surface of farmed lands as well as the number of farmers increased in comparison with past years.   
The relative increase in the number of Kolo Harena Associations and members (97 IF associations, 25 AUE, 
986 FRC) in comparison with their number at the beginning of the program shows clearly that farmers begin 
to foresee the merits of the landscape approach and the need for a rural organization within the associations.  
To date, 5828 farmers are members, i.e. their number increased by 51.5% compared with last year. This is 
an argument which leads us to say that LDI continues to contribute to rural development in Madagascar, and 
that the mutual confidence which exists between KH and LDI is proven.    
 
We can say that 2001 was a good year for rice growing in the ZSI of Lac Alaotra, Antanandava, Ambatovy, 
Beforona and Vatomandry.  Rains were satisfactory and arrived in time – those were the two major factors of 
success. In contrast, at the beginning of the year 2002, the arrival of cyclone KESINY was a real disaster, 
especially for farmers in Fénérive-Est and Brickaville.  The cyclone destroyed most of the crops, and spared 
neither the demonstration plots nor the tanety and bottom-land crops. Now, because of political restrictions, 
no mediation is possible yet in these regions to restart and give new impetus to activities.   
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The micro-credit scheme continues to stir up simmering discontent among the farmers, despite the 
discussions engaged so far.  Furthermore, the impossibility of traveling to the provincial office of OTIV in 
Toamasina because of transport problems cooled down our enthusiasm for the settlement of inherent 
problems.  The situation is still far from arousing envy in the Lake Alaotra region.  As a consequence, our 
farmers still find it difficult to venture off a new track which would require additional labor, a greater amount of 
time and the regular reimbursement of credits.  This explains the low financial volume recorded.   
 
As a result of favorable climatic conditions and the technical supervision which is running smoothly now, 
yields increased by 15 to 535 percent all crops taken into account.  An increase in revenues around 20 
percent is expected. However, the exact figures will be available only at the end of the crop year and might 
vary from a region to another.   
 
Indicators for CBRNM activities 
This component recorded an undeniable progress which was concretized by the signature of two GCF 
contracts in the region of Lac Alaotra. Five other contracts should be signed in the near future.  Requests 
come flooding in from communities.  Thus, 3 other rural communes in 3 different ZSIs requested our support.  
The normal progress of the GCF approach in our case depends mainly on the availability of the CIREF 
agents and the regular attendance (i.e. the quorum is reached) of members of the communal council 
concerned. The communal council is the body in charge of the approval of the socioeconomic and technical 
surveys on which the development will be based. 
 
In addition, traditional environmental protection and maintenance activities are now common activities for 
Kolo Harenas as a result of progressive and effective awareness of members and the whole community of 
the linkages between environment protection and poverty reduction.  
The first phase in tavy monitoring was completed in the pilot areas.  The validated approach will be 
implemented in the other intervention zones by and by, and will involve a more active participation of the 
local population in the monitoring of pressures and the control of illegal exploitation of natural resources.   
 
Indicators for Community and Environmental Education activities 
The activities of the IEC/EE component more or less conform to previous achievements, i.e. radio programs, 
pagivolte and environmental education sessions in school setting. The impacts are not easily measurable, 
but we observed an unmistakable interest of participants during video sessions, particularly children.  The 
feedbacks received concerning the journal “Gazety Kolo Harena” are diverse.  We can say for certain that 
Kolo Harena farmers will be actively involved in the production of this exchange and communication journal.  
Our efforts are focused on developing the level of knowledge of the peasants, teaching and motivation of 
farmers through posters.  A poster on ecological ginger cultivation was disseminated, and comments from 
farmers will enable us to make the improvements necessary in order to stir up the latter’s’ interest.  
Currently, LDI is working alone on the concretization of the regional communication plan, after the withdrawal 
of MIRAY. We also realize activities for the safeguard of the lake resources of Lac Alaotra and its integral 
protection; and we launched an initiative for its universal consideration thanks to its inscription as a RAMSAR 
site.   
 
Indicators for Conservation Enterprise Development activities  
The majority of above mentioned indicators were reached during first half of the year.  The political crisis 
which prevailed as from December strongly affected the activities scheduled.  The business plans developed 
in normal times as well as the investment plans established for these activities needed many revisions.  In 
the same way, the marketing contracts entered into by Kolo Harena associations and private operators could 
not be implemented.  Surveys of operators revealed new needs, in particular cash needs, as well as 
problems related to investment security.   
 
Among the projects submitted to financial institutions, four projects were either rejected by the banks, or 
withdrawn by their promoter.  In addition to the political situation, the non-settlement of land ownership 
problems was the main stumbling block to those projects.   
 
Lastly, it should be underlined that the success met by the FKH of Beforona in selling its ecological gingers 
to commercial operators motivated the Kolo Harena of Brickaville and Fénérive-Est to engage in this new 
promising crop.   
 
Indicators of Capacity-Building activities  
At the regional level, owing to a marked dynamism of socio-organizers, particularly in the recently open 
regions in the east coast, the objectives of the year were largely exceeded as for the number of new 
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associations created.  Thus, more than 50 new associations (KH IF, KH FRC, AUE) were set up in 
Vatomandry and Brickaville, while in the other sub-regions (Lovoka-Lac Alaotra, Antanandava) memberships 
continue to increase, stimulated by the results achieved and the good reputation of our project.  In contrast, a 
decline was observed in the region of Beforona, a complex region where our actions succeed those of our 
predecessors whose approach was different from ours, as they were based more or less on research and 
assistantship.  Today, with empowerment effective at the level of the Kolo Harena associations and the 
Federation, these village associations are now composed of conscientious members, seeking and 
contributing to the achievement of the authentic objectives of our program.  In Fénérive-Est, the initial period 
was devoted to prospecting and new establishing of associations, which were followed this year by the 
concrete establishment of associations as well as two AUEs undertaken concurrently with field activities.  
 
The number of COBAs also increased, thus demonstrating the willingness of farmers to take in hands the 
management of natural resources, and their support to our project’s goals.   
 
 



Tableau de répartition des Entreprises Favorables à l'Environnement appuyées par LDI

N
U
M

Filières NATURE DU PROJET Région Nom ou Raison 
sociale OBJET DE LA DEMANDE

COUT DU 
PROGRAMME 

(kFmg)

F
I
E
F
E

INSTRUCTIONS ACTIONS ENTREPRISES PAR LDI RESULTATS OU IMPACTS ATTENDUS 
AU NIVEAU DE L' ENTREPRISE OBSERVATIONS

1 ECO Implantation eco-lodges DIE NATURE LODGE Demande d'appui pour les études 
architecturales et EIE

1,686,663        700,000         Etudes Architecturales et EIE terminées. La 
construction a commencé en respectant les 
normes environnementales approuvés par l'ONE

Orientation des activites, choix des 
investissements.

2 ECO Implantation eco-lodges DIE Sucrerie Bourbon Visite de site dirigée et Introduction 
à l'ANGAP pour négociation 

Ankarana Est.

Client attend la mise en place de la ZIE Sucrerie de Bourbon attend l' 
installation de la ZIE pour se 
prononcer sur ses 
orientations.

3 ECO Implantation de cases 
villageois

DIE ADA Demande d'étude de faisabilité et 
élaborationdu document de projet.

Etude effectuée vers le 12 Oct. Attente rapport.

4 ECO Construction puits et 
implantation de cases 

villageois

DIE AVE (Ankarana) Etudes techniques pour les 
constructions

Etude effectuée vers le 27 Oct. Dossier APD 
reçu mais nécessite une révision des prix

5 ECO Centre équestre DIE Pottin Jean 
Christophe

Demande d'appui pour les EIE de 
l'introduction des chevaux dans les 
2 parcs d'Ankarana et de Montagne 

d'Ambre

Appui en cours d'étude

6 ECO Exploitation d'hotel 
Restaurant

DIE De Spéville Ouverture de circuit et 
aménagement infrastructures

Engager Scott Grenfell Réhabilitation de la maison en 12 
chambres et un restaurant de 30-40 
couverts prévue cette année

7 ECO Exploitation d'hôtel 
restaurant

DIE Fontenay Resort Appui financier pour 
l'aménagemement de chambres 

d'hotel

2,675,000                      500,000 Appui au montage du dossier de demande de 
financement

Ouverture de l'activité hebergement 
de l'établissement

Dossier en cours de 
préparation

8

ECO Appui à l'association DIE ETN

Renforcement de la capacité Création du comptoir du Tourisme, EJ 
operationnel, Formation pour renfoprcer la 
capacite des operateurs locaux en matiere 
d'ecotourisme

9 CAF Implantation d'une unite 
agro-industrielle pour la 

valorisation du cafe, 
poivre et piment destine 
a l' export. Exploitation 
d'huiles essentielles 

diverse

FIA AGROMAN Demande d'assistance pour une 
étude de faisabilité technique, 

économique et financière. Mise en 
place de deux EJ. Appui pour 
l'e'tude de la mise en place de 
batterie d'alambics à pression 

atmosphérique et à haute pression

$120 000 Appui de l'entreprise pour la 
réalisation des études 
spécifiées. Un EJ 
opérationnel. Suivi de la 
réalisation de l'étude

Montage du dossier de faisabilite du projet (plan 
d' activites et projections financieres avec l' 
intervention du cabinet Bio Herb et C_Soritra). 
Recrutrement d'un consultant et réalisation de 
l'étude

Mise en place de la société, décision
d'investissement et démarrage des 
activités

Choix et decision 
d'investissement en cours de 
finalisation par les 
promoteurs.

10 ECO Extension capacité 
d'accueil éco-lodges et 

réhabilitation équipement 
hydro-électrique

FIA Domaine Nature Demande d'appui technique et 
recherche de financement.

245.971 197.145 Suivi instruction dossier chez 
Investco et BNI-CLM

Etudes de rehabilitation du systeme hydro-
electrique et montage du dossier de faisabilité 
du projet (Cabinet Mamokatra et Jary).

Orientation des activites, option d' 
investissement et amelioration des 
services a la clientele.

Dossier transmis à Investco 
et BNI-CLM

11 ECO Implantation d'éco-lodges FIA GONZALES/GAL
LET

Demande d'infos diverses pour un 
projet d'écolodge à Isalo & Appui à 
la reconnaissance sur terrain avec 

l'ANGAP

Recherche d' informations. Mise en place de l'écolodge Le promoteur attend la mise 
en place du ZIE. Tsara Guest 
et Cortez Travel sont 
intéressées

12 ECO Implantation d'éco-lodges FIA Lémurie Tours Demande d'infos diverses pour un 
projet d'écolodge à Isalo. 

Recherche d' informations. Appui a l' installation 
de la ZIE.

Mise en place de l'écolodge Le promoteur attend la mise 
en place de la ZIE.

13 ECO Implantation d'éco-lodges FIA Sucrerie Bourbon Demande d'infos diverses pour un 
projet d'écolodge à Isalo 

Client attend la mise en place de la ZIE Mise en place de l'écolodge

14 ECO Implantation d'éco-lodges FIA HFF Demande d'infos diverses pour un 
projet d'écolodge à Isalo & Appui à 
la recherche de consultants pour 

les EIE et E. Architecturales

Recherche d' informations et appui a l' 
installation de la ZIE d' Isalo.

Mise en place de l'écolodge HFF attend la mise en place 
de la ZIE.

15 ECO Implantation d'éco-lodges FIA M/CAR 
AIRTOURS

Demande d'infos diverses pour un 
projet d'écolodge à Isalo 

Recherche d' informations et appui a l' 
installation de la ZIE.

Mise en place de l'écolodge Le promoteur attend la mise 
en place de la ZIE.

Situation Juin 2002 1
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16 ECO Implantation d'écolodges 
et circuits touristiques

FIA CAMP CATTA Appui à la MARP (socio-éco) et aux 
EIE du projet. Demande de 

financement pour la mise en place 
d'un écolodge

1000 800 Appui à la finalisation du 
dossier de demande de 
financement

MARP faite en novembre. L'étude a 
recommande la création d'un office de 
Tourismeet la promotion des activités de 
développement pour la communauté locale. Un 
consultant fait actuellement l'étude faisabillité du 
dossier

Mise en place de l'écolodge Dossier de demande de 
financement modifier selon 
les critères du FIEFE

17 ECO Extension d'écolodge FIA CENTREST Demande d'appui FIEFE pour 
l'extension de l'établissement

Appui à l'élaboration du 
dossier de demande de 
financement, Formation

Amélioration des services, 
augmentation du chiffre d'affaires

Attente demande effective 
du client

18 HES Appui à la filière huiles 
essentielles.

FIA COLMAN Demande d'appui à la promotion des
produits sur le marché US.        

Eventuelle demande de financemen
du FDR en cas suite à l'extension 

de la capacité d'extraction.

Appui de LDI pour la promotion de 4 
spéculations:Ravensara, Cannelle, Gingembre 
et Niaouli

19 ECO Implantation d'un éco-
lodge à Isalo

FIA GMT EIE 9600 EIE Attente client

20 HES Promotion des plantes 
aromatiques

FIA EPAM Demande de financement pour la 
production  et la commercialisation 

des huiles essentielles de 
ravintsara et de canneliers

$433 LDI a appuyé le transport de 22,000 plants de 
ravintsara et de canneliers. Le client demande 
l'appui de LDI pour l'étude de faisabilité de 
l'implantation d'usine ainsi que l'EIE.

21 ECO Rehabilitation de l'hotel FIA Hotel Thermal Assistance technique et recherche 
de partenaires

LDI intervient seulement lorsque la politique de 
privatisation de l'hotel soit clarifiée

22 HES Promotion de rose de 
Bulgarie

FIA Mac&Freres Assistance technique et recherche 
de partenaires

$22,800 1,600 plants de rosiers ont été importés et 
transportés à Ambohimalaza. Un Expert Junior 
appuie l'entreprise.

EIE prise en charge par 
FASP mais attente EIE ZIE

23 FRS Implantation d'une unité 
de séchage de fruit à 

Mananjary

FIA MBM Sarl Mise en place d’une unité de 
séchoir à Mananjary

Etude de marché et de 
faisabilité letchis et fruits 
séchés

Manque d'informations auprès du promoteur 
pour l'elaboration du dossier de financement. En 
veilleuse

24 IAA Fabrication d'emballage 
pour épices et cartons

FIA PROIMPEX Demande de financement et 
recherche de nouveau partenaire

Dossier en veilleuse.

25 ECO Développement de 
l'écotourisme autour de 

FCE

FIA Railbike Tours Recherche de partenaires Le protocole de partenariat est en cours de 
finalisation avec la FCE . Suite a l'arrivee de M. 
Rhode Michael, fabrication de 3 prototypes en 
collaboration avec PROIMPEX à Moramanga 

26 HES Mise en place d'une unité
de transformation de 

fruits dnas la région de 
Manakara

FIA RAMANANDRAIB
E Export

Demande d'appui pour une étude de
faisabilité pour ce projet

Recrutement d'un consultant 
international pour la partie 
technique

Préparation de protocole d'accord Prise de décision de la société pour 
le commencement effectif du projet

27 FR Mise en place d'une unité
de production de litchis 
surgelé et de mise en 

boîte de fruits et légumes

FIA Ets MALAISE Appui pour une étude de faisabilité 
et appui financier

Elaboration préalable de 
protocole d'accord

Attente renseignements venant du promoteur

28 FRS Fabrication de fruits 
séchés

MAH Association 
Vonona

Suivi activités Vonona Appui technique pour l' amelioration de la qualite 
des produits et à la commercialisation par un EJ. 
Appui à la mise en place d'une nouvelle 
organisation dans la gestion de l'unité. Appui à 
la participation à des foires.

Amelioration de la qualite des 
produits.                            
Augmentation du chiffre d'affaire.      
Ouverture à de nouveaux marchés 

Appui a la gestion en cours.

29 IAA Elevage de tilapia et 
fabrication de filet 
destiné à l'export

MAH Seafood Tradind 
Compagny

Demande d'appui technique et 
recherche de financement. 

Business plan

$ 500 000 Démarrer l'étude sur 
l'évaluation du potentiel en 
Tilapia dans la région de 
Tsarahasina. Etablissement 
business plan

Etude du potentiel en Tilapia des régions de 
Marovoay, Tsarahasina et Ankijabe. Réalisation 
d'un business plan. Etude pour la mise en place 
d'un projet de pisciculture de tilapia auprès de 
KH à Ankijabe pour collaborer avec le projet. 

L'intervention à permis de définir 
une stratégie pour le projet et de 
faire des recherches de 
partenariats et de financements qui 
devraient permettre le démarrage en 
février 2001.
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30 JUS/FR Implantation d'une unité 
de fabrication de jus de 

fruits.

MAH Exofruimad Demande d'appui à LDI pour l'étude 
préalable de la filière fruits et 

légumes ( Approvisionnement et 
marché). Business Plan

1300 FF Etude de l'approvisionnement 
en fruits et légumes;          
Etude du marché des jus de 
fruits à M/car.

Etude de marché du jus de fruits réalisé par le 
Cabinet IDC. Rapport livré.                                  
Etudes sur l'approvisionnement en fruits dans la 
région de Mahajanga réalisé par le cabinet 
EDEN.   Réalisation d'un business plan.

Avec un investissement sur fonds 
propre de 1.300 millions de fmg, les 
promoteurs vont se lancer dans 
l'éxécution du projet à partir de ce 
mois de janvier, les matériels de 
l'usine ayant été déja tous 
débarqués. Les premiers essais 
devraient avoir lieu en avril.

31 RAPHIA Appui technique dans le 
développement de la 

filière

MAH Filière Raphia Demande d'appui à LDI pour l'étude 
préalable de la potentialité de 

raphière dans la région et 
établissement de stratégie pour 

développement de la filière

Etude sur l'évaluation de  la potentialité de 
raphière dans la région de Mahajanga réalisé 
par le Cabinet Rconseil incompléte. Une étude 
complémentaire va être lancé en janvier 2001.

32 ECO Aménagement du site 
touristique d'Anjohibe

MAH Mikajy/Min Culture Demande d'appui à LDI sur la 
réalisation d'une étude d'inventaire 

des spécificités de la grotte 
d'Anjohibe et du plan 

d'aménagement et de gestion du 
site. 

Etude d'inventaire des spécificités de la grotte 
d'Anjohibe et du plan d'aménagement du site 
réalisé par GLW Conseil. Rapport livré

Une évaluation du site sera réalisé 
en avril 2001 pour permettre de 
définir et de mettre en place les 
différents comités de gestion.

33 ENERGIEPromotion du gaz comme 
energie de substitution 

du charbon

MAH Vitogaz Demande d'appui à LDI sur la 
réalisation d'une étude sur la 

définition des axes stratégiques 
pour la promotion de l'energie de 

substitution

Etude sur la définition des axes stratégiques 
pour la promotion de l'energie de substitution, 
promotion et sensibilisation des ménages sur 
l'utilisation du gaz réalisé par ECR. A partir de 
février une campagne de sensibilisation sur 
l'utilisation du gaz sera réalisés dans les 
quartiers par CRS, une campagne de publicité 
sera réalisée par Grand Angle et un crédit sera 
disponible auprès d'EAM pour l'acquisition des 
premiers matériels.

Permettra à VITOGAZ de toucher de 
nouveaux consommateurs en plus 
des utilisateurs actuels de gaz.

34 PAKA Promotion du paka 
auprès des Kolo harena

MAH FITIM Mise en relation des membres des 
Kolo Harena avec la société locale 
de traitement des fibres. Relance 
ou introduction de la culture de 

paka dans les ZSI.

Sensibilisation des membres 
des Kolo Harena

Aucune action Sensibilisation des membres 
des Kolo Harena prévue 
pour l'année 2( à compter 
d'aût 2000)

35 ANACAR
DE

Mise en place d'une 
usine artisanale 

MAH Kalfane & Fils Etude technique du matériel adapté, 
étude de marché, business plan.

Recherche d'un consultant du Brésil pour la 
réalisation de l'étude techique et de la définition 
de marchés. Voyage en Inde d'un agent de LDI 
avec le promoteur.

Les actions et l'assistance 
auront lieu ce premier 
trimestre 2001

36 ANACAR
DE

Promotion, 
développement de 

l'anacarde dans la région 
de Mahajanga.

MAH Club Cajou Demande d' appui au 
développement de la filière

Appel à des consultants pour une évaluation de 
la situation de la filière et pour une amélioration 
génétique des souches locale. Mise en place 
d'un verger de clones améliorés à Miadana. 
Recherche de consultants pour réaliser une 
étude sur les possibiltés de changements de 
statut de l'anacarde en produits de rente.

37 ECO Implantation d'éco-lodges MAH Coquereli Lodge Demande d'appui pour une étude 
architecturale, une étude de 
marché et la réalisation d'un 

business plan.

1.600 millions 
Fmg

Identification du site avec le promoteur A permis le choix du site définitif L'assistance de LDI se 
pousuivra quand les 
promoteurs auront réglé les 
problèmes fonciers.

38 Hibiscus Transformation et 
commercialisation des 
produits de l'hibiscus

MAH Homéopharma Demande d'appui pour la réalisation 
de tests de transformation de 
l'hibiscus, demande pour la 

réalisation d'une étude de marché 
des produits obtenus.

Réalisation d'un TDR pour la réalisation des 
tests de production par le consultant 
Ramanoelina Panja de l'AGRO. Plantation 
d'hibiscus au CDIA pour approvisionner le 
projet. Assistance des KH dans les essai de 
plantation de l'hibiscus

39 Aloès Plantation et 
transformation de l'aloès 
en vue de l'exportation

MAH Aloès 
Madagascar 
(Nouraly et 

Homéopharma)

Evaluation des possibilités 
d'exploitation de l'aloès dans la 

région de Mahajanga. Identifier un 
opérateur à appuyer pour cette 

exploitation et pour un partenariat 
avec un opérateur sud-africain.

Opérateur local à identifier Réalisation d'une étude d'évaluation de la 
situation actuelle de l'aloès et des possibilités de 
développement par des consultants locaux et 
un consultan sud-africain.
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40 GCV Gestion d'un grenier 
communautaire villageois

MAH KH TARATRA Demande d'appui dans la formation 
en gestion du GCV, Appui dans la 
réalisation du dossier de demande 

de crédit

Formation en gestion réalisée par EAM, dossier 
et sui de la gestion réalisée par EAM.

Le KH va pouvoir disposer d'une 
ressource supplémentaire.

41 IAA Unité artisanale de 
traitement de noix de 

cajou

MAH Kalfane Business Plan et appui financier Recherche de cabinets de consultants Mise en place de l'unité

42 JUS/FR Implantation d'une unité 
de fabrication de jus de 

fruits.

MAH Exofruimad Appui financier pour compléter les 
investissements

919,172           200,000         Appui au montage du dossier de demande de 
financement

Démarrage de l'unité Dossier en cours 
d'instruction à la BOA

43 JUS/FR Installation d'une unité de 
transformation de fruits

MAH SuissScan Group Recherches d'inofrmations etde 
données sur la disponibilités des 

matières premières 

Fournitures des éléments disponibles dont 
l'e'tude sur les fruits dans la région de 
Mahajanga

Finalisation du business plan pour la 
recherche de financement

44 EPI Production d'épices MAH SODEXA Appui financier pour l'exploitation 
de production d'épices

Analyse de la demande pour 
connaître l'opportunité de 
l'appui

Analyse de la demande

45 HES  Valorisation de la 
culture de cannelle. 
Fabrication d'huiles 

essentielles.

MOR Phael           
Flor

Demande d'appui technique et 
recherche de marché. Demande de 
financement d'une unité d'extraction

d'HES de cannelle

767.474 227.3 Construction barrage à 
commencer et a ete inaugure 
en Novembre 2000

1)composante infrastucture: éxécutée par ONG 
Làlana,                                                                  
2)EIE barrage, faite et approuvé par l'USAID      
3)Sécurisation foncière: travaux topographique 
sur terrain en cours                                              
4) Présentation du projet aux autorités locales le 
1/12/99.                                                                
5) business plan finalisé et présenté à la BNI-
CLM                                                                      
6) barrage réceptionné provisoirement et 
inauguré le 30/10       7) Refinancement du prêt 
sur FIEFE

Augmentation chiffre d'affaires 
après obtention du FIEFE. Implication 
des paysans

Actions déja  entreprises en 
faveur de Phael Flor 
:recherche de marché aux 
USA (voyage d'étude 
financé par LDI), EIE, étude 
topographique et de 
parcellisation. Réalisations 
fortement menacées par la 
conjoncture politique

46 ECO Extension des activités 
d'un hôtel restaurant à 

Andasibe.

MOR MENDRI Demande de financement. 1,021milliards 
Fmg

532 millions FmgValider le dossier présenté 
par le promoteur

Recommandations sur le plan d' ensemble du 
projet et l' aspect architectural par un expert (P. 
Ozolin). L'étude architecturale est faite, ainsi 
que l'EIE. Le dossier est en cours d'instruction à 
la BTM-BOA

Reajustement des besoins d' 
investissements et des projections 
financieres.

Dossier refusé à la BMOI, 
issue incertaine à la BTM-
BOA

47 HES Promotion, 
développement et 

exportation des huiles 
essentielles; Relance de 
la filière girofle dans la 
région de Fénérive Est

MOR BIOSAVE Demande d' appui a la recherche de
marche. Demande de financement 
pour l'augmentation de la capacité 
de production. Détermination de 

types d'alambics adéquats pour le 
girofle feuilles dans la région

362,902           242,902         

Appui à la recherche de 
marché. Appui au montage 
du dossier de financement. 
Etude de types d'alambics 
pour les girofle feuilles

 Voyage d'étude aux USA a Purdue University. 
Essais de différents types d'alambicspour le 
girofle. Dossier présenté à la BOA

 Extension du marche, amelioration 
de la qualite et diversification des 
produits. Augmentation de la 
production. Adoption d'un type 
d'alambic performant pour le girofle 
feuille

Crédit accordé à la BOA, 
déblocage en cours

48 FRS Extension et amélioration 
de la capacité de 

production de l'unité de 
séchage

MOR Association 
Fitamihavo 

Ranomafana Est

Demande d'appui à la gestion et à la
commercialisation par le moyen d'un

EJ

L'association Fitamihavo et la 
société TAF sont en relation 
commerciale

La collaboration est en veilleuse dûe à 
l'insuffisance de l'offre de Fitamihavo sur la 
demande exprimé pat TAF

En veilleuse

49 ECO Aménagement 
d'infrastructure éco-

touristique dans la région 
de Ranomafana 

Brickaville.

MOR Association 
Fitamihavo

Demande d'appui pour l'évaluation 
des potentialités éco-touristiques 

des sites et demande de 
financement pour le financement 

des investissements.

Partenariat en sommeil dû confusion de 
protocole de partenariat avec CEAS. L'appui sur 
la recherche de débouché a pu être réalisé. Une
réunion de contact en vue de partenariat avec 
Vatomanga pour la filière papaye a été 
organisée par LDI.

En veilleuse

50 Plantes 
Medici   
nales

Exportation de diverses 
plantes medicinales.

MOR LT EXPORT Appui a la recherche de marché. Recherche de marché aux USA.(cabinet HRF). 
Etude réalisée

Extension de marche. Rapport diffusé auprès des 
opérateurs

51 BIO Projet d' extraction de 
papaine destiné a l' 

export.

MOR VATOMANGA Demande d'appui pour l'evaluation 
dy système d'irrigation et 
l'encadrement des Kolo Harena a 
produire de la papaine. Demande de
financement des investissements 
d'exploitation

1200 850 Elaboration du business plan 
et appui dans l'étude 
technique

La mission de reconnaissance des sites a eu 
lieu. LDI négocie la contribution du promoteur 
dans la réalisation des études. Le volet crédit 
est important  pour financer la plantation 
paysanne. Conventions entre LDI/Vatomanga et 
Vatomanga/Kolo Harena en cours. Retard 
financement de OTIV. Elaboration business plan 

Fonctionnement effectif du projet et 
implication des paysans

Dossier refusé à la banque 
du fait de la situation 
financière de la société. 15 
Ha de plantation de papayers
mal exploités
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52 HES Appui à la filière huiles 
essentielles.

MOR Le DAMA Demande d'appui à la promotion des
produits sur le marché US. 
Demande de financement

Calidation dossier de 
financement

Recherche de marche. (intervention de HRF). Extension du marche et amelioration 
de la qualite des produits.

Rapport diffusé auprès des 
opérateurs

53

HES

Appui à la filière huiles 
essentielles.

MOR
Dr. Jonis Solofo 

SA
Appui accès FIEFE, EJ, Relation 

avec Kolo Harena

Promoteur non sérieux. Dossier rejeté et classé 
sans suite suite à des recoupements dans la 
même filière

54

BIO
Appui à la régéneration 

de pygéum MOR PRONATEX

Appui à la regéneration de pygeum 
avec les Kolo Harena d'Ambatovy 

ZSI

En collaboration avec Phelps 
Dodge, LDI sensibilis les Kolo 
Harena

Collecte d'informations sur le pygeum. 
Préparation outils IEC en vue d'organiser 
semaine de reboisement coummunautaire de 
pygéum. Cette séance sera réalisée à 
l'occasion de la journée de l'arbre

Maîtrise du processus et 
regénération du pygeum par la 
société et les paysans

55 RIZ

Relance cultlure de riz MOR MADRIGAL

Encadrement technique des Kolo 
Harena pour la production de riz 
vendu excllusivement a Madrigal

Convention de partenariat LDI/Madrigal/Kolo 
Harena signé par les 3 parties  (AUE/Kolo 
Harena de Lac Alaotra et Antanandava, 
Madrigal et LDI)

56 ECO
Projet de gîtes de 

passage à Andasibe MOR
Alasoa 

Ecotourisme

Appui financier pour la mise en 
place du gîte . Appui au montage du 

dossier

              506,911             342,411 Finalisation du dossier de 
financement Recrutement d'un consultant pour l'élaboration 

du dossier de demande de financement

Installation du gîte Situation foncière non 
régularisée

57 FRU
Installation d'une unité de 

préparation de litchis MOR SPIC
Appui financier et montage du 

dossier

Lancement de l'élaboration du
dossier de financement Recrutement de cabinet pour le montage du 

dossier de financement

Obtention du financment et montage 
de l'unité

Dossier abandonné suite 
désistement partenaires sud-
africains

58 POI Extension d'une 
plantation de poivrier à 

Ilaka Est MOR
BIO PLUS (ex-

Cap du poivrier)
Appui financier pour l'extension de 

la plantation

611,295           400,000         Appui au montage du 
montage du dossier Recrutement de cabinet pour le montage du 

dossier de financement

Extension de la plantation Dossier en cours 
d'instruction à la BNI-CLM

59 PEN

Filière penjy MOR Filière Penjy
Etude de la filière penjy dans la 

région de Brickaville Préparation de l'etude de la filière

Implication des KH dans la filière 
penjy par l'obtention de débouchées

60 GIN
Achat de gingembre 
séché auprès de KH MOR Biolandes

Etude du séchage du gingembre 
dans la région de Moramanga

Recrutement d'un consultant pour la réalisation 
de l'étude en considérant le cas du séchage 
solaire et du séchage au gaz

Achat de gingembre auprès des KH 
à prix de revient raisonnable

61 HES Site de production 
d'huiles essentielles et 
d'épices à Fénérive Est MOR

Les Plantations 
de Mondésir

Appui financier pour la mise en 
place de la base de productin 

d'huiles essentielles et d'épices

1,401,500        325,000         
Présentation du dossier à Investco et 
refinamcement du projet

Fonctionnement effective de la base

62 HES Extension d'une 
plantation et production 
d'huiles essentielles de 

géranium à 
Ambatondrazaka MOR Ranomanitra

Appui financier pour l'extension de 
la plantation et l'acquisition 

d'equipements

591,433           350,000         

Conseils sur le montage du dossier et 
présentation du dossier à la banque pour le 
FIEFE

Augmentation du chiffre d'affaires

63 HES Extension d'une 
plantation et production 
d'huiles essentielles de 

géranium à 
Ambatondrazaka MOR Tsara Aromatika

Appui financier pour l'extension de 
la plantation et l'acquisition 

d'equipements

475,840           210,000         

Conseils pour le montage du dossier

Augmentation du chiffre d'affaires

64 ECO Mise en place d'un 
établissement hôtelier et 

de repos à Ambila MOR Homéopharma Etude de marché et architecturale
Engagement d'un consultant pour l'étude de 
marché

Connaissance du volume du marché 
attendu pour définir la taille de 
l'établissement

Etude de marché réalisée

65 HES Extension de la capacité 
de production MOR Homéopharma Appui financier à travers le FIEFE

Non défini
Etude du dossier

Augmentation de la capacité de 
production

66 HES Mise en place d'une unité
pilote de distillation 
d'huile de girofle 

(feuilles) MOR Volasoa

Appui technique et financier pour la 
relance de la filière girofle à 

Fénérive Est
Protocole d'accord signé, attente finalisation 
d'essais sur les types d'alambics

Adoption de modes d'exploitation 
plus performantes mais respectant 
l'environnement dans l'exploitation 
du girofle dans la zone

Projet affecté par la crise

67 HES
Promotion du gingembre 

dans la région de 
Moramanga MOR Label CBD

Demande de collaboration pour des 
essais de distillation de gingembre 

en vue de leur achat aux KH
Protocole d'accord signé et lancement des 
essais

Achat de gingembre auprès des 
Kolo Harena

68 FOR

Exploitation forestière MOR Fanalamanga
Appui pour l'établissement d'un plan 

d'exploitation

Recrutement d'un consultant 
international Termes de référence en cours en vue de la 

réalisation du plan d'exploitation

Obtention de nouveaux partenaires 
pour relancer la société

Attente disponibilité de 
Fanalamanga

69 BIO
Production d'oignons 

pour l' exportation MOR Eleveur S.A - ICS

Recherche de partenariat avec 
associations paysannes pour la 

production d'oignons

Appui socio-organisationnel 
de la Federation d'Ambatovy

Intermediation dans la finalisation d'un contrat 
ferme       Encadrement et organisation 
paysanne.  

Production de 100 tonnes d'oignons 
de qualite exportation.

Un contrat ferme signé et 6 
Ha de plantation auprès 8 
AKH
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70 HES Developpement 
plantation modele en 

culture de rente MOR
Plantation 
BEANDO

Appui Elaboration business plan   
Acces au FIEFE

Recours à un Cabinet pour 
élaboration business plan

Appui dans elaboration business plan                  

Promotion agriculture durable et 
transformation locale

Business plan remis au 
promoteur. Projet affecté par 
la crise

71 HES Developpement 
plantation modele en 

culture de rente MOR
Plantation 

LAMAHOANA
Appui Elaboration business plan   

Acces au FIEFE

Recours à un Cabinet pour 
élaboration business plan

Appui dans elaboration business plan                  

Promotion agriculture durable et 
transformation locale

Business plan remis au 
promoteur. Projet affecté par 
la crise

72 SER
Introduction muro - 

sericiculture dans la 
zone d'Ambatondrazaka MOR

Kaoperativa 
Mpiompilandy Lac 

Alaotra

Assistance a l'etude de faisabilite 
de muroculture et sericiculture     
Formation en elevage de vers a 

soie

Etude de faisabilite des 
activites sericicoles dans la 
region

Test de muroculture en milieu paysan dans la 
ZSI d'Antanandava. Test de sériciculture dans 
le ZSI du Lac Alaotra

Faisabilite de l'elevage de vers a 
soie.

600 plants de muriers en 
ages d'exploitation auprès 
des membres de la 
coopérative.  

73 SER

Promotion muro - 
sericiculture dans la 

zone d'Andaingo MOR SOALANDY

Financement pour la mise en place 
d'une unite sericicole et pour la 

conduite d'une operation sericicole 
paysanne

Verification des realisations 
actuelles de l'entreprise. 
Etude de faisabilite de la 
sericiculture dans la region

Assistance technique dans la conduite de 
muroculture et appui en test d'elevage de vers a 
soie                                             Test de 
muroculture en milieu paysan dans la ZSI-
Ambatovy 

Extension de l'unite sericicole 
existante et promotion de l'elevage 
de vers a soie aupres des paysans 
de la zone

3 tets d'elevage et 20000 
plants de muriers realises au 
niveau de l'entreprise             
13200 boutures mise en 
pépinière par 14 AKH 
d'Ambatovy     

74 FOR Gestion durable des 
ressources forestieres

MOR Phelps Dodge    
(P.D.M)

Appui d'un Expert Junior                   
Offre pour la production de BRF en 
vue rehabilitation forêt d'Ambatovy-
Analamay 

Mise à disposition d'un EJ. 
Implication des Communautes 
villageoises dans le projet. 

Mise en disposition d'un EJ pour élaborer un 
plan de gestion participative de la forêt. 
Organisation des communautés d'Ambatovy 
pour promouvoir la production et l'utilisation de 
BRF. 

Valorisation des ressources 
naturelles et implication des 
paysans dans la gestion 
participative de la forêt dans la zône 
tampon.

Trois contrats de production 
de 6500 m3 de BRF pour une 
valeur totale de 195 Millions 
de fmg executes. Plantation 
par la Fédération AKH 
d'Ambatovy de 1,2 tonnes de 
graines pour agroforesterie.   

75 HES
Production HE et 
agriculture bio MOR GAIM

Recherche de partenariat et 
débouché

Informations continues des 
membres sur les diverses 
opportunités

Information prix HE sur le marché et des 
visites/foires

Developpement activités des 
membres

76 ECO Elaboration Plan 
d'Aménagement d'un site 

écotouristique MOR
Association Amis 

2 Lacs Demande DMS et A.T

300

Dossier à instruire

Réunions avec promoteurs et clarification 
dossier

Valorisation et conservation site 
touristique Manambato Rasoabe

Instruction du dossier 
reportée après la crise

77 BIO
Exploitation intégrant 
élevage et agri-bio MOR Fimpimo-Gemo Assistance technique en formation

Information des opportunités 
de formation auprès CDIA et 
autres

Informations des opportunités de formation 
auprès CDIA et CIREL

Professionalisation des membres du 
groupement

Dossier en cours

78 BIO
Exploitation intégrant 
élevage et agri-bio MOR Madakoho

Assistance technique et 
financieree dans culture gingembre 

écologique
Invitation aux sessions de formation sur culture 
de gingembre écologique

Diversification activités actuelles Dossier en cours

79 FOR Extraction de gomme à 
partir de la résine de 

pins MOR
PROIMPEX Agro-

industries

Recherche de partenaires 
financiers et demande de 

financement

787,500             615,000           Etude à mener avec le 
dossier Fanalamanga

Termes de référence finalisés

Obtention de nouveaux partenaire 
pour l'exploitation

80 HES Appui à la filière huiles 
essentielles.

TNR CNARP Demande d'appui à la promotion des
produits sur le marché US.

Voyage d'etude aux USA a Purdue. Formation en cascade a l' ensemble 
des operateurs de la filiere HES 
regroupés au sein du SYPEAM

Restitution voyage réalisé.

81 HES Appui à la filière huiles 
essentielles.

TNR EAA/Mc DO Demande d'appui à la promotion des
produits sur le marché US.

Recherche de marche aux USA.(intervention de 
HRF).

Diversification des activites et 
recherches de marche.

Rapport diffusé auprès des 
opérateurs

82 HES Appui à la filière huiles 
essentielles.

TNR HOMEOPHARMADemande d'appui à la promotion des
produits sur le marché US.

Recherche de marche aux USA.(intervention de 
HRF)

Diversifications des activites. Demarrage de la 
collaboration a Mah 
concernant l' hibiscus.

83 HES Appui à la filière huiles 
essentielles.

TNR ITD Demande d'appui pour l' acquisition 
de materiels de fabrication de balles

de paddy.

Exploitation pas dans la zone d'intervention de 
LDI

84 HES Appui à la filière huiles 
essentielles.

TNR EXPAM Demande d'appui à la promotion des
produits sur le marché US.

Appui de LDI pour la promotion de 4 
spéculations:Ravensara, Cannelle, Gingembre 
et Niaouli

85 Bio Certification biologique TNR Qualite France Demande d' appui pour l' ouverture 
d' une antenne a M/car

Mettre en place une 
representation de Qualite 
France a M/car

Négociation abandonnée Installation de l'antenne à 
Madagascar
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Tableau de répartition des Entreprises Favorables à l'Environnement appuyées par LDI

N
U
M

Filières NATURE DU PROJET Région Nom ou Raison 
sociale OBJET DE LA DEMANDE

COUT DU 
PROGRAMME 

(kFmg)

F
I
E
F
E

INSTRUCTIONS ACTIONS ENTREPRISES PAR LDI RESULTATS OU IMPACTS ATTENDUS 
AU NIVEAU DE L' ENTREPRISE OBSERVATIONS

86 Bio, EPI, 
HES

Redynamisation du 
secteur des produits 

naturels

TNR PRONABIO/SYPE
AM

Mise en place d'EJ; DMS pour 
matériel informatique, Appui 

technique pour la mise en place de 
label "produits naturels de 

Madagascar" et participation à une 
exposition à Washington

Suivi recrutement EJ; DMS 
matériels informatiques à 
préparer

Recrutement EJ Redynamisation de la filière des HES 
et des produits naturels; obtentions 
de nouveaux marchés à l extérieur

87 Bio, EPI, 
HES

Mise en place du label 
produits naturels de 

Madagascar

TNR PRONABIO/SYPE
AM

Demande d'appui pour la mise en 
place du label

Collaboration avec l'université
de Rutgers et les 
compétences locales. 
Elaboration des cahiers des 
charges; étude sur l'aspect 
juridique

88 SER Extension d'une ferme 
séricicole

TNR SIS Demande d'appui financier Mise en relation avec les 
régions pour une éventuelle 
collaboration avec les Kolo 
Harena de Fianarantsoa et de
Moramanga

Recrutements de consultants et prestations des 
laboratoires; collaboration avec l'université de 
Rutgers

89 ART Association de 18 
sociétés dans le 

domaine de l'artisanat

TNR Madagascar 
Magic Fingers

Demande d'appui pour l'élaboration 
d'un plan d'action

Recrutement de consultants 
pour l'élaboration du plan 
d'action

Plan d'action réalisé Conquête de nouveaux marchés et 
pérénisation de sources de revenus 
supplémentaires pour les paysnas 
dans l 'approvisionnement en 
matières premières
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Partenaires de LDI  
June 2002 

SUMMARY OF PARTNERS’ACTIVITIES 
July 2001-June 2002 

Fianarantsoa   
 

Partners Areas of collaboration Situation in June 2002 

FCE Privatiztion process for railway, creation of regional transport integration 
policy between Port of Manakara and FCE,  ecotourism promotion, and 
capacity building for improved financial management.  

Privatization/mise en concession strategy approved by Ministry of 
Transport, regional transportation study completed, World Bank 
financing attained for rehabilitation of railroad and port,  computer 
accounting and inventory system functioning, land contract 
inventory and integration into computer accounting system 
completed.  Michelin train now operational.  

AGERAS/CMP:  protocol agreement on the coordination of development projects from 
different actors in LDI’s SZI, on the institutional capacity-building of CDC 
(Comité de Développement Communal) and on on-going information 
exchanges. 

Protocol agreement signed. 

COPIL/WWF/MICET/AN
GAP/MIRAY :  

Rapid Biological inventory in the corridor in order to generate scientific 
information needed by policy makers 

The first assessment study in Manambolo has been done. 
Restitution of inventory preliminary results in the first site by 
COPIL (Comité de Pilotage) for different authorities and 
development actors in Fianarantsoa. Financial contribution from 
LDI: $10,000 for research equipment. 

COPIL/PDFR (Plan 
Directeur Forestier 
Régional):  
 

institution of a pilot community management program for pine 
plantations in Haute-Ranomainty through funding from Swiss funded 
POLFOR program. 

Final report completed. 

ANGAP/Isalo National 
Park :  
 
 

- establishment of the plan d’aménagement of the Isalo ZIE (Zone for 
Investments in Ecotourism)  

- Rehabilitation of roads heading to ecotourism sites around the park 
- Rehabilitation of the Centre d'Interprétation 

The land reserve established, the Environmental impact 
assessment completed, the plan d’aménagement finalized.  
Through LDI funding, NGO Lalana is controlling the rehabilitation 
tasks. Road rehabilitation completed. 
 

Association Tefy 
Saina :  

dissemination of SRI techniques and the aménagement of low-lands and 
hillsides in 15 terroirs (750 farmers) for 21 months. 

Increase of rate adoption of market-gardening crop, tanety 
rehabilitation and off-season crops. Few results in 4 terroirs 
Tanala. Contract completed in 2001. 

FFF Malagasy 
Mahomby :  

Contract about institutional capacity-building of farmer organizations and 
technical support to production increase and to improvement of 
community’s living conditions. 

Contract completed in 2001. 
 

MICET:  Training in market-gardening, agroforestry, fire-break and environmental 
education with Jeunes Kolo Harena. Identification of dinas agreement in 
the fokontany and terroirs 

Large adoption of market-gardening crop, crops on tanety and 
off-season crops although on small areas. 

BTM/BOA :  setting-up of a rural credit system, Community Granary Storage (CGS) 
and labor loan with Kolo Harena 

Animation- sensitization of Kolo Harena about the credit 
mechanism and CGS. Credit of 12 millions Fmg granted. 



Partenaires de LDI  
June 2002 

EAM, Entreprendre à 
Madagascar :  
 

setting-up and management of agricultural input supply center and rural 
credit system 

Credit of  55 millions Fmg granted. 

EASTA Iboaka, and 
CCD Namana : 

Technical and economic feasibility study of improved management of 
collective and individual eucalyptus plantations  

Market study done by EASTA Iboaka and Peace Corps. The 
Expert-Junior is in charge of reinforcement of beneficiaries’ 
capacity-building (including the commune) in the management of 
plantations. RRA study on the situation of land ownership and 
other topics around the woodlots.  
 

Direction des Eaux et 
Forêts, CMP : 

Establishment of a program for participatory management of  forests in 
the commune of Ambohimahamasina, Ikongo, Alatsinainy-Ialamarina, 
and Miarinarivo  

7 contracts under signature. 
 

CCD Namana :. Implementation of agricultural intensification and conservation program 
in Ambohimahamasina. Preliminary study of one irrigation system for 60 
ha of ricefields 

62 KH involved in SRI (566 adopting members), potato growing 
(168 members), market-gardening crop (125 participants) 

CIRAGRI :  Training in leveling contours, hillsides rehabilitation and potato growing 
during dry-season 

Interventions in the southern corridor completed. 

GRP :  
 

Group of Rural Promotion, setting-up and management of 3 input 
supply centers 

More than 60% of grant allocated to the centers. Turnover of 22 
millions Fmg in 2001. Contract canceled. 

FOFIFA  training in establishment of coffee nurseries 38 coffee nurseries created by 80 farmers trained in recépage 
and plantation maintenance.  

CIRPH Manakara :  technical assistance on fish farming Training on the construction of fishponds and fingerlings rearing 
in 69 farmers in 5 villages.  

CAF :  Community Forest Management, commercialization of wood and forest 
products, agricultural intensification and zoning of village terroirs 

The agricultural intensification activities and CE such as SRI 
techniques, coffee planting, composting, fish culture and 
beekeeping are completed. 2 GCF contracts on-going. 

Parc National 
Andringitra :  

support to the comité de pilotage for  developing ecotourism in the 
region. 

Funding of trails Sahanambo-Pic Boby approved. Establishment 
of ToR of a jurist expert to analyze land tenure security for 
investment in ecotourism. Dossier in standby. 

AIDE :  Follow-up and training of farmers in agricultural intensification activities 
in Miarinarivo, Sendrisoa, Alatsinainy-Ialamarina. 

A range of agricultural activities involved more than 800 farmers. 
Adoption rate of activities close to 50% in general. 

Association MIRAY Follow-up and training of farmers in agricultural intensification activities 
in Sendrisoa 

Deliverables on follow-up of composting, off-season crops, and 
SRI activities approved. Contract completed. 

Miraimahefa Technical training in fish farming Recycling training in the construction of fishponds and the 
reproduction of fingerlings in 4 sites. 

ATEI Training and technical assistance in SRI/SRA Training in rice genetic for 116 farmers of Tolongoina and Ikongo. 
Technical follow-up to 34 farmers doing SRI on 1.95 ha in 2001. 
Contract completed. 



Partenaires de LDI  
June 2002 

Haona Soa Organization and facilitation of the meeting between Kolo Harena and 
EFE 

4 shows of interests and commercial agreements in the purchase 
of crops (manioc, corn, soja), fruits, spices (ginger, cinnamon, 
curcuma), ramy resin, fish, honey and coffee from the Kolo 
Harena.   
 

CIADRM Follow-up and training of farmers in agricultural intensification activities 
in Tolongoina. 

310 members supported in the regeneration of cash crops 
following the coffee price dumping.  

CEP Follow-up and training of farmers in agricultural intensification activities 
in Ikongo. 

395 members trained in improved agricultural techniques. 

Groupe 
FALAFA/AGECO 

Puppet shows on topics related to integrated activities of agricultural 
intensification, community based natural resources management  and 
health 

Puppet shows organized in 4 sites and attended by more than 
200 Kolo Harena members. 

Groupe TSIDIKA Presentation of theatres concerning the promotion of Community 
Granary and production of film on the gestion de terroir approach.  

Presentations in Tolongoina and Ikongo. Film being finalized. 

FANOITSA Production of film on fish farming in 2 sites. Film distributed to more than 300 Kolo Harena in 4 sites. 

 



Partenaires de LDI  
June 2002 

MORAMANGA 
 

Partner Object of the collaboration Category of the 
activity Situation in june 2002 Comments and observations 

Office Engineering Control of the cleaning out of 
Ambohimiarina drain. 

IA Completed work  

Orintsoa Building Cleaning out of Ambohimiarina drain IA Completed work  

Perimeters used for the first time in 6 years. They were 
very interested in the plantation of vetiver grass as a 
technique to protect irrigation canals. 
The partners work in very participatory manner. 

EGECORAM Antsahambary dam and irrigation 
system rehabilitation  

IA Completed work Medium performance due to administrative problem  

ERASTMA Antandrokomby II dam construction IA Completed work Average performance due to administrative problem 

EGECA Lovoka dam and irrigation system 
rehabilitation 

IA Completed work Satisfactory performance, fast and effective intervention 

GROUPEMA Antsahambary dam and irrigation 
system rehabilitation 

IA Completed work Mixed performance due to administrative problem. 
Satisfactory work deliverable. 

E/se 
RAMAROJAONA 

Lovoka irrigation system 
rehabilitation 

IA 
Road construction 

Completed work Slow proceeding in work execution and quality of work 
deliverable to be improved. Poor result, unsuitable means.  

ONG AKAMA  Agroforestry, nursery and plantation 
for watershed protection 

IA Completed work Mixed performance due to unsuitable means. Satisfactory 
results at the end.  

CIREL  Small animal husbandry IA Completed work, waiting for the 
next collaboration. 

Satisfactory performance, however a breach in the 
collaborative effort because of budget restrictions. 

Mr FIDELE, 
PAECC/MPE 10 Small animal husbandry IA Completed work Doubtful startup, improvement after discussions and 

advice from LDI and KH. 

TANIMAITSO Ag intensification, off-season crops IA Completed work Satisfactory performance, reliable partner for future 
actions 

E/se ZINA Test and fabrication of agricultural  
tools  

IA Work in progress No feedback raised 

Madrigal Commercial aspect in rice production IA Collaboration stalled Performance not yet assessed 

FID Toamasina Dam construction in 
Ambohimanarivo 

IA Completed work Doubtful performance, medium work quality 

B.R.L Rice production and technical advice 
in ag.  

IA Work in progress Medium performance, low adoption by the KHs members. 
Contract is a bit costly 

CIRPRH Fresh water fish production IA Completed work Satisfactory work deliverable 

BEMA – Mediascope Coordination of the rural radio 
management team in Beforona 

IA Completed work Mixed results. Contract terminated. 

FKH Tongalaza – 
Association FITARA 

Management board of the rural radio 
in Beforona 

IEC Work in progress Mixed performance. 

BEST 
Socio organization. 
Setting up of agricultural input 
supply centers 

IA SO in progress. 
AISC completed 

Mixed performance in socio-organization in spite of 
expensive cost of contract. 
Poor performance in farm input supply center 
management. Contract terminated. 



Partenaires de LDI  
June 2002 

CIREF/DIREF/MEF Lac Alaotra marshland management. 
CBRNRM 2 contracts signed. 

2 contracts awaiting closure. 
3 contracts in progress 

Slow proceedings by the administration to the contract 
signature. Application of the contract contents doubtful. 

MEF Zahamena forest watch. CBRNRM MOU ‘ LDI-MEF-ANGAP-
FARITANY office’ established. 

Materialization hard to come. Collaboration on stand-by 

DURELL  

Fetin’ny zetra realization. 
Implementation of Ramsar Site in 
Lac Alaotra  
Lac Alaotra marshland management. 

CBRNRM 
IEC 

Fetin’ny Zetra periodically 
organized. 
Lake Alaotra designated as 
RAMSAR site 

Reliable partner for future actions. However doubt remains 
concerning the staff members capacity and approach to 
communities. A common language on LDI objectives 
needs to be established. Impacts of intervention to be 
assessed 

MAC DONALD Revival of coffee cultivation in the 
region of Beforona and Ambatovy. 

IA Completed work Supervision of farmers on coffee cultivation needs to be 
reinforced. Work deliverable not yet submitted. Service a 
bit expensive. 

SAF / FJKM 

Setting up of management committee 
for the CDIA. 
Integrated health and environment 
activities 

IA Completed work Managerial and financial capacity of SAF has improved. 
Health and environment activities are doing well so far. 
Further negotiations are necessary. 

ONG LALANA  Various studies of existing village 
irrigation infrastructure. 

IA Work has been hanged. The service cost is too expensive. 

ONG AGATE  Feasibility study of two dams at 
Ambatovy 

IA Work stalled. Waiting for the renewal of interest on behalf of the partner.  

FITAMIHAVO Dried fruits and bee keeping with the 
Kolo Harena. 

EFE 
IA 

Activity stalled Difficulty perceived among members and association 
leader. Correspondence with LDI is on stand by. 

CJPM Production of BRF and training of 
farmers. 

IA Finished work. The farmer association for BRF production and 
management is set up. 

ONG Ramilamina Technical training on small animal 
husbandry techniques. 

IA Accomplished work No correspondence anymore. 

CIRAGRI Moramanga Training and supervision of farmers 
on SRI / SRA. 

IA Completed work. Profitable collaboration for Kolo Harena as they obtained 
outstanding results with the SRI techniques. Collaboration 
ceased due to accounting problems 

PRONATEX  Pygeum cultivation in Ambatovy. EFE Work in progress. After an initial set-back due to partner managerial skills, 
the collaborative work is well functioning. 

PHAEL FLOR  
Cinnamon cultivation and essential 
oil extraction, research of potential 
markets abroad. 

EFE Work on standby due to political 
situation 

Oil extraction unit moved out of the site 

Women groups of 
Antanandava 

Villager-managed campsite at 
Antanandava 

Ecotourism Completed work. Training on functional and local cooking for the members 
organized with the local PCV. 

VOLISOA BRF production at Ambatovy. 
Diversification to fish raising 

IA, EFE 
CBRNRM 

Completed work. The commercial organization of the farmer association is 
operational. 

TAF Marketing of dried fruits with the 
collaboration of FITAMIHAVO. 

EFE Activity stalled. Potentiality of a future collaboration. 



Partenaires de LDI  
June 2002 

GAIM Organization of AREA and JME, 
research of market for dried fruits. 

EFE Correspondence on stand by. Partner on EFE or on ecotourisme.  

MIRAY GCRN, IEC Diverse Collaboration on standby SO3 actors and partnership with CRD and AGERAS CTA-
ZE 

AGERAS CTA-ZE Regional action planning. Regional activities, 
IEC 

Collaboration on standby Actor and partner in the PEII 

PDM Activities at Ambatovy and 
Ampitambe 

IA, EFE 
GPF 

Collaboration hanged up Local partner for all our activities. Collaborative 
agreement not renewed 

Peace Corps Ecotourism at Zahamena, farmer 
approach, SRI, CDIA, fish culture 

IA, IEC, EFE 
Ecotourism 

Work in progress. Valid partnership up to now 

MAMOKATRA  Control of infrastructure realizations  Infrastructure 
IA 

Work in progress. Satisfactory technical performance in general 

SOALANDY Silkworm culture, silk production EFE Testing phase completed Conclusive test results. Farmers training and technical 
assistance on hold. 

Plantation Mon Désir Cash crops production, essential oil IA 
EFE 

Work in progress. Satisfactory performances up to now. 

Ranomanitra Essential oil EFE Work in progress. Financing documents on hold by the bank awaiting estate 
papers regularization. 

AGRICO Commercial alliance in fruit tree 
culture 

IA 
EFE 

Collaboration hanged up Agreement not materialized 

MENDRI Hostelry, Ecotourism   Ecotourism Work in progress EIE completed. Financing documents committed to the 
bank and ONE 

BIOSAVE Essential oil EFE Work in progress Concrete realization hard to come. Financing documents 
under FIEFE. 

ALASOA Ecotourism Ecotourism EFE Work in progress. Financing documents on hold by the bank awaiting estate 
papers regularization. 

Vatomanga Papaya culture, essential oil EFE Work hanged up Collaboration not finalized with FIEFE rejected. 
BIOPLUS Black pepper culture and production EFE Work in progress. Financing dossier submitted to bank in good progress  
Alphonse Essential oil in Beando Foulpointe EFE Work in testing phase  Financing dossier inquiry submitted to Tana office 

Paul Arsène Essential oil in Lamahoana 
Foulpointe 

EFE Collaboration on standby Awaiting renewal of interest on behalf of the partner. 

CRS Development activities in the 
Vatomandry region. 

IA 
SO 

Work in progress Reliable partner, satisfactory results. 

CTHT Cash crops production training for 
lead-farmers and TDRs 

IA Work in progress Reliable partner.Satisfactory performance 

ONG Mateza Development activities arounding of 
the Zahamena Park 

IA, SO 
CBRNRM 

Work in progress Mixed performance. Awaiting work deliverable 
submission. 

SOATEG 
Socio-organization 
FKH support for AISC management 
and rural credit dossiers writing-up 

SO 
IA 

Work in progress Mixed performance although capable staff. 

 



Liste des étudiants chercheurs nationaux et étrangers ayant effectués des stages 
mémoires et recherche au sein de LDI 

 
# Nom des 

étudiants/chercheurs 
Thèmes de recherche Etablissement 

d’origine 
Lieu 

1 Erika STYGER Evaluation of the domestication potential of useful woody 
rainforest species in the eastern region of Madagascar 
Sustainable upland farming systems development in the eastern 
region of Madagascar 
Fireless Upland Management in Eastern Madagascar 

CORNELL UNIVERSITY Beforona 
Moramanga  

2 RAZAFIMAMONJY 
Noroseheno Laetitia 

La production de compost ESS Agronomiques CDIA Beforona 
Moramanga 

3 RAOBELISON Fidy 
Denis Eric 

Le SRI :  dégradation des matières organiques sous le climat 
régional 

ESS Agronomiques CDIA Beforona 
Moramanga 

4 RAKOTOMANANA 
Mandimbisoa Salohy 

Le petit élevage ESS Agronomiques CDIA Beforona 
Moramanga 

5 RAKOTOARINORO 
Andriamahazo Rijasoa 

Le SRI : faisabilité technique et économique ESS Agronomiques CDIA Beforona 
Moramanga 

6 ANDRIAMADY 
Voahangy Tahiana 

Accroissement de la fertilité par l’utilisation de lombricompost ESS Agronomiques CDIA Beforona 
Moramanga 

7 ANDRIAMAROSOA 
Mick Richard Finidy 
Nasandratra 

Relance de la culture de sésame comme culture à destination 
alimentaire de Beforona 

ESS Agronomiques CDIA Beforona 
Moramanga 

8 Andry Najoro 
Solofodimbiniaina 
ZAFIMAHATRADRAIB
E 

Relance de la culture de basilic grand vert dit Pitsou pour la 
production d’huiles essentielles 

ESS Agronomiques CDIA Beforona 
Moramanga 

9 RAZAFIMBELO 
Tantely Maminiaina 

Effet de compost sur le gingembre ESS Agronomiques CDIA Beforona 
Moramanga 

10 Joely BARISON The uptake and the use of nutrients by rice in the intensive rice 
culture (SRI) of Madagascar 

CORNELL University CDIA – Lac 
Alaotra – 
Antanandava – 
Antsirabe – 
Fianarantsoa 

10 Oloro V. McHUGH Water requirements and Nutrient dynamics for the SRI CORNELL University CDIA – Lac Aaotra 
– Antanandava 

11 Christine Michelle 
MOSER 

The Adoption and Disadoption of the System of Rice 
Intensification: Understanding the Constraints Farmers Face 

CORNELL University CDIA – Lac 
Alaotra - 
Fianarantsoa 

12 Benjamin David 
NEIMARK 

Vegetative Propagation Strategies of Tropical Agroforestry Trees 
in Madagascar 

CORNELL University CDIA – Beforona – 
Ambavaniasy 

13 Bryan W. DAILEY The Ecology of Prunus Africana and its Implications for 
Biodiversity Conservation in Madagascar 

CORNELL University CDIA – Ambatovy 
– Forêt de 
Zahamena - 
Antanandava 

14 Nico Suzanne 
DAUPHINE 

Herbaceous Medicinal Plant Trade and Extraction Habitats in 
Eastern Madagascar 

CORNELL University Moramanga – 
Fianarantsoa 

15 Pierre KISTLER Condition et stratégie pour un développement durable dans les 
zones de culture sur brûlis en forêt tropicale  

Université de Berne – 
Institt géographique – 
CDE 

Beforona – 
Moramanga 

16 RAKOTONDRAZAKA 
Harimana Mamy 

GCF Zetra Lac Alaotra ESS Agronomiques Lac Alaotra 

17 RAZAFIMANDIMBY 
Lanto Andriantsara 

Culture de Mûriers ESS Agronomiques Lac Alaotra 

18 Tsirintseheno 
RANAIVOARIMANALI
NA 

Analyse du réseau de communication en milieu rural ESS Agronomiques CDIA – Beforona 

19 Simon Michel 
NAMBENA 

Régionalisation ESS Agronomiques Falaise Est 
Madagascar 

20 Fanja Natacha 
RAKOTOHAROSOA 

Arrière effets du compost sur le gingembre et l’utilisation de 
l’HYPERBARREN 

ESSA CDIA Beforona 

21 Johary Lala 
ANDRIANASOLO 

SRI ESSA CDIA Beforona 

22 Léa RAOLIARIVELO Décentralisation EES lettres CDIA Beforona 
Moramanga 

23 Samoela 
RAKOTONARIVO 

Riz pluvial avec et sans brûlis ESSA  CDIA Beforona 
Moramanga 

24 Filemonina 
ANDRIANANTENAIN
A 

Amélioration des Tanimboly ESSA Forêt CDIA Beforona 
Moramanga 

25 Liva RAVOAVY Riz pluvial avec et  sans brûlis Faculté des sciences CDIA Beforona 
Moramanga 



26 Peter MESSERLI Amélioration et alternative au tavy Université de Berne – 
Institut géographique - 
CDE 

CDIA Beforona 
Moramanga 

27 Ulrike BONGARTZ Les ravageurs Université d’Heildelberg CDIA Beforona 

28 Adolphe LEHAVANA Espèces pérennes de Tanimboly Faculté des sciences CDIA Beforona 

29 Saholy Tiaray 
RAZAFINIAINA 

Espèces pérennes de Tanimboly Faculté des sciences CDIA Beforona 

30 Jutta NAMBENA Intensification des tanimboly Université de 
Heildelberg 

CDIA Beforona 
Moramanga 

31 Soava 
RAKOTOARISOA 

PDC et CBRNM CORNELL University Beforona – 
Antanandava 

32 Jacques POLLINI TAVY (gestion et amélioration du tavy) CORNELL 
University 

Ambodilaingo 

33 Frédéric COGET Plantes médicinales du corridor forestier Est HEPHO (Haute Ecole de 
la Province De Hainault 
Occidental) 

Amparafara, 
Ampitambe,Ambat
ovy,  
Anosibeanala, 
Beforona 

34 Andiramihajanarivo 
Lucien Aimé 

   

35 Stephan Edouard 
Rakotosamimanana 

Memoire à Beforona, par la suite devenu employé de LDI à 
Miadana Mahajanga  

  

36 Razafindranjoha 
Fatimanirina Théodile 

Etude comparative du FIEFE avec d’autres sources de 
financement analogue 

 Antananarivo 

37 Soudjay Maolidy 
Ndriantokinanahary 

Protection Intégrée du poivrier  ESSA Agroman 
Fianarantsoa  

38 Ranaivojaona 
Harivonjy 

FIEFE : Reproductibilité du système Université 
d’Antananarivo Filière 
Economie 

Antananarivo 

39 Randrianasolo Tojo 
Christian 

Gestion Communautaire des Ressources Naturelles   

40 Andrianirina Armand 
Dieudonné 

Etudes des Dynamiques des terrpors villageois et perspective de 
lancement d’association de culture de rente et vivrière 

ESSA-Agriculture 
Antananarivo 

Fianarantsoa 
(Kalalao & 
Ialamarina) 

41 Andriantseheno Mialy Etude de filière au sein des différents sites du Programme Dette 
Nature :  pour  d’une part mise en place progressive de la Gestion 
Participative des Forêts et de contribuer à réduire la pression 
humaine sur les ressources naturelles ; et d’autre part pou 

Dept Geographie -Es-
Lettre/ Université  
Antananrivo 

Tolongoina 

42 et 
43 

Rady Soahary 
Noronantenaina & 
Ramaharo Vanona 
Horance Angelo 

Etude de mise en place progressive d’une activité écotouristique 
autour de l’axe des chemins de fer FCE et à la réduction de la 
pression humaine sur les ressources naturelles du Corridor 

ISTE - Fianarantsoa Fianarantsoa 

44 Rasolofomanana 
Raymond 

Valorisation des fruits d’Uapaca bojeri pour la fabrication de Rhum ESSA- Dept Industrie 
Agricoles et Alimentaire 

Fianarantsoa 

45 Randrianarisoa 
Salohitiana Elissa 

Essai d’adaptation du Rosiers du Truquie ESSA-Agriculture 
Antananarivo 

Andoharanomaintso 
- Fianarantsoa 

46 Rabetaliana Falihery Analyse test de conformité des huiles essentielles de Rosa 
damascscena à Madagascar 

ESSA-Agriculture 
Antananarivo 

Andoharanomaintso 
- Fianarantsoa 

47 Christian Rakotoarinivo Contribution à l’étude de mise en place d’une nouvelle filière à 
l’exemple des Rose Parumées (rosa Damascena et Rosa 
Centefolia) en vue de la production d’une huile essentielle pour le 
développement économique de Madagascar  

ESSA-Agriculture 
Antananarivo 

Andoharanomaintso 
- Fianarantsoa 

48 Rasolondraibe Hosana 
Hery Laza 

Contribution à la mise en place de base de données des Kolo 
Harena 

CNTEMAD Fianarantsoa Fianaranntsoa 

49 Maminirina Marie Angela Secrétariat CFP Laura Vicuna-
Fianarantsoa 

Fianarantsoa 

50 Fanja +  Guidage : cas Andringitra….. ISTE Andringitra - 
Fianarantsoa 

51 Andriamarolaza Tanjona Rentabilité et viabilité d’un Projet de développent rural en phase 
d’autonomie : Etude du Financement et du micro-crédit au sein des 
Kolo Harena et de la Fédération dans le Site de LDI à Miarinarivo 

ESSA-Agro-Management 

52 Ramasiiniaina Yolande 
Angela 

L’organisation administrative pour l’optimisation, la perormance et 
la qualité des services du secrétariat 

CFC – Université de 
Fianaranctsoa 

Fianarantsoa 



53 Raveloarikaja Domoina Developpement Ecotouristique de la Forêt de Sahambavy ESSA-Forêt Antananarivo Sahambavy - 
Fianarantsoa 

54 Rakotonirina Angelo Valorisation de l'Ecotourisme dans le développement socio-
économique de la zone périphérique du PN Ranomafana 

Université d'Antananarivo 
DESS – Analyse et 
Politique 
Environnementale 

Ranomafana 
Fianarantsoa  

55 Lala Heriniaina 
Randrianary 

Un exemple d'approche intégrée pour contribuer au 
développement réél du PN de l'Andringitra 

Université d'Antananarivo 
ENS – Ampefiloha 
Filière Histoire et 
Géographie 

Andringitra 
Fianarantsoa  

56 RANDRIANARISOA 
Salohitiana Elissa 

Experimentations en vue de la mise en place des roses parfumees 
a madagascar pour la lutte contre la pauvrete et la protection de 
l’environnement 
Projet de lancement des rosa damascena 
 

ESSA-Agriculture 
Antananarivo 

Fianarantsoa 

 




